

RESOLUTION NO. _____

A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF MIAMI BEACH, FLORIDA, APPROVING AND AUTHORIZING THE MAYOR AND CITY CLERK TO EXECUTE AMENDMENT NO. 2 TO THE ARCHITECTURAL AND ENGINEERING (A/E) DESIGN SERVICES AGREEMENT BETWEEN THE CITY OF MIAMI BEACH, FLORIDA AND CALVIN, GIORDANO AND ASSOCIATES, (CGA) FOR ADDITIONAL ARCHITECTURAL AND ENGINEERING DESIGN SERVICES ASSOCIATED WITH THE PREPARATION OF AN ARBORIST REPORT, REDESIGN OF THE MAIN PATHWAY, AND PREPARATION OF SELECT RENDERINGS, FOR THE NORTH BEACH OCEANSIDE PARK PROJECT, IN THE NEGOTIATED NOT-TO-EXCEED AMOUNT OF \$129,893, WITH PREVIOUSLY APPROPRIATED FUNDING.

WHEREAS, on December 9, 2015, the Mayor and City Commission adopted Resolution No. 2015-29233, pursuant to Request for Proposals No. 2015-211-KB, authorizing the Mayor and City Clerk to negotiate an agreement with CGA, Inc. for architectural and design services for the North Beach Oceanside Park Project (Project); and

WHEREAS, on June 23, 2016, the Mayor and City Clerk executed an agreement with CGA for architectural and design services for the Project, in the amount of \$660,220; and

WHEREAS, on July 13, 2016, on the recommendation of the Neighborhood/Community Affairs Committee, the City Commission discussed the potential location of a skate park, and requested that the design team provide a conceptual plan for an all-wheels park at the following potential sites: North Beach Oceanside Park, the City's "West Lots," and the 72nd Street parking lot (Lot 92); and

WHEREAS, on August 19, 2016, Amendment No. 1 to the Agreement was executed in the amount of \$49,330, for the preparation of additional design studies to be performed by CGA and its sub-consultant West 8, Inc., for the development for the three (3) conceptual plans; and

WHEREAS, during the design review process comments were received regarding the width of the pathways, and in order to reduce the amount of impervious areas, the design team, as part of this Amendment No. 2, will revise the construction drawings to reduce the width of the main pathway for the Project; and

WHEREAS, as required by the permitting agency, a report prepared by an ISA certified arborist and/or ASCA registered consulting arborist must be provided, documenting the condition and reason for removal or relocation of specimen trees; and

WHEREAS, CGA has been tasked with the preparation of renderings and graphics which will help to visualize park improvements; and

WHEREAS, CGA has provided proposals for the modification of the pathway widths, the preparation of a required Arborist Report and the preparation of select renderings, in a not to exceed amount of \$129,893; and

WHEREAS, City staff has reviewed the proposals and found them to be commensurate with the additional scope and expected effort; and

WHEREAS, this Amendment No. 2 will increase the total contract amount to \$839,443.

NOW, THEREFORE, BE IT DULY RESOLVED BY THE MAYOR AND CITY COMMISSION OF THE CITY OF MIAMI BEACH, FLORIDA, that the Mayor and City Commission hereby authorize the Mayor and City Clerk to execute Amendment No. 2 to the Architectural and Engineering (A/E) Design Services Agreement between the City of Miami Beach, Florida and Calvin, Giordano and Associates, (CGA) for additional Architectural and Engineering Design Services associated with the preparation for an Arborist Report, redesign of the main pathway, and preparation of select renderings, for the North Beach Oceanside Park Project, in the negotiated not-to-exceed amount of \$129,893, with previously appropriated funding.


PASSED and ADOPTED this ____ day of _____, 2019.

Dan Gelber, Mayor

ATTEST:

Rafael E. Granado, City Clerk

APPROVED AS TO
FORM & LANGUAGE
& FOR EXECUTION

 10-7-19

City Attorney RFP Date