

MIAMIBEACH

PROJECT NAME: INDIAN CREEK LANDSCAPE & IRRIGATION
A/E CONSULTANT: CRAVEN THOMPSON & ASSOCIATES, INC.
CONTRACTOR: BRIGHTVIEW LANDSCAPE DEVELOPMENT,
RPR/CEI: _____

CHANGE ORDER NO.: 2 **DATE:** 11/07/2023

You are hereby directed to make the following changes to the Contract Documents:

DESCRIPTION OF CHANGE:	Additional plant material
REASON FOR CHANGE:	Additional plant material needed for landscaping
CLASSIFICATION:	IF OTHER:
ATTACHMENTS: Brightview proposal with additional material	



CHANGE IN CONTRACT SUM		CHANGE IN CONTRACT TIME		
Original Contract Sum:	3,032,303.22	Original Contract Time to Substantial Completion:	120	DAYS
Net change by previously authorized Change Orders:	0	Net change from previous Change Orders:	0 0	DAYS
Contract Sum prior to this Change Order:	3,032,303.22	Contract Time to Substantial Completion prior to this Change Order is:	120 120	DAYS
Contract Sum will be increased/decreased by this Change Order in the amount of:	0	Contract Time will be increased/decreased by the following calendar days:		DAYS
New Contract Sum including this Change Order is:	3,032,303.22	New Contract Time to Substantial Completion is:		DAYS

IF NO ADJUSTMENTS IS MADE, THE CONTRACT AMOUNT REMAINS UNCHANGED.

ADJUSTMENTS TO TIME FOR PERFORMANCE: In connection with the change(s) noted in this document, CONTRACTOR'S TIME FOR PERFORMANCE REMAINS UNCHANGED unless specifically noted herein.

This Change Order is an amendment to the Agreement between the Contractor and City. The amount and time change designated herein are the maximum agreed to by both the City and Contractor for this Change Order. Contractor attests that the Contract adjustment provided herein is reasonable, and constitutes compensation in full for all costs, claims, markup, and expenses, direct or indirect, attributable to this or any other prior Change Orders, including but not limited to compensation in full for any delays, acceleration, or loss of efficiency encountered by Contractor in the performance of the Work through the date of this Change Order, and for the performance of this and any prior Change Orders by or before the date of Substantial Completion. In consideration of the compensation and time, if any, in this Change Order, the Contractor hereby releases the City from all Claims, demands, or causes of action arising out of the transactions, events and occurrences giving rise to this Change Order. This written Change Order is the entire agreement between the City and Contractor with respect to this Change Order. No other agreements or modifications shall apply to this contract amendment unless expressly provided herein.

EXCEPT AS EXPRESSLY MODIFIED HEREIN, THE TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS REMAIN UNCHANGED.

Approved by Construction Manager:	Approved by Assistant City Engineer:	Approved by City Engineer:
 11/15/2023 11:32 AM EST FEE016A449A84EA...	 11/13/2023 10:42 AM CST 888BA3BE763D47B...	
Rodney Knowles Date	Ariel Caballero Date	
Approved by Public Works Director:	Approved by ACM:	Approved by City Manager:
Date	Date	Date



Potential Change Item No. 00002

Title: Revised Landscape signed & sealed drawings

Date: Nov 07, 2023

Project: ITB 2022 441 DF Indian Creek

Job: 155224

Attn:

Miami Beach City of
1700 Convention Center Drive,
Miami Beach, FL 33139

Phone:

Description Of Estimate:

Landscape changes from contract to signed & sealed drawings

Breakdown Of Work

Table with 6 columns: Item, Description of Work, Quantity, Units, Unit Price, Net Amount. Rows include Myrcianthes Fragrans, Myrica cerifera, Helianthus debilis, and Tripsacum floridanum.

Estimated Time Extension 0 Days

This estimate will remain in effect for 15 days, unless otherwise noted. After expiration, a new estimate will be submitted upon request.

Notes:

- Notes with checkboxes: This work will not be done until approved... A signature below authorizes us to proceed... Extension of time necessary for this change... This work was done in accordance with your order to proceed...

Handwritten signature and date 11/07/23

Prepared By: _____

Approved By: _____

Miami Beach City of

Date: Nov 07, 2023

Date: _____