

MIAMIBEACH

PROJECT NAME: INDIAN CREEK LANDSCAPE & IRRIGATION
A/E CONSULTANT: CRAVEN THOMPSON & ASSOCIATES, INC.
CONTRACTOR: BRIGHTVIEW LANDSCAPE DEVELOPMENT,
RPR/CEI: _____

CHANGE ORDER NO.: 3 **DATE:** 12/05/2023

You are hereby directed to make the following changes to the Contract Documents:

DESCRIPTION OF CHANGE: Miami Beach red color concrete from 39th Street to 41st Street in lieu of grey concrete

REASON FOR CHANGE: Match existing at-grade concrete

CLASSIFICATION: _____ **IF OTHER:** _____

ATTACHMENTS: Brightview proposal with additional scope



CHANGE IN CONTRACT SUM		CHANGE IN CONTRACT TIME		
Original Contract Sum:	3,032,303.22	Original Contract Time to Substantial Completion:	120	DAYS
Net change by previously authorized Change Orders:	0	Net change from previous Change Orders:	0 0	DAYS
Contract Sum prior to this Change Order:	3,032,303.22	Contract Time to Substantial Completion prior to this Change Order is:	120 120	DAYS
Contract Sum will be increased/decreased by this Change Order in the amount of:	12,433.75	Contract Time will be increased/decreased by the following calendar days:	0 0	DAYS
New Contract Sum including this Change Order is:	3,044,736.97	New Contract Time to Substantial Completion is:	120 120	DAYS

IF NO ADJUSTMENTS IS MADE, THE CONTRACT AMOUNT REMAINS UNCHANGED.

ADJUSTMENTS TO TIME FOR PERFORMANCE: In connection with the change(s) noted in this document, CONTRACTOR'S TIME FOR PERFORMANCE REMAINS UNCHANGED unless specifically noted herein.

This Change Order is an amendment to the Agreement between the Contractor and City. The amount and time change designated herein are the maximum agreed to by both the City and Contractor for this Change Order. Contractor attests that the Contract adjustment provided herein is reasonable, and constitutes compensation in full for all costs, claims, markup, and expenses, direct or indirect, attributable to this or any other prior Change Orders, including but not limited to compensation in full for any delays, acceleration, or loss of efficiency encountered by Contractor in the performance of the Work through the date of this Change Order, and for the performance of this and any prior Change Orders by or before the date of Substantial Completion. In consideration of the compensation and time, if any, in this Change Order, the Contractor hereby releases the City from all Claims, demands, or causes of action arising out of the transactions, events and occurrences giving rise to this Change Order. This written Change Order is the entire agreement between the City and Contractor with respect to this Change Order. No other agreements or modifications shall apply to this contract amendment unless expressly provided herein.

EXCEPT AS EXPRESSLY MODIFIED HEREIN, THE TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS REMAIN UNCHANGED.

Approved by Construction/Project Manager: DocuSigned by:  FEE016A449A84EA... Rodney Knowles Date	Approved by Contractor: DocuSigned by:  88BB43BE753D47B... Ariel Caballero Date	Approved by City Engineer: N/A Date
Approved by Public Works Director: N/A Date	Approved by ACM: N/A Date	Approved by City Manager: N/A Date



Potential Change Item

No. 00004

Title: Miami Beach Red concrete color

Date: Dec 04, 2023

Project: ITB 2022 441 DF Indian Creek

Job: 155224

Attn:

Miami Beach City of
1700 Convention Center Drive,
Miami Beach, FL 33139

Phone:

Description Of Estimate:

Pour Miami Beach Red concrete color for the northern section from 39th to 41st in lieu of regular grey concrete

Breakdown Of Work

Table with 6 columns: Item, Description of Work, Quantity, Units, Unit Price, Net Amount. Row 1: 1, Miami Beach red color concrete, 5,075.00, SF, 2.45, \$12,433.75. Total: \$12,433.75

Estimated Time Extension 0 Days

This estimate will remain in effect for 15 days, unless otherwise noted. After expiration, a new estimate will be submitted upon request.

Notes:

- Checkboxes with notes: This work will not be done until approved and written change order is issued. A signature below authorizes us to proceed with the work described above, at the stated prices. Extension of time necessary for this change: 0 consecutive working days. This work was done in accordance with your order to proceed: Please issue change order.

Prepared By: _____

Approved By: _____

Miami Beach City of

Date: Dec 04, 2023

Date: _____