



November 27, 2018

Change Order Proposal # 001
FLAMINGO PARK HANDBALL COURT RENOVATION
1200 MERIDIAN AVE
MIAMI BEACH, FL 33139

PROJECT # 2018-223-ZD
TOTAL DELAY TIME: 90 DAYS

Re: ADDITIONAL MOBILIZATION/SCOPES

Please accept HG Construction's proposal for the additional mobilizations and scope of work necessary to complete the Flamingo Park project in multiple phases.

SCOPE OF WORK

QUANTITY	UNIT	DESCRIPTION	PRICE/UNIT	EXTENSION
1	LS Item	GENERAL CONDITIONS	\$38,250.00 / LS	\$38,250.00
1	LF Item	Shot Blasting	\$5,500.00 / LS	\$5,500.00
1	LS Item	Hydro blasting	\$3,200.00 / LS	\$3,200.00
1	LS Item	Remove concrete stairs and railings	\$3,500.00 / LS	\$3,500.00
1	LS Item	Remove chainlink fence and netting	\$800.00 / LS	\$800.00
1	LS Item	Temp Fencing	\$750.00 / LS	\$750.00
1	LS Item	Paint removal	\$6,000.00 / LS	\$6,000.00
1	LS Item	New Paint & Sealants	\$2,045.70 / LS	\$2,045.70
1	LS Item	Plumbing	\$750.00 / LS	\$750.00
1	LS Item	Plexipave exterior of both buildings	\$1,500.00 / LS	\$1,500.00
1	LS Item	Electrical work interior & exterior of building	\$7,500.00 / LS	\$7,500.00
1	LS Item	Concrete work on and around buildings	\$5,000.00 / LS	\$5,000.00

SUBTOTAL CHANGE ORDER	\$74,795.70
10% OH&P:	\$7,479.00
SUBTOTAL :	\$82,274.70
2% BOND PREMIUM:	\$1,645.49
TOTAL CHANGE ORDER :	\$83,920.19

APPROVED BY: _____

DOCUMENTS PROVIDED**VERBAL REQUEST BY CITY PROJECT MANAGER****NOTES / EXCLUSIONS / QUALIFICATIONS**

- 1 Original Bid notes apply
- 2 The entire scope of this change order may not have been fully realized at this time.
HG Construction reserves the right to seek proper compensation for any/all unforeseen work necessary to complete this scope.
- 3 Storm drain structure and pipe cleaning not included in this proposal.

D:\Dropbox\HG Main New\CURRENT PROJECTS\2018 CURRENT PROJECTS\FLAMINGO PARK HANDBALL - City of Miami Beach\Change Orders\COP 001.XLS\COP #99 01-08-18