

RESOLUTION NO. \_\_\_\_\_

**A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF MIAMI BEACH, FLORIDA, AUTHORIZING THE ADMINISTRATION TO NEGOTIATE A CHANGE ORDER IN THE ESTIMATED AMOUNT NOT TO EXCEED \$170,000.00, UNDER THE NJPA CONTRACT AWARDED TO LANZO CONSTRUCTION CO, FLORIDA (LANZO), PURSUANT TO CONTRACT FL04UG4-051716-LCC, IN THE ORIGINAL AMOUNT OF \$1,999,957.21, FOR THE CONSTRUCTION OF A NEW 72 INCH STORMWATER SEWER LINE ALONG WASHINGTON AVENUE FROM 17<sup>TH</sup> STREET TO 18<sup>TH</sup> STREET AND ALONG 17<sup>TH</sup> STREET FROM PENNSYLVANIA AVENUE TO WASHINGTON AVENUE, WHICH FUNDS SHALL PROVIDE FOR STREET RESTORATION OF WASHINGTON AVENUE AND 17<sup>TH</sup> STREET, FOR A TOTAL NOT TO EXCEED CONTRACT AMOUNT OF \$2,169,957.21.**

**WHEREAS**, the installation of a 72 inch stormwater sewer line project, along Washington Avenue between 17<sup>th</sup> and 18<sup>th</sup> Streets, is part of the City's ongoing effort to improve drainage conditions citywide, and a higher level of service to residents by reducing flooding due to extreme high tides; and

**WHEREAS**, the 72 inch stormwater sewer line is also part of two major pump station projects: one at the northeast corner of the Convention Center (currently under construction) and the other at the 19<sup>th</sup> Street parking lot, south of the Holocaust Memorial (anticipated to begin late 2017); and

**WHEREAS**, at its December 21, 2016 meeting, the City Commission approved and authorized NJPA contract FL04UG4-051716-LCC with Lanzo Construction Co, via Resolution No. 2016-29693, to install a new 72 inch stormwater sewer line along Washington Avenue from 17<sup>th</sup> Street to 18<sup>th</sup> Street and along 17<sup>th</sup> Street from Pennsylvania Avenue to Washington Avenue; and

**WHEREAS**, through the process of the construction, it was noted that additional items totaling \$169,618.25, not within the original scope of the NJPA, were required to be procured under a change order, due to unforeseen events, including providing a brick paver crosswalk restoration at the intersection of Washington Avenue and 17<sup>th</sup> Street; additional pavement restoration or replacement, not originally contemplated, and unforeseen utility relocation and modifications to the scope due to landscaping conflicts; and

**WHEREAS**, the NJPA pricing schedule identifies the per unit cost for all of the additionally items, which the City believes to be estimated at the not to exceed amount of \$170,0000; and

**WHEREAS**, the City Administration requests authority to negotiate the final costs for the change order based upon the not-to-exceed amount, and consistent with the NJPA pricing schedule,

**WHEREAS**, the revised total contract not-to-exceed amount including the change order is not to exceed \$2,169,957.21; and

**WHEREAS**, the Administration recommends authorizing the change order to Lanzo Construction, Co.

**NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COMMISSION OF THE CITY OF MIAMI BEACH, FLORIDA,** that the Mayor and City Commission, hereby authorize the administration to negotiate a change order in the estimated amount not to exceed of \$170,000.00, under the NJPA Contract awarded to Lanzo Construction Co, Florida (Lanzo), pursuant to contract FL04UG4-051716-LCC, in the amount of \$1,999,957.21 for the construction of a stormwater sewer line along Washington Avenue from 17<sup>th</sup> Street to 18<sup>th</sup> Street and along 17<sup>th</sup> Street from Pennsylvania Avenue to Washington Avenue; which funds shall provide for street restoration of Washington Avenue and 17<sup>th</sup> Street, for a total not to exceed contract amount of \$2,169,957.21.

**PASSED and ADOPTED this** \_\_\_\_\_ **day of** \_\_\_\_\_.

**ATTEST:**

\_\_\_\_\_  
Rafael E. Granado, City Clerk

\_\_\_\_\_  
Philip Levine, Mayor

APPROVED AS TO  
FORM & LANGUAGE  
& FOR EXECUTION

*Phil Levine*  
City Attorney

6-1-17  
Date

T:\AGENDA\2017\6 - June\Public Works\Lanzo reso.docx