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13 Parks CIP/Parks
North Shore Park & Youth 
Center

5,725,000                       4,930,000           3,540,000 

Provides $750K to #30 Skate Park project and $640K to 
#18 Scott Rakow flooring projects; baseball field 
conversion of $3.69M pushed out from T1 to T2 to 
align with completion of #1 72nd Street Project

      (1,390,000)

18 Parks Parks Scott Rakow Youth Center 5,088,000                       4,448,000           5,088,000 

Move to T1 the $640,000 T2 amount for basketball 
flooring, gymnastics flooring, mondo flooring at ice 
rink, outdoor patio flooring using funding from #13 
North Shore Park & Youth Center due to move out of 
$3.69M baseball conversion sub‐project to T2 to align 
with completion of #1 72nd Street Project

           640,000 

30 Parks Parks Skate Park Improvements                750,000  ‐                 750,000 

Funded in T1 from #13 North Shore Park & Youth 
Center due to move out of $3.69M baseball 
conversion sub‐project to T2 to align with completion 
of #1 72nd Street Project

           750,000 

31 Infrastructure CIP
Ocean Drive Improvement 
Project 

         20,000,000  ‐    2,000,000 
Fund $2M design in T1 from #39 Seawalls; move up 
remaining funding of $18M to T2

       2,000,000 

36 Infrastructure CIP Washington Ave Corridor          10,000,000  ‐    1,000,000 
Fund $1M design in T1 from #39 Seawalls; move up 
remaining funding of $9M to T2

       1,000,000 

37 Infrastructure PW
Sidewalk Improvement 
Program

         13,000,000             3,500,000  5,200,000 
Add $1.7M in T1 from #38 Streets and redistribute
remaining $7.8M across T2 and T3 in equal amounts

       1,700,000 

38 Infrastructure PW Street Pavement Program          30,000,000             7,500,000  5,800,000 
Provides $1.7M in T1 to #37 Sidewalks and redistribute
remaining $24.2M across T2 and T3 in equal amounts

      (1,700,000)

39 Infrastructure CIP/PW
Resilient Seawalls and Living 
Shorelines

         10,000,000             8,000,000  5,000,000 
Move $2M to #31 Ocean Drive for design and $1M to
#36 Washington Ave in T1

      (3,000,000)

45 Public Safety CIP/Fire Replace Fire Station #1 10,000,000                     7,000,000  4,000,000 
Move $2M for design of #51 FS#3 and move $1M for
design of #46 Ocean Rescue NB Facility

      (3,000,000)

46 Public Safety CIP/Fire/Parks
Ocean Rescue North Beach 
Facility

            5,000,000  ‐             1,000,000 
Move up $1M of design into T1 and move remaining 
funding to T2; Use unused appropriation from #45 
FS#1; pending confirmation from the County

       1,000,000 
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48 Public Safety Prop Mgmt/Police
Police Headquarters 
Renovations

10,000,000                     4,000,000           5,500,000 
Advance $1.5M of T2 spending into T1 from unused 
appropriation in #55 Part 1 Street Lights; Move 
remaining funding to T2 from T3

       1,500,000 

52 Public Safety Parks LED Lighting in Parks  4,500,000                       1,041,000           3,741,000 

Move up sub‐project Flamingo Park lighting of $2.7M 
into T1 from T2; Use $2M of unused appropriation 
from FS#1 and $700K of unused appropriation from 
#54 Marine Patrol Facility

       2,700,000 

54 Public Safety CIP/Fire
Marine Patrol Fire/Police 
Facility 

            2,700,000             2,700,000           2,000,000 
Move $700K of unused appropriation in T1 to #52 LED 
Lighting in Parks to advance the sub‐project  for 
Flamingo Park Lighting

         (700,000)

55 Public Safety PW Street Lighting Improvements 10,000,000                     5,000,000           3,500,000  Move $1.5M to #48 Part 1 Police HQ       (1,500,000)

TOTAL        136,763,000           48,119,000         48,119,000                        ‐   
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