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UPDATE PRESENTATION

JANUARY 2023 2CITY OF MIAMI BEACH FERC MEETING

Completed Tasks
• Concepts coordinated with City departments and approved by FERC
• Tactical urbanism scope analyzed and reduced to defer Drexel Avenue

component until a feasible strategy to mitigate parking impacts is identified
• Received direction from FERC to use the allocated $200K budget on

Tactical Urbanism improvements for:
• Española Way West from Pennsylvania to Drexel avenues
• Española Way East from Washington to Collins avenues
• 14th Court alleyway from Collins Avenue to Ocean Drive

• New traffic data collected to reflect current Washington Ave configuration
• Revised traffic study submitted to County for review 

Española Way | Tactical
Urbanism



PROJECT FOCUS

Tactical Urbanism project with 
painted asphalt and creation of 
usable social space within the

re- purposed travel lanes.

Washington to Collins
Stamped asphalt to match
general paving pattern of

pedestrianized segment of
Española Way

Pennsylvania to
Drexel Tactical Urbanism project

with painted asphalt
Constructed,
Pedestrianized segment
of Española Way

Collins to Ocean DrDrexel to Washington
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Española Way | Tactical
Urbanism

On-going Tasks
• On-going coordination with Miami-

Dade County for approval of traffic 
study and pavement marking and 
striping plans for the tactical 
urbanism components.

UPDATE PRESENTATION
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Española Way | Tactical
Urbanism

Next Steps

• County design review process and obtain County permit approval

• Host community meeting on Tactical Urbanism components

• Presentation to City Commission

• Procure JOC contractor and commence construction
(construction schedule TBD)
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