
WEST AVENUE WATER 
TREATMENT PARKING
PART 1
City of Miami Beach, Florida
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Presentation Discussion Point

• Project History
• Project location 1671 West Avenue Existing parking lot.
• Proposed Design.
• Redesign existing parking lot adding Pump Stations, FPL Vault, 
generator and panels for new underground pumps.
• Materials of screen enclosure, that is – Aluminum Mangrove Root 
Pattern finished in Duranar XL Arcadia Silver.
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West Avenue Phase II Background/History

City Commission approves 
Design Build contract with 
RMCF/CES for West Ave 
North and South projects 
based on a 5‐year Storm 
event.

December 2017

May 2018

October 2018

April 2018

June‐Sept 
2018

December 2018

March 2017

City partners with the Urban Land 
Institute (ULI) to review City wide 
Stormwater Resiliency program. 

RMCF/CES participates in City staff meetings, workshops, neighborhood 
meetings focusing on feedback from the community, working with ULI

experts to formulate a strategy and design concept based on current 
and future environmental challenges.

West Ave selected to participate in the 
Resiliency Accelerator – a partnership 
between 100 Resilient Cities, Columbia 

University and the Rockefeller Foundation.  

City “Pauses” project at 
60% design – refers all 
planned and in‐progress 
resiliency projects to the 
Resiliency and Sustainability 
Committee to further 
evaluate Storm water 
criteria and design.

Recommendations presented 
to City Commission including:

1. Updating stormwater 
protection from 5‐year to a 
10‐year storm event.

2. Provide Auxiliary 
Generators to new and 
existing Pump Stations 
within the West Ave 
neighborhood.

3. Approval of the roadway 
cross sections for West 
Avenue and Bay Road, 
which included dedicated 
bike lanes and a center 
turning lane 

Commission 
approves 
recommended 
enhancements and 
authorizes the City 
staff to Negotiate CO 
#3. RMCF/CES 
continue design 
development of the 
10‐year drainage 
design in concert with 
all other project 
design elements.

Negative feedback 
received from Lincoln 
Road residents during 
preliminary harmonization 
meetings result in City’s 
request to examine 
alternate locations for the 
above ground Pump 
Station equipment. Later, 
this ballooned into 
relocating the below 
ground pump station as 
well.

May 2019
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West Avenue Phase II Background/History
RMCF/CES presented 
multiple alternative 
locations for the pump 
station and equipment for 
consideration and comment.  
RMCF proposed Option 1 
(Lincoln Ct and Bay Rd) 
which was approved by the 
Commission on June 27, 
2019 requiring the 
screening to be approved 
by the DRB.

July 2019

November 
2019

June 2020

August‐
October 
2019

February 
2020

July 2020 Today

June 2019

Median design of Option 1 reached 
90% completion including Artist 
Rendering and Screen proposals.

RMCF/CES address alternate location at Alton and Lincoln Rd and provide a 
complete history of the development of alternate sites to the City. The concept 

of weekly meetings with residents ensued with discussions and to answer 
questions on Screening Design and Park‐End development to meet resident 

expectations for the recommended location – Alternate 1 (Lincoln Ct and Bay 
Rd).

RMCF/CES provides formal presentation of ten (10) 
alternate locations for the above ground 

equipment combined with optional below ground 
pump station locations recommending Option 1 

(Lincoln Ct and Bay Rd) as the favored site. 

RMCF/CES proceeded with 
the full design development 
of Option1 (Lincoln Ct and 
Bay Rd).

City requests a Limited 
Feasibility Study as a 
result of Commission 
meeting discussion to 
determine alternate 
locations for future review 
and approval. 

City issues LTC on July 14, 
2020 outlining the 
elements of the Feasibility 
Study. RMCF/CES 
completed the Limited 
Feasibility Study with no 
less than ten (10) Options 
– a report was submitted 
for consideration on July 
20, 2020.

The Water Treatment 
System (WTS) was 
relocated to the 1671 
West Avenue Parking Lot.

RMCF/CES are currently 
finalizing the permitting 
effort; construction is 
scheduled for 2022. 

DRB approval is required 
for the Right‐of‐Way 
improvements and the 
1671 West Avenue 
modifications.



1671 West Ave
Aerial View
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1671 West Ave
Survey
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EXISTING CONDITIONS

7



1671 West Ave
Facing North
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1671 West Ave
Facing South
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1671 West Ave
Facing East
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1671 West Ave
Facing West

11



PROPOSED DESIGN
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Proposed 
Site Plan
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Lighting Material
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Panel Sample
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Parking Analysis
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