
RESOLUTION NO. _ 

A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF 
MIAMI BEACH, FLORIDA, APPROVING A MODIFICATION TO THE 
CONTRACT AWARDED AT THE DECEMBER 14, 2022 COMMISSION 
MEETING (ITEM C2C) PURSUANT TO INVITATION TO BID (ITB) 2022-310-AY 
FOR BAYSHORE PARK TO BUSLAM COMPANY AND PARTNERS, INC. TO 
REMOVE THE SCOPE OF WORK AND ASSOCIATED COST OF THE 
CONSTRUCTION OF THE LAKE (RESILIENT FLORIDA GRANT), 
AUTHORIZING THE CITY MANAGER AND CITY CLERK TO EXECUTE THE 
CONTRACT, AS MODIFIED, AND FURTHER, AUTHORIZING THE CITY 
MANAGER TO ISSUE A CHANGE ORDER TO REINSTATE THE 
CONSTRUCTION OF THE LAKE SCOPE AND ASSOCIATED COST, SUBJECT 
TO AND CONTINGENT UPON CITY COMMISSION APPROPRIATION OF 
FUNDING THEREFOR. 

WHEREAS, Bayshore Park, located at 2300 Pine Tree Drive (the "Park"), is surrounded 
by stakeholders such as Scott Rakow Youth Center, Hebrew Academy, and Miami Beach High 
School; and 

WHEREAS, the Park is approximately 19.4 acres; and 

WHEREAS, in September 2015, pursuant to Request for Qualification (RFQ No. 2015- 
240-KB), the City of Miami Beach commenced the design development and permitting to 
transform this the former Par 3 Golf Course into a passive community park for the City's residents 
(the "Bayshore Park Project"); and 

WHEREAS, on May 19, 2016, the City executed an agreement with Savino Miller Design 
Studio for the Landscaping, Architectural, and Engineering Design Services for the Bayshore Park 
Project; and 

WHEREAS, the Park's design was discussed at many public meetings, including 
presentations before the Design Review Board, Parks and Recreation Advisory Board, 
Sustainability Committee, and the Bayshore Homeowner's Association; and 

WHEREAS, the Bayshore Park Project includes the transformation of the Park, which 
includes the construction of a new lake that will retain stormwater for a portion of the Central 
Bayshore neighborhood's watershed to help keep surrounding roads dry by collecting stormwater 
runoff from flooded neighborhood streets into the lake where it will be stored and naturally 
percolate into the aquifer; and 

WHEREAS, the Bayshore Park Project will also include the construction of a children's 
playground for different age groups, exercise stations, sports courts with tennis and pickleball 
markings, bathroom/office building, site furnishings, pathways, jogging trails, a parking lot, a dog 
park, lighting, entrance and park identification signs, landscaping including a butterfly garden, tree 
relocation and new tree planting; and 

WHEREAS, the Bayshore Park Project includes site contamination remediation and 
installation of a new 20-inch water main and a 30-inch force main through the Park; and 
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WHEREAS, on August 19, 2022, the Invitation to Bid (1TB) No. 2022-31 O-AY for Bayshore 
Park was issued and the City received two (2) responses on October 21, 2022 from the following 
firms: Burke Construction Group, Inc, and Buslam Company Partners Inc.; and 

WHEREAS, in September 2022, the City was presented with an opportunity to submit a 
grant application through the Resilient Florida Program for the neighborhood stormwater scope 
of the project ( construction of retention lake); and 

WHEREAS, the grant could be up to $3,029,472 and requires a 50/50 match; and 

WHEREAS, pursuant to Section 380.093, F.S., projects for the Statewide Flooding and 
Sea Level Rise Resilience Plan will be ranked by the Florida Department of Environmental 
Protection and submitted to the Legislature in the next few months and at this time, it is unknown 
if the City will be awarded funding; and 

WHEREAS, on December 14, 2022, the Mayor and City Commission approved the award 
of a contract to Buslam Company Partners Inc., the lowest, responsive, responsible Bidder to the 
1TB for Bayshore Park contingent upon City's confirmation of grant funding in the amount of 
$3,029,472 and further authorizing the City Manager and City Clerk to execute a contract upon 
confirmation of grant funding; and 

WHEREAS, in order to not delay the commencement of construction of the project, and 
allow time for the grant confirmation, the Administration is recommending to modify the previously 
approved contract and authorize the City Manager to negotiate with the contractor the removal of 
the scope and associated cost for the construction of the lake (Resilient Florida Grant); and 

WHEREAS, the construction of the lake and its associated cost will be reinstated via a 
future change order within 3 months from the construction notice to proceed, subject to and 
contingent upon City Commission appropriation of funding for the construction of the lake; and 

WHEREAS, the Administration recommends that the City Commission approve this 
Resolution. 

NOW, THEREFORE, BE IT DULY RESOLVED BY THE MAYOR AND CITY 
COMMISSION OF THE CITY OF MIAMI BEACH, FLORIDA that the Mayor and City Commission 
approve a modification to the contract awarded at the December 14, 2022 Commission meeting 
(Item C2C) pursuant to Invitation to Bid (1TB) 2022-310-AY for Bayshore Park to Buslam 
Company and Partners, Inc. to remove the scope of work and associated cost of the construction 
of the lake (Resilient Florida Grant), authorizing the City Manager and City Clerk to execute the 
contract, as modified, and further, authorizing the City Manager to issue a change order to 
reinstate the construction of the lake scope and associated cost, subject to and contingent upon 
City Commission appropriation of funding therefor. 
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PASSED and ADOPTED this day of2023. 

Dan Gelber, Mayor 

ATTEST: 

Rafael E. Granado, City Clerk 
APPROVED AS TO 

FORM & LANGUAGE 
& FOR EXECUTION o Cw Atores €2 

1-23-23 
Date 
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