



I-395/SR 836/I-95 DESIGN-BUILD PROJECT

Financial Project Numbers: 251688-1-52-01, 423126-1-52-01, 423126-2-52-01, 429300-2-52-01

City of Miami Beach Commission Update
January 15, 2020





UPCOMING & ONGOING CONSTRUCTION ACTIVITIES

Ongoing concrete saw cutting activities in preparation for concrete replacement





**ONGOING LANE
CLOSURES**



**THREE MONTH LOOK
AHEAD**

ANTICIPATED NIGHTTIME LANE CLOSURES ON THE I-95 CORRIDOR:

- Nighttime lane closure along I-95 between NW 8 Street and NW 29 Street
- Continuous weekend lane closures for pavement work
- Closure of I-95 entrance ramp at NW 8 Street
- I-95 ramps to I-395 and SR 836



UPCOMING & ONGOING CONSTRUCTION ACTIVITIES



Ongoing work on eastbound SR 836 from NW 17 Avenue to the Miami River and from NW 12 Avenue to I-95 for bridge widening



UPCOMING & ONGOING CONSTRUCTION ACTIVITIES



Setting beam on SR 836 over the northbound NW 17 Avenue Ramp



BRIDGE OVER MIAMI RIVER

Traffic on the SR 836 Miami River Bridge shifted to the outside in preparation for demolition activities in the median





**ONGOING LANE
CLOSURES**



**THREE MONTH LOOK
AHEAD**

ANTICIPATED NIGHTTIME LANE CLOSURES ON SR 836 CORRIDOR:

- Single and double lane closures along eastbound and westbound SR 836
- NW 17 Avenue under SR 836
- SR 836 ramps to northbound and southbound I-95
- Arterial roads under SR 836
- NW 17 Avenue and NW 12 Avenue ramps to SR 836




UPCOMING & ONGOING CONSTRUCTION ACTIVITIES

1. Removal of median separator between the eastbound I-395 mainline and the westbound mainline (Ongoing)
2. Construction of westbound outside, local road lanes. Foundation work starts at NE 2 Avenue and moves towards the west (Ongoing)
3. Begin demolition of portions of existing eastbound I-395 to allow for the construction of new bridge foundations (February)



ONGOING CONSTRUCTION ACTIVITIES

- Auger Cast Pile Operations started in late December 2019 (Westbound CD)
- Bridge demolition on I-395 over the FEC tracks
- Cofferdam construction for segmental center footing






UPCOMING & ONGOING CONSTRUCTION ACTIVITIES



Lane shift (to south side) on the westbound MacArthur Causeway ramp to Biscayne Boulevard to allow for clearing and grubbing activities. This will allow for construction of new retaining wall (February 2020)




UPCOMING & ONGOING CONSTRUCTION ACTIVITIES



- 1 Traffic shift on Biscayne Boulevard from NE 13 Street to NE 11 Terrace. Shift lanes to the outside. Three NB Lanes (two through lanes and one left turn lane onto NE 13 Street), three SB Lanes (two through lanes and one left turn lane onto EB MacArthur Causeway)
- 2 Close Bayshore loop ramp to EB MacArthur Causeway (February 2020)



UPCOMING & ONGOING CONSTRUCTION ACTIVITIES



Shift traffic to the left on the westbound MacArthur Causeway approach to Biscayne Boulevard exit (February 2020)




**ONGOING LANE
CLOSURES**



**THREE MONTH LOOK
AHEAD**

ANTICIPATED NIGHTTIME LANE CLOSURES ON I-395 CORRIDOR:

- Lane closures along eastbound and westbound I-395
- Lane closures along Biscayne Boulevard and other arterial roadways adjacent to I-395
- I-395 to I-95 ramp closures



MAINTENANCE OF TRAFFIC (MOT)/HOURS

I-395 SPECIFIC

Mainline Nightly Closures

- 10 pm to 5:30 am Sunday thru Thursday
- 1 am to 7 am Saturday and Sunday

SR 836 SPECIFIC

Mainline Nightly Closures

- 9 pm to 5:30 am Sunday thru Thursday
- 9 pm to 9 am Friday
- 9 pm to 11 am Saturday

I-95 SPECIFIC

Mainline Nightly Closures

- 9 pm to 5:30 am Sunday thru Thursday

RAMPS

- 10 pm to 6:30 am Sunday thru Thursday
- 11 pm to 7 am Friday and Saturday

SPECIAL NOTES:

- **Special events will be taken into account when scheduling closures**
- Hours noted above are for single lane closures, multi-lane closures will occur later
- Weekend lane closures will be permitted on I-95 from 11 p.m. on Friday to 5:30 a.m. on Monday
- The contract documents allows for weekend closures on certain ramps

COMMUNITY OUTREACH



PROJECT WEBSITE


- www.i-395miami.com
- Sign-up for project alerts/updates
 - Lane closure information
 - Upcoming construction activities
 - Presentations
- Calendar of events

OUTREACH OFFICE IN THE OVERTOWN COMMUNITY

- 1035 NW 3 Avenue, Miami, Florida 33136

STAKEHOLDER MEETINGS

- Ongoing individual stakeholder meetings and presentations
- Next stakeholder meeting – February 10, 2020




THANK YOU!

www.i-395miami.com



Contact:
Oscar Gonzalez

 786-280-0983

 OGonzalez@mrgmiami.com