



December 10, 2020

Colette Satchell, Senior Capital Projects Coordinator  
Office of Capital Improvement Projects  
City of Miami Beach

Project: Rue Vendome Plaza

Subject: **REQUEST FOR CONTINGENCY DRAW #13**

Dear Ms. Satchell:

The project at Rue Vendome was supposed to be completed in 4 months, however the conflicts with existing underground utilities, the unforeseen events, additions made to the project scope for the replacement of the fountain pump system, and more importantly restriction on the timing of the work within the FDOT right of way, have extended the project run time an additional 8 months.

During this time VEC has remained committed to completing the project, we have exerted every effort to advance the project wherever possible. Although the General Condition line items for Superintendent and Project Manager have already been exhausted, we have still maintained the same level of service. We have also maintained the fencing around the work area, which involved; repairing it, restructuring the work area, and hurricane preparedness.

VEC is only requesting 4 months compensation for these line items, the full amount indicated in the schedule of values for the contract. In light of all of the additional scope and subsequent additional project run time, we consider this to be a fair request to cover the administrative cost through completion in April 2021.

Thank you,

Gary Duggins  
V-Engineering



V ENGINEERING & CONSULTING CORP  
CHANGE ORDER REQUEST #3

PROJECT: Rue Vendome Plaza  
LOCATION: 946 Normandy Dr., Miami Beach, FL. 33141  
DESCRIPTION:  
EXTRA WORK: Compensation for 4 mos. General Conditions

SERVICES			
DESCRIPTION	RATE / MONTH	QTY / UNIT	AMOUNT
Superintendent (line item #3)	\$ 10,000.00	4	\$ 40,000.00
Project Manager (line item #2)	\$ 10,000.00	4	\$ 40,000.00
Temporary Fence (line item #7)	\$ 7,500.00	4	\$ 30,000.00
Waste Removal (line item # 10)	\$ 1,418.00	4	\$ 5,672.00
Floater Insurance (Endorsement #2 Exp. 12/31/2020 )	\$ 2,771.00	1	\$ 2,771.00
Floater Insurance (Endorsement #3)	\$ 2,771.00	1	\$ 2,771.00
Land Survey (for additional Scope)	\$ 6,000.00	1	\$ 6,000.00
SUBTOTAL SERVICES			\$ 127,214.00
TOTAL SERVICES			\$ 127,214.00
PAYMENTS			
TOTAL SERVICES			\$ 127,214.00

TOTAL PAYMENT	\$ 127,214.00
---------------	---------------