



## Change Order Request No. 7

**TO: City of Miami Beach**

**PROJECT: ITB 2020-069-JC**

**Attn: Pablo Gomez / PM**

**Madeleine Village Building Renovations & Site Improvements**

Date	C.O #
10/20/21	7

Take out toilets and reinstall

Item	Description	QTY.	UNIT	Unit Price	Total
1	This proposal includes: the installation of fire pads on existing boxes located within fire walls in adjacent units in order to meet the code.	1	Item	\$ 852.80	\$ 852.80
				Subtotal	<b>\$ 852.80</b>
				<b>TOTAL</b>	<b>\$ 852.80</b>

TOTAL OF PROPOSED CHANGE REQUEST (ADD)	\$852.80
TOTAL OF PROPOSED CHANGE TIME REQUEST (ADD)	0 Calendar Day

Florida Construction & Engineering Inc.	Johnny Dao	President	10/20/2021
Contractor	Name	Title	Signature                      Date

Having received the above, I hereby certify that the best of my knowledge and belief the same reflects adequate values and that the Contractor is entitled to payment as noted above.

City of Coral Gables	Pablo Gomez	Project Manager	
Owner	Name	Title	Signature                      Date