



Change Order Request No. 9

TO: City of Miami Beach

PROJECT: ITB 2020-069-JC

Attn: Pablo Gomez / PM

Madeleine Village Building Renovations & Site Improvements

Date	C.O #
11/2/21	9

Bathtub and Tiling Apartment 3-D

Item	Description	QTY.	UNIT	Unit Price	Total
	This proposal includes: demolition and removal of bathtub, tiles, faucets and drain for the bathroom in unit 3-D. Labor and materials for the installation of a new tub, faucets, drain, tiles and durock.	1	Item	\$ 5,398.67	\$ 5,398.67
Subtotal					\$ 5,398.67
TOTAL					\$ 5,398.67

TOTAL OF PROPOSED CHANGE REQUEST (ADD) \$5,398.67
 TOTAL OF PROPOSED CHANGE TIME REQUEST (ADD) 4 Calendar Days

Florida Construction & Engineering Inc. Johnny Dao President 11/9/2021
 Contractor Name Title Signature Date

Having received the above, I hereby certify that the best of my knowledge and belief the same reflects adequate values and that the Contractor is entitled to payment as noted above.

City of Coral Gables Pablo Gomez Project Manager _____
 Owner Name Title Signature Date