



Change Order Request No. 12

TO: City of Miami Beach

PROJECT: ITB 2020-069-JC

Attn: Pablo Gomez / PM

Madeleine Village Building Renovations & Site Improvements

Date	C.O #
1/10/22	12

Paver Walkway Southern Corridor

Item	Description	QTY.	UNIT	Unit Price	Total
1	This proposal includes: the supply and installation of concrete pavers (24"x24" dimension) on the southern walkway as requested by the Fire Chief for the TCO as an extra escape route.	1	Item	\$ 3,654.72	\$ 3,654.72
Subtotal					\$ 3,654.72
TOTAL					\$ 3,654.72

TOTAL OF PROPOSED CHANGE REQUEST (ADD)	\$3,654.72
TOTAL OF PROPOSED CHANGE TIME REQUEST (ADD)	1 Calendar Days

Florida Construction & Engineering Inc.	Johnny Dao	President	1/10/2022
Contractor	Name	Title	Signature Date

Having received the above, I hereby certify that the best of my knowledge and belief the same reflects adequate values and that the Contractor is entitled to payment as noted above.

City of Coral Gables	Pablo Gomez	Project Manager	
Owner	Name	Title	Signature Date