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DEVELOPMENT AGREEMENT 

THIS DEVELOPMENT AGREEMENT (“Agreement”) is entered into as of the ______ 
day of ___________, 2022 by and between the CITY OF MIAMI BEACH, FLORIDA 
(“Owner”), a municipal corporation duly organized and existing under the laws of the State of 
Florida, and 1664 MERIDIAN AVENUE [GENERAL PARTNER], LLC, a Florida limited 
liability company (“Developer”).  [NTD:  Developer to advise – based on organizational chart 
provided, it appears 1664 Meridian Avenue, LLC will be the tenant under the Ground Lease, 
and accordingly, it should be the Developer under this Agreement] 

RECITALS: 

WHEREAS, Owner owns that certain surface parking lot referred to as Parking Lot P27 and 
consisting of the Land (as defined below).   

WHEREAS, on June 23, 2021, pursuant to the authorization of the Mayor and City 
Commission, the City administration (the “Administration”) issued a Request for Proposals 2021-
173-KB for mixed-use developments incorporating Class A office space on City-owned parking lots 
P25, P26, P27 and G5 (the “RFP” or “Request for Proposals”); and 

WHEREAS, the City issued the RFP in order to solicit qualified development teams to bid 
on certain publicly-owned sites identified in the RFP; and 

WHEREAS, on January 12, 2022, the City received proposals from three (3) firms:  Lincoln 
Road Holdings, LLC (an Affiliate of Developer); Lincoln Road Property Owner, L.P., a Delaware 
limited partnership (“Starwood Developer”); and Infinity Collective LLC; and  

WHEREAS, on February 1, 2022, an Evaluation Committee appointed by the City Manager 
and approved by the Mayor and City Commission, reviewed and evaluated all proposals; and 

WHEREAS, upon review of the results of the Evaluation Committee and an assessment of 
the proposals, the City Manager recommended that the Mayor and City Commission authorize the 
Administration to (a) negotiate with Developer (consisting, as of the date of this Agreement, of a 
joint venture among The Peebles Corporation, Scott Robins Companies, Inc. and the Baron 
Corporation) with regards to P27, and if the Administration is not successful in negotiating an 
agreement with Developer, authorizing the Administration to negotiate with Starwood Developer in 
regard to P27, and (b) negotiate with Starwood Developer (a joint venture among Integra 
Investments, LLC, Starwood Capital Group Holdings, L.P. and The Comras Company) with regards 
to P25 and P26 (the “Option 5 Project”), and if the Administration is not successful in negotiating 
an agreement with Starwood Developer, authorizing the Administration to negotiate with Developer 
in regard to P25 and P26; and 
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WHEREAS, on February 23, 2022, the City Commission adopted Resolution No. 2022-
32054 authorizing the Administration to negotiate with Developer in regard to P27 and to negotiate 
with Starwood Developer in regard to P25 and P26; and  

WHEREAS, said negotiations have been concluded and the Mayor and City Commission, in 
Resolution No. 2022-[______________], adopted after two (2) duly noticed public hearings held 
pursuant to the Development Agreement Act set forth in Chapter 163 of the Florida Statutes, and 
Sections 82-36 through 82-40 of the City Code, determined that it is in the best interest of the City to 
enter into an Agreement of Ground Lease for the Land (as hereinafter defined), and Development 
Agreement with Developer for the development of the Project. 

TERMS OF AGREEMENT: 

NOW, THEREFORE, for and in consideration of the foregoing, and of the mutual 
covenants and agreements contained herein, the Parties agree as follows: 

ARTICLE 1 
VOTER REFERENDUM, EFFECTIVE DATE AND DEFINITIONS 

Section 1.1 Voter Referendum Requirement. 

The Parties acknowledge and agree that, pursuant to Section 1.03(b)(2) of the City Code, the 
Ground Lease (as hereinafter defined), and the rights and obligations therein, are subject to and 
contingent upon the approval of the Ground Lease and by vote of a majority (i.e., greater than 50%) 
of the voters voting thereon in a City-wide referendum on November 8, 2022 (the “2022 
Referendum”) or such later date in 2023 as further described in this Section (each such subsequent 
referendum, a “2023 Referendum” and along with the 2022 Referendum, each, a “Referendum”).  
The effectiveness of this Agreement shall be contingent upon voter approval of the Ground Lease in 
a Referendum.  In the event that the 2022 Referendum is not successful, or if the ballot question is 
removed or election results are invalidated by a court of competent jurisdiction, then Developer may, 
within ninety (90) days after the date on which it is determined that the 2022 Referendum was not 
successful, request that the City Commission consider adopting a resolution calling for a special 
election for approval of the Ground Lease in a 2023 Referendum, and Developer shall pay its pro 
rata share (based on the total number of questions on the ballot) of the costs of such special election.  
If (a) the City Commission declines to adopt a resolution calling for approval of the Ground Lease in 
a 2023 Referendum or (b) within such ninety (90) day period after the date on which it is determined 
that the 2022 Referendum was not successful, Developer either fails to so notify the City or notifies 
the City that it wishes to terminate the Ground Lease and this Agreement, then in any such event, the 
Ground Lease and this Agreement shall be deemed null and void and the Parties shall have no 
obligations or liabilities of any kind or nature whatsoever hereunder.  In the event that, following 
Developer’s request, the City Commission adopts a resolution calling for a 2023 Referendum and 
the 2023 Referendum is not successful, or if the ballot question is removed or election results are 
invalidated by a court of competent jurisdiction, in each case following the last date on which a 2023 
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Referendum occurred, the Ground Lease and this Agreement shall be deemed null and void and the 
parties shall have no obligations or liabilities of any kind or nature whatsoever hereunder.   

Section 1.2 Effective Date. 

(a) If a Referendum is successful and all requirements of the City Code and applicable 
law are satisfied, this Agreement shall be effective upon the latest to occur of (a) the Parties’ 
mutual execution and delivery of this Agreement, (b) the approval of this Agreement by the City 
Commission in accordance with the City Code, (c) the City Commission’s adoption of a 
resolution accepting the certification of the official results of the applicable election with respect 
to the applicable Referendum, (d) the Parties’ mutual execution and delivery of the Ground Lease 
and (e) the Parties recording and delivery of this Agreement in accordance with Section 27.17 
below (“Effective Date”).  [NTD:  Parties to discuss timing of execution] 

(b) Developer acknowledges and agrees that the Project and Option 5 Project will 
likely be phased, taking into account all appropriate factors, including the construction of the 
Miami Beach Convention Center Hotel.  Developer may submit to the City such information as 
Developer deems may be useful to the City in making its determination regarding the 
commencement order and/or phasing of the Project and the Option 5 Project, including the 
viability and feasibility of the Project.  Within sixty (60) days after the Effective Date, the City, 
acting in its sole, reasonable discretion, shall notify Developer and Starwood Developer in writing 
whether (a) the Project and the Option 5 Project may be developed in tandem or otherwise 
simultaneously without having an adverse impact on the City’s residents, businesses and visitors, 
or if not, (b) whether the Project or the Option 5 Project will be the first to receive a notice to 
proceed with the preliminary work and corresponding construction of such project in accordance 
with the respective development agreement and ground lease for such project.  The City’s 
determination as to phasing and order of commencement shall be final and binding on Developer 
with no right of appeal. 

Section 1.3 Definitions.   

All capitalized terms used herein and not specifically defined herein shall have the meanings 
ascribed thereto in the Ground Lease.  For all purposes of this Agreement the terms defined in this 
Section 1.3 shall have the following meanings and the other provisions of this Section 1.3 shall 
apply: 

“Accounting Principles” has the meaning provided in the Ground Lease. 

“Administration” has the meaning provided in the recitals to this Agreement. 

“Affiliate” or “Affiliates” means, with respect to any Person, any other Person that, directly 
or indirectly, through one or more intermediaries, controls or is controlled by, or is under common 
control with, such Person.  For purposes hereof, the term “control” (including the terms “controlled 
by” and “under common control with”) shall mean the possession of a Controlling Interest.  
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Unless the context otherwise requires, any reference to “Affiliate” in this Agreement shall be 
deemed to refer to an Affiliate of Developer. 

“Approved Preliminary Plans” shall have the meaning provided in Section 2.2(c).  

“Architect” means a duly qualified, insured and reputable architect selected by Developer as 
the architect for the Project and licensed to operate as an architect in Miami-Dade County, Florida. 

“Bankruptcy Code” means Title 11 of the United States Code entitled “Bankruptcy,” as 
amended. 

“Bankruptcy or Judicial Action” has the meaning provided in Section 20.3(c). 

“Building Permit” means a “Full Building Permit” as such term is defined in the Land 
Development Regulations, issued by the Building Department of the City, which allows buildings or 
structures to be erected, constructed, altered, moved, converted, extended, enlarged, or used, for any 
purpose, in conformity with applicable codes and ordinances. 

“Building Equipment” has the meaning provided in the Ground Lease, as applicable. 

“Business Day” or “business day” means a day other than Saturday, Sunday or a day on 
which banking institutions in the State of Florida are authorized or obligated by law or executive 
order to be closed for business. 

“Certificate of Occupancy” means a certificate of occupancy or certificate of completion, as 
applicable, for the Project, and shall include any such certificate designated as “temporary” in nature, 
provided such Certificate of Occupancy allows for the beneficial use and occupancy of the Project 
by tenants, occupants, users, and visitors thereof.  Nothing herein shall be deemed to modify the 
authority of the agency(ies) having jurisdiction to determine whether to issue a Certificate of 
Occupancy.  [NTD:  Parties to discuss, including tenant work.  Based on preliminary discussion 
with the City Building Department Director, we understand that either of the following will 
occur:  (1) at completion of the shell, Certificate of Completion is issued, after which individual 
tenants can obtain their own individual building permits to perform TI work (which can be 
applied for but not issued prior to issuance of Developer’s Certificate of Completion) or (2) 
Developer can perform the tenants’ TI work pursuant to its Building Permit, in which case, 
Certificate of Occupancy is issued after completion of the TI work performed pursuant to the 
Building Permit.  Developer to advise what TI work is envisioned to be performed by 
Developer pursuant to its Building Permit, including in light of Target and Outside 
Completion Dates.] 

“City” means the City of Miami Beach, Florida, a municipal corporation duly organized and 
existing under the laws of the State of Florida.  In all respects hereunder, the City’s obligations and 
performance is pursuant to the City’s position as the owner of the Land acting in its proprietary 
capacity.  In the event the City exercises its regulatory authority as a governmental body, the 
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exercise of such regulatory authority and the enforcement of any laws, rules, regulations, ordinances, 
and plans (including through the exercise of the City’s building, fire, code enforcement, police 
department or otherwise), shall be deemed to have occurred pursuant to the City’s regulatory 
authority as a governmental body and shall not be attributable in any manner to the City as a party to 
this Agreement or in any way deemed in conflict with, or a default under, the City’s obligations 
hereunder. 

“City Code” means the Code of the City of Miami Beach, Florida, as amended through the 
date hereof. 

“City Commission” means the Mayor and City Commission of the City of Miami Beach, 
Florida the governing body of the City, or any successor commission, board or body in which the 
general legislative power of the City shall be vested. 

“City Delay” means a delay in the performance by Owner, calculated to be the number of 
days in excess of the number of days specified in Sections 2.2(a) and/or 2.3 for the City’s review and 
approval or disapproval of the Preliminary Plans and Specifications and the Plans and Specifications, 
respectively.  [NTD:  Developer to identify specific sections for City’s review.]   

“City Land Development Boards” means, collectively, the Design Review Board and the 
Planning Board. 

“City Manager” means the chief administrative officer of the City, or his or her designee. 

“Commence Construction” or “Commencement of Construction” means the 
commencement of major work (such as pilings or foundations) for construction of the Improvements 
in accordance with the Plans and Specifications to be performed in connection with Construction of 
the Project.  Promptly after Commencement of Construction, Owner and Developer shall enter into 
an agreement acknowledging the date of Commencement of Construction.  Any and all Early Work 
shall not be deemed to be Commencement of Construction.   

“Comprehensive Plan” means the Comprehensive Plan which the City adopted and 
implemented for the redevelopment and continuing development of the City pursuant to 
Chapter 163, Part II, Florida Statutes, as amended as of the date of this Agreement. 

“Concurrency Requirements” has the meaning provided in Section 4.2. 

“Consenting Party” has the meaning provided in Section 20.2(c)(i). 

“Construction” or “Construction of the Project” means the construction of the Project on 
the Land. 

“Construction Agreement(s)” means, collectively, any general contractor’s agreement, 
architect’s agreement, engineers’ agreements, or any other agreements for the provision of labor, 
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materials or supplies entered into with respect to the Construction of the Project, as the same may be 
amended or otherwise modified from time to time. 

“Construction Lender” means the Institutional Lender, which must be the Recognized 
Mortgagee, selected by Developer to provide the Construction Loan in accordance with the terms of 
this Agreement and, as applicable, the Ground Lease. 

“Construction Loan” means the loan to be provided by the Construction Lender to 
Developer for development and construction of the Project in accordance with this Agreement and, 
as applicable, the Ground Lease, including as part of a syndication. 

“Contractor” means any contractor, subcontractor, supplier, vendor or materialman 
supplying services or goods in connection with the Construction of the Project. 

“Controlling Interest” means the ownership of greater than fifty percent (50%) of the 
voting ownership interests in a Person or the ownership of greater than fifty percent (50%) of the 
votes necessary to elect a majority of the board of directors or other governing body of such Person. 

“CPM” has the meaning provided in Section 4.2(b). 

“CPM Schedule” has the meaning provided in Section 4.2(b)[, the form of which is attached 
hereto and incorporated herein as Exhibit N].  [NTD:  Parties to discuss]  

“Declaration” has the meaning provided in Section 4.10. 

“Default” means any condition or event, or failure of any condition or event to occur, which 
constitutes, or would after the giving of notice and lapse of time (in accordance with the terms of this 
Agreement) constitute, an Event of Default. 

“Default Notice” has the meaning provided in Section 20.1(b). 

“Design Review Board” or “DRB” means the Design Review Board of the City created and 
established pursuant to the Land Development Regulations, or any board or body which may 
succeed to its function. 

“Detailed Plans” has the meaning provided in Section 4.2(a)(iv)(2). 

“Developer” means 1664 MERIDIAN AVENUE [GENERAL PARTNER], LLC, a Florida 
limited liability company. [NTD:  Developer to advise as noted above]  

“Developer’s Books and Records” has the meaning provided in Section 22.1. 

“Developer’s Interest in the Premises” means the “Tenant’s Interest in the Premises” as 
defined in the Ground Lease. 
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“Development Agreement” or this “Agreement” means collectively, this Development 
Agreement and all exhibits and attachments hereto, as any of the same may hereafter be 
supplemented, amended, restated, severed, consolidated, extended, revised and otherwise modified, 
from time to time, either in accordance with the terms of this Agreement or by mutual agreement of 
the parties. 

“Development Agreement Act” means the Florida Local Government Development 
Agreement Act, Section 163.3220, et. seq., Florida Statutes (2021), as may be amended. 

“Development Arbitrator” shall have the meaning provided in Section 23.1(j). 

“Development Budget” has the meaning provided in Section 3.3(a). 

“Development Dispute” has the meaning provided in Section 3.5. 

“Development Order” means any order granting, denying or granting with conditions an 
application for a Development Permit.  

“Development Permit” includes any building permit, zoning permit, subdivision approval, 
rezoning, certification, special exception, variance, or any other official action of local government 
having the effect of permitting the development of land, as provided in the Development Agreement 
Act. 

“Early Work” means, collectively, (i) design and permitting of the Project, including all 
design, architectural, landscaping, civil engineering, engineering and other professional services;  (ii) 
physical inspections, site visits and surveying; (iii) tests, studies, samplings, and analyses (including 
soil borings and invasive environmental testing); (iv) preliminary site work, including utility work; 
(v) environmental remediation; and (vi) ancillary demolition. 

“Economic Force Majeure” means economic conditions or events that materially impair 
access to debt or equity markets by developers for development of projects in the United States 
similar to the Project or allow a committed debt or equity participant to terminate its debt or equity 
commitment, such as a temporary or long term liquidity crisis or major recession occurring prior to 
the Commencement of Construction. 

“Event of Default” has the meaning provided in Section 20.1. 

“Fees” has the meaning provided in Section 6.2(a). 

“Final Certificate of Occupancy” means Certificate(s) of Occupancy issued by the City’s 
Building Department for the entire Project, other than a Temporary Certificate of Occupancy. 

“Floor Area” means the floor area of any development (measured in square feet), as defined 
in, and measured in accordance with, the Land Development Regulations. 
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“Force Majeure Event” means the following: acts of God; strikes, lockouts or other 
industrial disturbances; acts of public enemies, whether actual or threatened; orders of any civil or 
military authority; civil commotion; insurrections; riots; acts of terrorism; war; epidemics; 
pandemics; any public health emergency requiring quarantine, business closures mandated by 
Governmental Authorities or shelter in place orders; landslides; earthquakes; lightning; fires; 
hurricanes; storms; floods; washouts and other natural disasters; inability to procure or a general 
shortage of labor, equipment, facilities, materials or supplies in the open market, or failure or 
unavailability of transportation generally; or other similar extraordinary causes beyond the 
commercially reasonable control of the Party claiming such inability. In no event shall “Force 
Majeure Event” include economic hardship or financial inability to perform specific to the Party nor 
shall it include Economic Force Majeure. 

“Funded Equity” has the meaning provided in Section 3.3(b). 

“General Construction Contract” means the construction contract between Developer and 
the General Contractor for the construction of the Project in accordance with the Approved Plans and 
Specifications for the Project, within the contract time specified therein for completion of the Work, 
for a guaranteed maximum price that as of the date of Commencement of Construction will not 
exceed the sum allocated for construction of the Work as reflected in the Development Budget, and 
that includes provisions requiring a Performance Bond and Payment Bond, or such other security as 
may be accepted by Owner in writing in accordance herewith, and all other terms or conditions 
required under this Agreement. 

“General Contractor” means the duly licensed general contractor engaged by Developer for 
the construction of the Project and completion of the Work and approved by the City in accordance 
with this Agreement.   

“Governmental Authority or Authorities” means the United States of America, the State 
of Florida, Miami-Dade County, the City (in its governmental as opposed to proprietary capacity) 
and any agency, department, commission, board, bureau, instrumentality or political subdivision 
(including any county or district) of any of the foregoing, now existing or hereafter created, having 
jurisdiction over Developer or any owner, tenant or other occupant of, or over or under the Project 
Site or any portion thereof or any street, road, avenue or sidewalk comprising a part of, or in front of, 
the Project Site, the Improvements or the Work. 

“Ground Lease” means that certain Agreement of Ground Lease between Owner and 
Developer dated of even date herewith, pursuant to which Developer, as tenant, has agreed to lease 
the Land from Owner, as landlord, the form of which is attached as Exhibit H to this Agreement. 

“Hearing” has the meaning provided in Section 23.1(b). 

“Improvement(s)” means any building (including footings and foundations), Building 
Equipment and other improvements and appurtenances of every kind and description now existing or 
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hereafter erected, constructed, or placed upon the Land (whether temporary or permanent), and any 
and all alterations and replacements thereof, additions thereto and substitutions therefor.  

“In Balance” means, as of the date of Commencement of Construction, that the sum of (a) 
the then unfunded amount of the Construction Loan available to Developer for payment of Project 
Construction Costs to achieve Substantial Completion of the Project, plus (b) the then unfunded 
amount of the Mezzanine Loan, if any, available to Developer for the payment of Project 
Construction Costs to achieve Substantial Completion of the Project, plus (c) the then unfunded 
amount of any C-PACE financing for the Project (to the extent permitted by the Ground Lease and 
subject to satisfaction of the conditions therefor set forth in the Ground Lease) available to 
Developer for the payment of Project Construction Costs to achieve Substantial Completion of the 
Project, plus (d) the Funded Equity, plus (e) any additional cash amounts deposited with the 
Recognized Mortgagee by Developer in order to fund the difference, if any, between the sum of (a), 
(b), (c) and (d) above is adequate to pay all of the then remaining Project Construction Costs that are 
reasonably likely to be incurred through Substantial Completion of the Project. 

“Institutional Lender” has the meaning provided in the Ground Lease. 

“Land” means the real property described in Exhibit A attached hereto and incorporated by 
reference herein, which includes the seven (7) tax folios 02-3234-007-0560, 02-3234-007-0570, 02-
3234-007-0630, 02-3234-007-0640, 02-3234-007-0650, 02-3234-007-0660 and 02-3234-007-0670, 
all located in Miami Beach, Florida, and commonly known as 1664 Meridian Avenue, Miami, FL 
33139, and subject to the provisions of Section 2.1(a) in the Ground Lease. 

“Land Development Regulations” means Subpart B (Chapters 114 through 142) of the 
Code of the City of Miami Beach, Florida, as the same was in effect as of the date of this 
Development Agreement. 

“Late Charge Rate” has the meaning provided in the Ground Lease. 

“Lawsuit” means any lawsuit, action, proceeding, appeal or petition for writ of certiorari 
challenging the validity, legal propriety, issuance or execution, as applicable, of the Project 
Approvals, the Project Amendments, this Agreement or the Ground Lease or any such challenge 
relating to any approval required under the City Code and/or the City Charter.   

“Mandatory Project Elements” means the elements and components of the Project to be 
developed by the Developer as further described on Exhibit E. 

“Mezzanine Lender” means, if applicable, the Institutional Lender selected by Developer to 
provide the Mezzanine Loan and which is receiving a pledge of all of the direct or indirect equity 
interests in Developer. 

“Mezzanine Loan” means, if applicable, the loan to be made by the Mezzanine Lender to 
the borrower thereof to provide financing for the Project in accordance with the Ground Lease, 



 

 
 

10 
 

subordinate to the Recognized Mortgage to the Construction Lender, which Mezzanine Loan is 
secured by a lien on all or any portion of the direct or indirect ownership interests in Developer. 

“Mortgage” has the meaning provided in the Ground Lease. 

“Mortgage Loan Documents” means, collectively, any loan agreement, promissory note, 
mortgage, guaranty or other document evidencing or securing a loan secured by, among other 
collateral, Developer’s interest in the Ground Lease or the Project and entered into between 
Developer and the Recognized Mortgagee. 

“Mortgagee” means the holder of a Mortgage. 

“NTP Date” means the date on which the City issues the Notice to Proceed to Developer 
with respect to the Project. 

“Notice” has the meaning provided in Section 20.1(a). 

“Notice of Failure to Cure” has the meaning provided in Section 10.1(b). 

“Notice to Proceed” or “NTP” means a written letter or directive issued by the City 
Manager, or his or her designee, to Developer that it may commence and proceed with the 
preliminary work and corresponding construction of the Project in accordance with this Agreement.  
The actual date of issuance of NTP shall be determined by the City in its sole, reasonable discretion, 
and shall be subject to any phasing between the Project and the Option 5 Project. 

“Operating Equipment” has the meaning provided in the Ground Lease. 

“Outside Dates” means the following outside dates by which the following activities or 
events must have occurred, as each such Outside Date may be reasonably extended for (i) an 
Unavoidable Delay,(ii) City Delays and/or (iii) except with respect to the Outside Completion Date 
and the Outside Parking Opening Date, during the pendency of any Lawsuit, each in accordance with 
this Agreement: 

(a) “Outside Approvals Date” means the date by which Developer shall obtain 
all final, non-appealable Project Approvals, which is thirteen (13) months (inclusive of one 
month to allow all appeal periods to expire) after the NTP Date; 

(b) “Outside Building Permit Date” means the date by which Developer shall 
obtain the Building Permit, which is twenty (20) months after the date of issuance of all final 
Project Approvals and not later than thirty-three (33) months after the NTP Date; 

(c) “Outside Commencement Date” means the date by which Developer shall 
Commence Construction of the Project, which is one (1) month after the issuance of the 
Building Permit and not later than thirty-four (34) months after the NTP Date; 
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(d) “Outside Completion Date” means the date by which Developer shall 
Substantially Complete Construction of the Project and the Certificate of Occupancy – 
Project shall have been issued, which is twenty-seven (27) months after Commencement of 
Construction of the Project and not later than sixty-one (61) months after the NTP Date; 
provided, however, the Outside Completion Date shall not tolled or extended for any 
Lawsuit. 

(e) “Outside Parking Opening Date” means the date by which Developer shall 
open to the public and operate both the Public Parking Replacement Component and the 
Additional Parking Component, which is three (3) months after Completion of Construction 
of the Project and not later than sixty-four (64) months after the NTP Date; provided, 
however, the Outside Parking Opening Date shall not be tolled or extended for any Lawsuit; 
and 

(f) “Outside Stabilization Date” means the date by which Developer shall have 
achieved Stabilization of the Project, which is twenty-four (24) months after Completion of 
Construction of the Project and not later than eighty-five (85) months after the NTP Date. 

“Owner” means the City, acting in its proprietary capacity, and any assignee or transferee of 
the City of the entire Owner’s Interest in the Premises, from and after the date of the assignment or 
transfer pursuant to which the entire Owner’s Interest in the Premises was assigned or transferred to 
such assignee or transferee. 

“Owner’s Consultant” means such Person as Owner may designate in writing to Developer 
from time to time. 

“Owner’s Interest in the Premises” has the meaning provided in the Ground Lease. 

“Parties” means the City and Developer and “Party” is a reference to either City or 
Developer, as the context may indicate or require. 

“Payment and Performance Bond” has the meaning provided in Section 2.4(a). 

“Permits and Approvals” shall mean any and all permits and approvals required to be 
issued by Governmental Authorities in connection with the Construction of the Project, including, 
without limitation, the City of Miami Beach building permits, the approvals of the City of Miami 
Beach Design Review Board, the Miami-Dade County Department of Environmental Resources 
Management permits, the Florida Department of Environmental Protection coastal construction 
permit, and any utility access agreements with all applicable utility companies, Development Permits 
and Development Orders. 

“Person” means an individual, corporation, partnership, joint venture, limited liability 
company, limited liability partnership, estate, trust, unincorporated association or other entity; any 
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Federal, state, county or municipal government or any bureau, department, political subdivision or 
agency thereof; and any fiduciary acting in such capacity on behalf of any of the foregoing. 

“Planning Board” means the Planning Board of the City or any board or body which may 
succeed to its functions. 

“Plans and Specifications” means the final plans and specifications for the Project, 
including, fully detailed drawings showing the location, character, dimensions, details and 
specifications of the Work to be done, and comprising all of the written directions, provisions and 
requirements for the Project, including detailed technical requirements as to labor, materials, 
supplies, equipment and standards to which such work is to be performed, prepared by the Architect 
for the Project and in each case, consistent with the approved Project Concept Plan (unless otherwise 
expressly approved in writing by Owner in accordance with this Agreement) and such other plans 
and specifications customarily required to obtain a full building permit, each as established in 
accordance with Article 3, as the same may be modified from time to time in accordance with the 
provisions of Section 3.2.  

“Possession Conditions” has the meaning provided in the Ground Lease. 

“Preliminary Plans and Specifications” has the meaning provided in Section 2.2(a). 

“Premises” has the meaning provided in the Ground Lease. 

“Project” means the design, management, construction, development and ownership of the 
Improvements and their subsequent use and completion of the Work relating to the Improvements 
substantially in accordance with the Plans and Specifications therefor, including (1) all associated 
infrastructure (including all on-site parking and supporting facilities and amenities) and (2) the 
installation of other improvements and appurtenances of every kind and description (including any 
and all landscaping, planting and other improvements of any type) now located or hereafter erected, 
constructed or placed upon the Land. 

“Project Amendments” means, collectively, (a) an amendment to Policy RLU 1.1.17 of the 
2040 Comprehensive Plan, to allow for all types of residential uses as well as mixed use 
developments as an allowable use in the Public Facility Government Uses (PF) future land use 
category, (b) an amendment to Chapter 130 of the Land Development Regulations to create a 
minimum off-street public parking requirement for certain developments in City-owned land in 
parking district No. 2 and to create the ability for developments in parking districts No. 2 and No. 3 
to provide additional parking spaces in accordance with the requirements set forth in parking district 
No. 1 and (c) an amendment to Chapter 142 of the Land Development Regulations to allow for a 
maximum building height of 100 feet for GU properties developed by the private sector that 
incorporate public parking spaces owned by and/or operated for the City within the structure for the 
area bounded by 17th Street on the North, North Lincoln Lane on the South, Alton Road on the West 
and Washington Avenue on the East.  
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“Project Approvals” has the meaning provided in Section 2.2(a). 

“Project Approvals Delays” means the number of days in excess of ninety (90) days (with 
such ninety (90)-day period being measured from the date of Developer’s submission of its initial 
application to the City Land Development Boards) after which Developer obtains approvals from the 
City Land Development Boards but only to the extent such additional days in excess of ninety (90) 
days are the result of the City Land Development Boards’ requirement of any revisions to the 
Preliminary Plans and Specifications, as approved by Owner in accordance herewith, that would 
deviate from the Mandatory Project Elements or the Project Concept Plan.  

“Project Concept Plan” means the design of the Project prepared by the Architect, which 
Project Concept Plan has been approved by the City Commission in the form attached hereto as 
Exhibit B. 

“Project Construction Costs” means all hard and soft construction costs, fees and expenses 
incurred or to be incurred in connection with the design, permitting, development and Construction 
of the Project.  The projected Project Construction Costs are as set forth in the Development Budget, 
attached hereto and incorporated by reference herein as Exhibit C. 

“Project Opening Date” has the meaning provided in the Ground Lease.  

“Project Site” means the Land and all portions of the Improvements, which must be joined 
via a Unity of Title.  

“Public Parking Opening Date” has the meaning provided in Section 2.10(a). 

“RFP” or “Request for Proposals” has the meaning provided in the recitals to this 
Agreement. 

“Recognized Mezzanine Lender” has the meaning provided in the Ground Lease. 

“Recognized Mortgage” has the meaning provided in the Ground Lease. 

“Recognized Mortgagee” means the holder of the Recognized Mortgage; provided, 
however, that, the Recognized Mortgagee may not be an Affiliate of Developer (except if Developer 
is an Affiliate of a Recognized Mortgagee that has caused the Ground Lease to be assigned to such 
Affiliate in lieu of foreclosure of the Recognized Mortgage of such Recognized Mortgagee). 

“Reimbursement Agreement” means that certain Reimbursement Agreement by and 
between Owner and Developer dated as of March 18, 2022. 

“Requirements” means:  

(a) any and all laws, constitutions, rules, regulations, orders, ordinances, charters, 
statutes, codes, executive orders and requirements of all Governmental Authorities having 
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jurisdiction over a Person and/or the Project Site or any street, road, avenue or sidewalk 
comprising a part of, or lying in front of, the Project Site or any vault in, or under the Project 
Site (including, without limitation, any of the foregoing relating to handicapped access or 
parking, the Florida Building Code and the laws, rules, regulations, orders, ordinances, 
statutes, codes and requirements of any applicable Fire Rating Bureau or other body 
exercising similar functions, the Americans with Disabilities Act, Title VII of the Civil 
Rights Act, the EEOC Uniform Guidelines, and all EEO regulations and guidelines);  

(b) the Certificates of Occupancy issued for the Project Site as then in force; 

(c) the requirements of the City of Miami Beach Prevailing Wage Ordinance, 
Miami Beach City Code, Section 31-27, as amended;  

(d) the requirements of the City of Miami Beach Local Workforce Participation 
Program, Miami Beach City Code, Section 31-40; and 

(e) any and all provisions and requirements of any property, casualty or other 
insurance policy required to be carried by Developer under this Agreement. 

“Sale of the Project” has the meaning provided in the Ground Lease. 

“Stabilization” means the date that Developer has leased at least eighty-five (85%) of the net 
leasable square footage of the Project.    

“Starwood Developer” has the meaning provided in the recitals to this Agreement. 

“Substantial Completion” or “Substantially Complete” or “Substantially Completed” 
means, with respect to the Project, that (1) it shall have been substantially completed in accordance 
with the Plans and Specifications and all conditions of permits and regulatory agencies to obtain a 
Certificate of Occupancy for the Project, or such portion thereof as provided in this Agreement, have 
been satisfied, (2) all of the Improvements therein shall have been issued Certificates of Occupancy 
and (3) the certificate of the Architect described in Section 2.10(b)(i) shall have been obtained. 

“Target Dates” means the following dates that have been targeted by Developer to achieve, 
through Developer’s use of diligent, good faith efforts, the following activities or events, as each 
such Target Date may be reasonably extended for (i) an Unavoidable Delay, (ii) City Delays  and/or 
(iii) except with respect to the Target Completion Date and the Target Parking Opening Date, during 
the pendency of any Lawsuit, each in accordance with this Agreement: 

(a) “Target Approval Date” means the date targeted for obtaining the Project 
Approvals, which is eight (8) months after the NTP Date; 
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(b) “Target Building Permit Date” means the date targeted for issuance of the 
Building Permit, which is fourteen (14) months after the date of issuance of all final Project 
Approvals and twenty-two (22) months after the NTP Date; 

(c) “Target Commencement Date” means the date targeted for Commencement 
of Construction of the Project, which is one (1) month after the issuance of the Building 
Permit and twenty-three (23) months after the NTP Date; 

(d) “Target Completion Date” means the date targeted for Completion of 
Construction and issuance of a Certificate of Occupancy for the Project, which is twenty  
(20) months after Commencement of Construction of the Project and forty-three (43) months 
after the NTP Date; provided, however, the Target Completion Date shall not be tolled or 
extended for any Lawsuit; 

(e) “Target Parking Opening Date” means the date targeted for the opening to 
the public and operation of both the Public Parking Replacement Component and the 
Additional Parking Component, which is one (1) month after Completion of Construction of 
the Project and forty-four (44) months after the NTP Date; provided, however, the Target 
Parking Opening Date shall not be tolled or extended for any Lawsuit; and 

“Term” means the period commencing on the Effective Date and, unless sooner terminated 
as provided hereunder, expiring on the issuance of a Final Certificate of Occupancy for the entire 
Project[, including in connection with the tenant improvement work performed by Developer 
pursuant to the Building Permit] [NTD:  Parties to discuss] and the completion of all remaining 
punch list items with respect to completion of the Project in accordance with the terms of this 
Agreement, subject, however, to survival of any provisions of this Agreement that are expressly 
stated herein to survive such expiration or termination (as the case may be), but in no event shall the 
Term exceed the period set forth in Section 4.8 hereof.  

“Unavoidable Delays” means a delay that (a) is beyond the reasonable control of such Party 
incurring the delay, (b) is not due to the negligent or intentional act, error or omission of such Party 
and (c) if occurring after Commencement of Construction, directly impacts the progress of the Work. 
 Subject to the foregoing criteria, “Unavoidable Delay” consists of each of the following:  (i) any 
Force Majeure Event; (ii) Project Approvals Delays, in each case, which actually prevents or delays 
performance; and (ii) unforeseen site conditions to the extent not reasonably capable of being 
identified prior to execution of this Agreement, which actually prevent or delay performance and are 
mutually agreed and identified prior to Commencement of Construction.  “Unavoidable Delay” 
shall not include technological impossibility, failure of equipment supplied by Developer or any 
Contractor, receipt of and incorporation of defective materials into the Work, shortage of funds, 
failure of suppliers to deliver equipment and materials except where such failure is itself the result of 
an Unavoidable Delay, or failure of Developer or any Contractor to secure the required permits for 
prosecution of the Work (except to the extent caused or contributed to by a delay or default by City 
under this Agreement or a Project Approvals Delay); provided that the Party claiming such 
Unavoidable Delay delivers written notice to the other Party of such Unavoidable Delay within 
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twenty-one (21) calendar days after first becoming aware of the occurrence thereof, which notice 
shall describe in reasonable detail the events giving rise to the Unavoidable Delay, and such Party 
shall diligently attempt to remove, resolve or otherwise seek to mitigate such delay and keep the 
other Party advised with respect thereto.  Time is of the essence with respect to this provision, and 
any failure by a Party to timely deliver such notice of an Unavoidable Delay shall be deemed a 
waiver of such Party’s right to delay performance as a result of such Unavoidable Delay.  With 
respect to any Unavoidable Delay that is an “Act of God” (e.g., a hurricane) that is of such an extent 
that reasonable methods of communication or access are not available, then notwithstanding the 
provisions of Section 21.1(a), notice by Developer shall be deemed sufficiently given to Owner if 
transmitted via electronic transmission to the City Manager and City Attorney; provided that as soon 
as reasonably practicable following the occurrence of such “Act of God” a copy of such notice is 
delivered pursuant to the terms of Section 21.1(a) hereof.  The times for performance set forth in this 
Development Agreement (other than for monetary obligations of a Party) shall be extended to the 
extent performance is delayed by Unavoidable Delay, except as otherwise expressly set forth in this 
Development Agreement.  If two or more separate events of Unavoidable Delay are concurrent with 
each other, Developer shall only be entitled to an extension of time for each day the  critical path is 
delayed, and Developer shall not be entitled to double recovery thereon.  For illustration purposes 
only, if two events of Unavoidable Delay are concurrent for two days, Developer shall only receive 
an extension of time, if at all, of a total of two days, and not four days.  In no event shall (i) any 
Party’s financial condition or inability to fund or obtain funding or financing constitute an 
Unavoidable Delay with respect to such Party, or (ii) any delay arising from a Party’s default under 
this Agreement, the General Construction Contract or any other construction agreements, constitute 
an Unavoidable Delay with respect to such Party’s obligations hereunder. 

“Unity of Title” means the unity of title, or covenant in lieu of unity of title joining the Land 
as a unified development site, substantially in the form attached hereto as Exhibit F. 

“Work” means the design, permitting, development and construction of the Project in 
accordance with the Plans and Specifications approved by Owner in accordance herewith, including 
all design, architectural, engineering and other professional services, demolition and construction 
services, supervision, administration and coordination services and the provision of all drawings, 
specifications, labor, materials, equipment, supplies, tools, machinery, utilities, fabrication, 
transportation, storage, insurance, bonds, permits and conditions thereof, zoning approvals, changes 
required to comply with building codes and Permits and Approvals, licenses, tests, inspections, 
surveys, studies, and other items, work and services that are necessary or appropriate for the 
demolition of existing structures and other preparatory or remediation work on the Project Site; 
utility relocations, installations, hook-ups or other infrastructure as may be required in connection 
with the Project and to obtain Certificates of Occupancy for the Project; total design, construction, 
installation, and functioning of the Project to the extent necessary to obtain Certificates of 
Occupancy, and together with all additional, collateral and incidental items, work and services 
required for completion of construction of the Project. 
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ARTICLE 2 
CONSTRUCTION 

Section 2.1 Consistency with City’s Comprehensive Plan and Zoning Regulations. 

The City has adopted and implemented the Comprehensive Plan.  The City hereby finds and 
declares that the provisions of this Development Agreement dealing with the Land are consistent 
with the City’s adopted Comprehensive Plan and Land Development Regulations, subject to all 
applicable Requirements, Permits and Approvals.1 

Section 2.2 Design of the Project. 

(a) The Developer shall be solely responsible for the design of the Project, and such 
design shall (1) conform in all material respects with the Project Concept Plan attached hereto as 
Exhibit B, except to the extent that changes thereto have been negotiated with, and approved  by, 
Owner in accordance with this Agreement, and (2) include all Mandatory Project Elements, 
except to the extent that changes thereto have been negotiated with, and approved, by Owner in 
accordance with this Agreement, and (3) be at the sole cost and expense of Developer.  Developer 
shall be solely responsible for obtaining the approval of the applicable City Land Development 
Boards (collectively, the “Project Approvals”), and the City shall have no duty or obligation to 
approve any particular design.  Prior to submission of the Project’s design to the applicable City 
Land Development Boards, Developer shall submit to Owner (acting in its proprietary capacity as 
owner of the Land)  the Preliminary Plans and Specifications for the Project which shall include 
[a detailed site plan, elevation drawings of each façade, a detailed floor plan for each of the floors 
of the Project, a calculation of the floor areas for each floor of the Project, and a calculation of the 
total floor area dedicated to each use within the Project] [NTD:  Under continuing City review] 
(the “Preliminary Plans and Specifications”).  The City, in its governmental or regulatory 
capacity, shall have no duty or obligation to approve any particular design.  The City Manager 
shall have twenty (20) Business Days to (i) review the Preliminary Plans and Specifications and 
(ii) either approve or reasonably disapprove of the Preliminary Plans and Specifications.  The 
City Manager  shall review the Preliminary Plans and Specifications solely for conformity with 
the Project Concept Plan and to confirm that the Preliminary Plans and Specifications include all 
Mandatory Project Elements.  The City Manager shall not unreasonably withhold his or her 
approval if the Preliminary Plans and Specifications include all Mandatory Project Elements and 
substantially conform to the Project Concept Plan.  If the City Manager disapproves the 
Preliminary Plans and Specifications, it shall provide Developer with the specific details or 
elements of the Preliminary Plans and Specifications that are disapproved and which do not meet 
the requirements of the City as provided in this Agreement, and then Developer shall, at its 
election, either (x) submit the City Manager’s disapproval to expedited arbitration pursuant to 
Section 3.5 and Section 23.1 as to the reasonableness of the disapproval, or (y) within forty-five 
(45) days after such disapproval, submit a revised modification to the Preliminary Plans and 
Specifications so that they conform in all material respects to the Project Concept Plan, and 

 
1 Subject to update if amendments to Comprehensive Plan and LDRs are not adopted prior to execution 
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include all Mandatory Project Elements and then re-submit them to the City Manager pursuant to 
the foregoing process until such Preliminary Plans and Specifications have been approved by the 
City Manager.    

(b) Promptly following the City Manager’s approval of the Preliminary Plans and 
Specifications in accordance with clause (a) above, Developer shall submit same to the applicable 
City Land Development Boards and any other applicable Governmental Authorities for approval. 
 Thereafter, Developer shall use diligent, good faith efforts to obtain all Project Approvals on or 
before the Target Approvals Date. Developer shall obtain final, non-appealable Project Approvals 
on or before the Outside Approvals Date. Failure to obtain final, non-appealable Project 
Approvals on or before the Outside Approvals Date shall constitute an Event of Default under this 
Development Agreement.   

(c) The City acknowledges and agrees that the City Land Development Boards and/or 
any other applicable Governmental Authority may require revisions to the Preliminary Plans and 
Specifications as a condition to the issuance of the Project Approvals; provided, however, any 
revisions to the Mandatory Project Elements shall be subject to approval by the City Manager in 
his or her sole discretion, and any material  modifications to the Project Concept Plan shall be 
subject to approval by the City Commission in its reasonable discretion.  Developer shall submit 
the Preliminary Plans and Specifications to the City Manager and/or City Commission for such 
approval pursuant to the foregoing process until such Preliminary Plans and Specifications have 
been approved by the City Manager and/or City Commission, as applicable.   The Preliminary 
Plans and Specifications, as revised to conform to conditions to the issuance of the Project 
Approvals and, if applicable, any such revisions to the Mandatory Project Elements and/or Project 
Concept Plan that have been approved by the City Manager and/or City Commission, as 
applicable, as set forth herein, are referred to in this Agreement as the “Approved Preliminary 
Plans.” 

(d) Specifically with respect to the DRB approval, the Developer intends to seek a waiver 
for up to an additional five feet (5') of height as measured from the base flood elevation plus 
maximum freeboard, to the top of the second floor slab of the building in accordance with Section 
142-337 of the City Code and reserves the right to seek additional waivers or variances from the City 
Land Development Boards as may be needed to accommodate the proposed design of the Project, 
provided that all such waivers and variances are incorporated as part of Developer’s initial 
submission of its applications for Project Approvals (and if not so incorporated, Developer shall 
conclusively be deemed to have waived any right to seek such waivers or variances, unless Owner, 
in its proprietary capacity, otherwise agrees in its sole discretion), and which proposed design 
changes pursuant to such waivers and variances shall be subject to Owner’s approval, in its 
proprietary capacity, as part of its approval of the Preliminary Plans and Specifications.   

Section 2.3 Plans and Specifications. 

Upon receipt of the Project Approvals, Developer shall prepare the Plans and Specifications 
for construction of the Project, consistent with the Approved Preliminary Plans, for review by Owner 
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(acting in its proprietary capacity as owner of the Land).  The City Manager shall have twenty (20) 
Business Days to review and approve, or reasonably disapprove of the Plans and Specifications and 
shall review the Plans and Specifications solely for consistency with the Approved Preliminary 
Plans.  If the City Manager disapproves the Plans and Specifications, it shall provide Developer with 
the specific basis for such disapproval and then Developer shall, at its election, either (x) submit the 
City Manager’s disapproval to expedited arbitration pursuant to Section 3.5 and Section 23.1 as to 
the reasonableness of the disapproval, or (y) within forty-five (45) days after such disapproval, 
submit a revised modification to the Plans and Specifications so that they conform in all material 
respects to the Approved Preliminary Plans and to satisfy the City Manager’s objections, and then 
re-submit them to the City Manager pursuant to the foregoing process until such Plans and 
Specifications have been approved by the City Manager.  Developer shall pursue approval by the 
City of the Plans and Specifications diligently and in good faith.  

Section 2.4 Pre-Construction Obligations. 

(a) Prior to Commencement of Construction of the Project, Developer shall cause the 
General Contractor to furnish to Owner a payment and performance bond (the “Payment and 
Performance Bond”), in a form reasonably acceptable to Owner, issued by a surety listed in the 
most recent United States Department of Treasury listing of approved sureties, guaranteeing the 
performance of the General Contractor under the General Construction Contract or such other 
security as is reasonably acceptable to the City Manager, after consultation with the City 
Attorney.  Owner may accept or reject, in its sole and absolute discretion, for any reasons and/or 
for no reason whatsoever, a completion guarantee from the General Contractor in substitution for 
such Payment and Performance Bond.  Owner shall be named as a dual/co-obligee obligee under 
the Payment and Performance Bond; provided, however, Owner’s rights under the Payment and 
Performance Bond shall be subordinate to the Recognized Mortgagee’s rights under the Payment 
and Performance Bond and Owner shall agree in writing with such Recognized Mortgagee that 
Owner shall only seek to enforce its rights under the Payment and Performance Bond if the 
Ground Lease is terminated and such Recognized Mortgagee fails to exercise its rights under 
Section [11.6] of the Ground Lease for the execution of New Tenant’s Documents (as defined in 
the Ground Lease). 

(b) Developer’s selection of the General Contractor shall be subject to the advance 
approval of the City Manager, after consultation with the City Attorney, as to the qualifications 
and responsibility of the proposed General Contractor to perform the contract, based on the 
contractor’s licensure, bonding capacity, financial capacity, history of compliance with laws, and 
satisfactory past performance on similar projects. Provided that the General Contractor proposed 
by Developer does not have a significant history of material non-compliance with the law, City 
agrees to approve any General Contractor proposed by Developer that satisfies each of the 
following: 

(i) Has a State of Florida Building and Business License; 
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(ii) Has achieved final completion of at least five projects of similar size and 
scope as the Project within the last ten (10) years; and 

(iii) Has total bonding capacity of at least One Hundred Million and No/100 
Dollars ($100,000,000.00). 

(c) All Construction Agreements shall include the provisions set forth on Exhibit D 
(or language substantially similar thereto which is approved in advance by the City Manager). 

(d) Owner (solely in its capacity as the owner of the Land and not in its governmental 
capacity) shall [NTD:  City has confirmed with its Public Works and Environment and 
Sustainability Departments that they do not have any environmental reports for the 
property]  reasonably cooperate with Developer in obtaining the Permits and Approvals, shall 
sign any application reasonably made by Developer which is required in order to obtain such 
Permits and Approvals and shall provide Developer with any information and/or documentation 
not otherwise reasonably available to Developer (if in Owner’s possession) which is necessary to 
procure such Permits and Approvals.  Any such accommodation by Owner shall be without 
prejudice to, and shall not constitute a waiver of, Owner’s rights to exercise its discretion in 
connection with its governmental functions.  Developer shall reimburse Owner, within ten (10) 
days after Owner’s demand, for any reasonable out-of-pocket cost or expense payable to Owner’s 
technical consultants (other than Owner’s Consultant and Owner’s employees), such as architects 
and engineers, so incurred by Owner in connection with Owner’s assistance in obtaining the 
Permits and Approvals required by this Article 4. 

(e) Developer shall use diligent, good faith efforts to obtain the Building Permit for 
the Project on or before the Target Building Permit Date.  Developer shall obtain the Building 
Permit for the Project on or before the Outside Building Permit Date.  Failure to obtain the 
Building Permit on or before the Outside Building Permit Date shall constitute an Event of 
Default under this Agreement. 

(f) At all times prior to Commencement of Construction of the Project, City and the 
public shall have right to use the Land as a surface parking lot and the City shall continue to 
retain all revenues therefrom  Notwithstanding the foregoing, from and after the NTP Date, 
Owner shall permit Developer commercially reasonable access to the Land to perform, at 
Developer’s sole cost and expense, certain Early Work to the extent reasonably necessary to carry 
out the provisions of this Agreement; provided, however, (x) Developer must not conduct any 
Early Work described in clauses (iii), (iv), (v) and (vi) of the definition thereof without Owner’s 
prior written consent in Owner’s sole and absolute discretion and shall coordinate such Early 
Work with Owner in a manner that minimizes the impact of such Early Work on Owner’s 
ongoing operations on the Land, including such use as a surface parking lot and (y) (a) all Early 
Work must be performed in accordance with the requirements of the City Code and all other 
applicable Requirements, (b) Developer shall have obtained, and shall have delivered to Owner 
copies of, all Permits and Approvals necessary for the commencement and performance of such 
Early Work, (c) Developer shall have entered into, and delivered to Owner a duly executed copy 



 

 
 

21 
 

of, the construction contract between Developer and the duly licensed general contractor for such 
Early Work and (d) prior to commencing any Early Work on the Land, Developer shall have 
presented evidence reasonably acceptable to the City that all insurance coverages required under 
this Agreement and the Ground Lease are in place. 

(g) Developer, in coordination with Owner, shall be responsible for development and 
implementation of community outreach and public information campaigns for the Project. 

Section 2.5 Conditions Precedent to Developer’s Commencement of Construction of the 
Project.  

The term of Developer’s possession of the Land shall commence immediately following 
Developer’s satisfaction of each of the Possession Conditions set forth in the Ground Lease, and 
Commencement of Construction of the Project shall be subject to Developer’s satisfaction of such 
Possession Conditions.    Notwithstanding the foregoing or anything to the contrary herein, 
Developer’s obligations for failure to satisfy Possession Conditions shall be governed by [Section 
_____] of the Ground Lease and other applicable provisions of the Ground Lease.   

Section 2.6 Parking Mitigation.  

(a) Developer shall stage construction of the Project in a manner that minimizes the 
extent and duration of displacement of the existing public parking spaces on the Land during 
construction. 

(b) [In furtherance of and without limiting the foregoing clause (a), 
contemporaneously with the satisfaction of the Conditions Precedent to Commencement of 
Construction of the Project and prior to Commencement of Construction of the Project, 
Developer, at Developer’s sole cost and expense, shall [_________________].  [NTD:  Parties to 
discuss]  

Section 2.7 Commencement and Completion of Construction of the Project. 

(a) Developer, at its sole cost and expense, (a) shall use diligent, good faith efforts to 
satisfy all Possession Conditions and Commence Construction of the Project on or before the 
Target Commencement Date and (b) shall Commence Construction of the Project on or before the 
Outside Commencement Date.  Failure to Commence Construction of the Project on or before the 
Outside Commencement Date shall constitute an Event of Default under this Agreement.   

(b) From and after satisfaction of the Possession Conditions and Commencement of 
Construction of the Project, Developer shall prosecute Construction of the Project with diligence 
and continuity through completion.  If, after Developer has Commenced Construction, Developer 
fails to diligently prosecute Construction of the Project (subject to Unavoidable Delays), and such 
failure continues (subject to Unavoidable Delays) for more than thirty (30) consecutive days, after 
Developer’s receipt of notice of such failure, Owner shall, in addition to all of its other remedies 
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under this Agreement and the Ground Lease, have the right to seek such equitable relief (either 
mandatory or injunctive in nature) as may be necessary to cause diligent and continuous 
prosecution of Construction of the Project (subject to Unavoidable Delays) by Developer, it being 
understood that Construction of the Project is a material inducement to Owner to enter into the 
Ground Lease and monetary damages shall be inadequate to compensate Owner for harm 
resulting from such failure.   

Section 2.8 Construction Obligations.   

During Construction of the Project, Developer shall, or shall cause its General Contractor to: 

(a) Select the means and methods of construction and use only adequate and safe 
procedures, methods, structures and equipment ; 

(b) Furnish, erect, maintain and remove such construction plant and such temporary 
work as may be required; and be responsible for the safety, efficiency and adequacy of the plant, 
appliance and methods used and any damage which may result from failure, improper 
construction, maintenance or operation of such plant, appliances, and methods; 

(c) Engage all architectural and engineering services, including for the provision of 
scaffolding, hoists, or any temporary structures, light, heat, power, toilets and temporary 
connections, as well as all equipment, tools and materials and whatever else may be required for 
the proper performance of the Work; 

(d) Order and have delivered all materials required for the Work and shall be 
responsible for all materials so delivered to remain in good condition; 

(e) Protect all Work prior to its completion and acceptance; 

(f) Maintain the Project Site and adjacent streets, properties, and sidewalks in good 
and safe order and condition and promptly make any repairs necessary to keep in good and safe 
order and condition; 

(g) Maintain the Project Site and adjacent streets, properties and sidewalks in a clean 
and orderly manner at all times and be free from vandalism (including graffiti), waste materials, 
debris, and rubbish; 

(h) Restore and repair any streets, properties, and sidewalks adjacent and leading to 
the Project Site damaged as a result of Construction of the Project, whether such streets, 
properties or sidewalks are publicly or privately owned;  

(i) Promptly rectify any damage or interference caused by Developer to any 
improvements, equipment, structures or vegetation outside of the Project Site which is owned or 
controlled by Owner or the City; and 
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(j) Implement, and maintain in place at all times, a comprehensive hurricane and 
flood plan for the Project Site and the Work, and provide a copy of same to the City. 

Section 2.9 Connection of Buildings to Utilities. 

(a) Developer, at its sole cost and expense for the Project Site and in compliance with 
all Permits and Approvals and Requirements, shall install or cause to be installed all necessary 
connections between the Improvements, and the water, sanitary and storm drain mains and 
mechanical and electrical conduits whether or not owned by the City. 

(b) Developer shall pay for the cost, if any, of locating, grounding and installing 
within the Project Site, as applicable, new facilities for sewer, water, electrical, and other utilities 
as needed to service the Project, and, at its sole cost and expense, will install or cause to be 
installed inside the property line of the Project Site, any and all necessary utility lines, with 
adequate capacity for the Project and with the sizing of utility lines for the Project to conform 
with the Plans and Specifications approved by Owner. 

Section 2.10 Completion of Construction of the Project. 

(a) Substantial Completion of the Project shall be accomplished in a diligent manner, 
and in any event by the Outside Completion Date, the failure of which shall constitute an Event of 
Default under this Agreement and the Ground Lease.  Final completion of the Construction of the 
Project, including but not limited to completion of all punch-list items, shall be accomplished in a 
diligent manner after Substantial Completion thereof, in each case in a good and workerlike 
manner, substantially in accordance with the Plans and Specifications (with no material 
deviations except as expressly permitted herein), in accordance with all applicable Requirements 
and at Developer’s sole cost and expense. 

(b) Upon Substantial Completion of Construction of the Project, Developer shall 
furnish Owner with the following as and when Substantial Completion of such portion of the 
Project occurs: 

(i) a certification of the Architect (certified to Owner on the standard AIA 
certification form) that it has examined the Plans and Specifications and that, in its professional 
judgment, after diligent inquiry, Construction of such portion of the Project has been Substantially 
Completed in accordance with the Plans and Specifications applicable thereto and, as constructed, 
the Improvements comply with all applicable Requirements; 

(ii) a copy or copies of the Certificates of Occupancy for the Project (or portion 
thereof, as applicable) issued by the City of Miami Beach Building Department; 

(iii) final lien waivers in form and substance reasonably satisfactory to Owner 
from each contractor, subcontractor, supplier or materialman at every tier retained by or on behalf of 
Developer in connection with the Construction of the Project, evidencing that such Persons have 
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been paid in full for all work performed or materials supplied in connection with the Construction of 
the Project, provided that if such payments are not yet due or are in dispute, partial lien waivers in 
form and substance reasonably satisfactory to Owner shall be obtained for any work partially 
performed, and the final lien waivers shall be delivered in conjunction with any final payments made 
to such party for which a waiver is required; 

(iv) a complete set of “as built” plans and a survey showing the Improvement(s) 
(excluding personalty) for which the Construction of the Project has been completed.  Owner shall 
have an unrestricted license to use such “as built” plans and survey for any purpose related to the 
Project Site without paying any additional cost or compensation therefor, subject to copyright and 
similar rights of the Architect to prohibit use of designs for purposes unrelated to the Project Site, as 
such rights exist in law or may appear in the Architect’s contract, and subject to applicable public 
records laws.  The foregoing requirement with respect to “as built” plans shall be satisfied by 
Developer furnishing to Owner, at Developer’s expense, a complete set of Plans and Specifications, 
with all addenda thereto and change orders in respect thereof, marked to show all changes, additions, 
deletions and selections made during the course of the Construction of the Project; and 

(v) a final contractor payment affidavit in form and substance reasonably 
satisfactory to Owner executed by the General Contractor (a) evidencing that all contractors, 
subcontractors, suppliers and materialmen retained by or on behalf of Developer in connection with 
the Construction of the Project have been paid in full for all work performed or materials supplied in 
connection with the Construction of the Project and (b) otherwise complying with all of the 
requirements under the Florida Construction Lien Law, Chapter 713, Florida Statutes, as amended. 

Section 2.11 Developer’s Right of Termination. 

Notwithstanding anything to the contrary contained herein, Developer shall have the right to 
be released from its liability and obligations, except the obligation to pay Rental and/or Impositions 
which are due prior to the Possession Date (as defined in the Ground Lease and pursuant to Section 
2.1(d)] of the Ground Lease), and to terminate this Development Agreement and the Ground Lease 
prior to the issuance of the Building Permit because (a) any changes to the Preliminary Plans and 
Specifications required by the applicable City Land Development Boards, or any other 
Governmental Authority (including the City), render the Project economically unfeasible in the 
reasonable business judgment of Developer, (b) the Project cannot meet concurrency requirements 
under Section 163.3180, Florida Statutes, or the costs of concurrency mitigation are, in the 
reasonable business judgment of Developer, economically unfeasible, (c) Developer, after diligent, 
good faith efforts, has been unable to obtain a full building permit for the Project pursuant to the 
Plans and Specifications approved by Owner, (d) Developer, after diligent, good faith efforts, has 
been unable to secure adequate financing on financial terms that are commercially reasonable, or (e) 
there shall exist any material change in national or global economic conditions that in Developer’s 
reasonable and good faith judgment would materially and adversely affect the financial viability of 
the Project.  In the event of termination of this Development Agreement and the Ground Lease 
pursuant to subsections (d) or (e) of this Section, Developer shall reimburse Owner for any 
reasonable, unreimbursed, out-of-pocket, third-party costs and expenses, that have not previously 
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been paid pursuant to the Reimbursement Agreement without regard to the cap on such costs and 
expenses set forth in the Reimbursement Agreement.  In the event of a termination of this Agreement 
and the Ground Lease pursuant to subsections (a), (b), or (c), each Party shall bear its own costs and 
expenses incurred in connection with this Agreement and the Ground Lease and neither Party shall 
have any further liability to the other Party, except for any payment or performance obligations, as 
applicable which arose prior to the date of such termination, including Developer’s obligations 
pursuant to the Reimbursement Agreement.  In the event of any termination of this Agreement and 
the Ground Lease pursuant to this Section 2.11, Developer, at Developer’s sole cost and expense, 
shall restore the Land to a surface parking lot with curb cuts and driveways and otherwise to the 
same condition existing prior to commencement of any work thereon by Developer, which 
restoration must include installation and repair of any concrete or asphalt paving.  The Developer’s 
restoration obligations pursuant to this Section shall survive expiration or earlier termination of this 
Agreement. 

Section 2.12 Representations. 

(a) Developer’s Representation.  Developer represents to Owner that its principals and 
Affiliates are experienced in the development, construction, and operation of properties similar to 
the Project, and that Developer has independently determined the merits and risks of electing to 
proceed with the development of the Project, and that Developer is not and, will not be relying 
upon any information that may have been or hereafter be provided to Developer with respect to or 
relating to the financial results derived from, financial merits of investing in, or other economic or 
other benefits that may be realized from the development, construction, and operation, as 
applicable, of the Project or sale or transfer of Developer’s interests in this Agreement.   

(b) No Representation or Warranties by Owner.  Developer acknowledges and agrees 
that it has been or will be given the opportunity to perform all inspections and investigations 
concerning the Project Site, and (i) Owner is not making and has not made any representations or 
warranties, express or implied, of any kind whatsoever with respect to the Project Site, including 
any representation or warranty of any kind with respect to title, survey, physical condition, 
suitability or fitness for any particular purpose, the financial performance or financial prospects of 
the Project, its value, or any other economic benefit that can be realized or expected therefrom, 
the presence or absence of Hazardous Substances, the tenants and occupants thereof, the zoning 
or other Requirements applicable thereto, taxes, the use that may be made of the Project Site, or 
any other matters with respect to this transaction or Agreement); (ii) Developer has relied on no 
such representations, statements or warranties, and (iii) Owner will in no event whatsoever be 
liable for any latent or patent defects in the Project Site (including any subsurface conditions). 

(c) “AS IS” Condition of Project Site.  Developer acknowledges it has and will have  
relied solely on Developer’s own inspections, tests, evaluations and investigations of and related 
to this Agreement and the Project Site in its determination of whether to proceed with this 
Agreement and the Project.  As a material part of the consideration of this Agreement, Developer 
agrees to accept the Project Site in its “AS IS” and “WHERE IS” condition “WITH ALL 
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FAULTS” and latent or patent defects, and without representations and warranties of any kind, 
express or implied, or arising by operation of law. 

(d) Survival.  The provisions of this Section shall survive the expiration or earlier 
termination of this Agreement. 

Section 2.13 Developer’s Project Obligations.   

Developer is obligated to and shall (i) design, permit, and construct the Project to comply 
with the City’s resiliency standards attached as Exhibit G hereto, including being designed with the 
objective of meeting LEED® Gold or Living Building Challenge certification requirements and 
compliance with the Sustainability Fee program in accordance with Section 133 of the City Code 
and provide reasonable evidence thereof to Owner within a reasonable period following the 
Construction Completion Date and (ii) maintain, and, if applicable, repair and reconstruct, as 
applicable, at its sole cost and expense during the Term, the Project in accordance with and subject 
to all of the terms and provisions of this Agreement. 

Section 2.14 Art in Public Places.   

Developer shall comply with the City’s Art In Public Places (AIPP) program requirements 
under Section 82-536 through 82-612 of the City Code, as applicable, and shall contribute to the 
City’s Art in Public Places fund the total of 2% of the “construction cost,” as such term is defined in 
Section 82-537 of the City Code, of the Project, no later than the date of execution of the General 
Construction Contract, as required by the City Code. 

ARTICLE 3 
PLANS AND SPECIFICATIONS 

Section 3.1 Approval and Modification of Plans and Specifications.  

(a)  In accordance with Sections 2.2 and 2.3 above and prior to submitting its 
application for the Building Permit, Developer shall  prepare and submit to Owner (acting in its 
proprietary capacity as owner of the Land), the Plans and Specifications, which Plans and 
Specifications shall be used to obtain the required building permits.  If such submitted Plans and 
Specifications are materially inconsistent with, or contain material modifications to, the Approved 
Preliminary Plans, then such Plans and Specifications shall clearly indicate, by “ballooning”, 
highlighting, blacklining or describing in writing in sufficient detail in a memorandum 
accompanying such Plans and Specifications, all such modifications to the  Approved Preliminary 
Plans.  Within fifteen (15) Business Days of its receipt of such Plans and Specifications, Owner 
shall notify Developer, in writing, describing, with specificity, the basis for such disapproval of 
any material inconsistencies or material modifications of which Owner disapproves between the 
proposed Plans and Specifications and the Approved Preliminary Plans, it being agreed however, 
that Owner’s failure to so notify Developer of its disapproval within such time period shall be 
deemed to constitute Owner’s conclusive approval of such Plans and Specifications (subject to 
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Developer’s compliance with Section 21.2(c) of this Agreement); provided, however, that if 
Owner shall notify Developer within fifteen (15) Business Days following its receipt that any of 
such inconsistencies or modifications to the Approved Preliminary Plans are not indicated as 
required by this Section 3.1(a) or that the complexity of such changes from the Approved 
Preliminary Plans necessitates an extension of such time period to complete Owner’s review, such 
period shall be extended for an additional fifteen (15) Business Days; provided, further, however, 
that Owner shall not be responsible for, and shall not be deemed to have approved, any such 
material inconsistency or modification that is not indicated as required by this Section 3.1(a), 
except that when Developer advises Owner in writing, and Owner agrees with Developer in 
writing, that the Plans and Specifications, as approved as herein provided above, are complete and 
sufficient and suitable to construct, furnish and equip the entire Project in accordance with the 
provisions of this Agreement, such written agreement shall be deemed to constitute Owner’s 
conclusive approval of all modifications and inconsistencies, whether or not the modifications are 
highlighted, in such Plans and Specifications.  The foregoing exception relating to Owner’s 
conclusive approval does not apply to those changes which, in the City Manager’s reasonable 
opinion, (i) diminish any of the levels of quality of the Project, (ii) materially deviate, individually 
or in the aggregate, from any of the Mandatory Project Elements or the Project Concept Plan, or 
(iii) could reasonably be expected to have a material adverse effect on the ability of Developer to 
complete Construction of the Project or any portions thereof by the applicable Outside Dates.  
Notwithstanding anything to the contrary contained herein, Owner shall not object to any 
inconsistencies with or modifications to the Approved Preliminary Plans which are necessitated 
by Requirements or as a result of a drafting, coordination, mechanical or technical error in the 
Preliminary Plans and Specifications and/or Approved Preliminary Plans. 

(b) If Developer desires to modify previously approved Plans and Specifications (as 
such may have been modified by approved Plans and Specifications), Developer shall submit any 
such modified Plans and Specifications to Owner for Owner’s approval.  Such modified Plans and 
Specifications shall clearly indicate, by “ballooning”, highlighting, blacklining or describing in 
writing in sufficient detail in a memorandum accompanying such modified Plans and 
Specifications, all such proposed modifications to the Plans and Specifications.  Within fifteen 
(15) Business Days of its receipt of the proposed modifications, Owner shall notify Developer in 
writing, with specificity of any material inconsistencies or material modifications of which Owner 
disapproves between the Plans and Specifications as modified and the Plans and Specifications 
previously approved by Owner, it being agreed however, that Owner’s failure to so notify 
Developer of its disapproval during such time period shall be deemed to constitute Owner’s 
conclusive approval of such Plans and Specifications (subject to Developer’s compliance with 
Section 21.2(c) of this Agreement); provided, however, that if Owner shall notify Developer 
within fifteen (15) Business Days following its receipt that any of the proposed modifications to 
the Plans and Specifications are not indicated as required by this Section 3.1(b) or that the 
complexity of the proposed modifications necessitates an extension of such time period to 
complete Owner’s review, such period shall be extended for an additional fifteen (15) Business 
Days; provided, further, however, that Owner shall not be responsible for, and shall not be 
deemed to have approved, any such proposed modification that is not indicated as required by this 
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Section 3.1(b).  Notwithstanding anything to the contrary contained herein, Owner shall not 
object to any modifications to the Plans and Specifications which are necessitated by 
Requirements or as a result of a drafting, coordination, mechanical or technical error in the Plans 
and Specifications. 

(c) If Owner disapproves any material inconsistencies or material modification in the 
Plans and Specifications from the Preliminary Plans and Specifications pursuant to Section 3.1(a) 
above, or Owner disapproves any of the material modifications to or material inconsistencies in 
the Plans and Specifications pursuant to Section 3.1(b) above, then Developer shall, at its election 
either: (x) submit Owner’s disapproval to expedited arbitration pursuant to Section 3.5 and 
Section 23.1 as to the (i) materiality of the inconsistency or modification and/or (ii) the 
reasonableness of the disapproval or (y) within forty-five (45) days after receiving Owner’s 
disapproval notice, submit revised Plans and Specifications or a revised modification to the Plans 
and Specifications to meet Owner’s objections, which revised Plans and Specifications or revised 
modification shall be reviewed and approved as provided in Section 3.1(a) or 3.1(b), as 
applicable. 

Section 3.2 Compliance with Requirements; Construction Standards. 

(a)  Notwithstanding anything to the contrary contained herein, the Plans and 
Specifications shall comply with all applicable Requirements.  It is Developer’s responsibility to 
assure such compliance at Developer’s sole cost and expense.  No approval by Owner shall be 
deemed to be or construed as being, or relied upon as, a determination that such Plans and 
Specifications comply with any applicable Requirements, including, without limitation, any 
Requirements providing for the review and approval of the Plans and Specifications by any 
Governmental Authority (in its governmental capacity as opposed to its proprietary capacity).  

(b) Construction of the Project shall be carried out pursuant to Plans and 
Specifications prepared by licensed architects and engineers, with controlled inspections 
conducted by a licensed architect or professional engineer as required by applicable 
Requirements. 

Section 3.3 Budget. 

(a)  Developer has previously submitted to Owner a preliminary pre-construction 
budget and development budget for the Project (collectively, the “Development Budget”), copies 
of which are attached hereto and incorporated by reference herein as Exhibit C, which  shall be 
modified and updated as design and Construction Agreements are bid out, finalized and entered 
into.  Information copies of any material modifications to the Development Budget shall be 
promptly delivered to Owner. 
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(b) Developer hereby covenants and agrees that: [NTD:  Parties to discuss.] 

(i) Developer shall initially invest or cause to be invested [(including amounts 
that are financed and all costs associated with, and directly related to, the planning, development, 
construction and ownership of the Improvements)] [NTD:  Parties to discuss] not less than 
_________ Dollars ($________) [in cash] to the total initial Project cost, subject to any adjustments 
due to value engineering which do not change the design quality or scope of the Project and subject 
to Developer not expending all funds in the contingency line items of Exhibit C; and 

(ii) Not less than ________________ Dollars ($_________) shall be spent on 
hard construction costs of the initial Project, subject to any adjustments due to value engineering 
which do not change the design quality or scope of the Project; and 

(iii) Developer shall invest not less than ___________________ Dollars 
($__________) in cash as its equity contribution to the total initial Project cost (the “Funded 
Equity”), provided, however, that any increase in Project Construction Costs shall cause a 
corresponding increase in the Funded Equity such that Developer’s Funded Equity at all times 
represents not less than ten percent (10%) of the Project Construction Costs through completion of 
Construction.  

(c) Upon Substantial Completion of the Project, Developer shall certify to Owner that 
Developer has, in fact, expended not less than said amounts for total construction costs and hard 
construction costs.  

Section 3.4 Design and Decor. 

Notwithstanding anything to the contrary contained in this Agreement, Owner shall not have 
any approval rights with respect to matters of interior design and decor of the Project except to the 
extent the same are reflected in the Plans and Specifications. 

Section 3.5 Development Dispute. 

Any dispute or disagreement between Owner and Developer arising prior to the Project 
Opening Date with respect to the following matters (a “Development Dispute”) shall be finally 
resolved in accordance with the provisions of Section 23.1: 

(a) Any dispute as to whether Developer’s modifications to the Preliminary Plans and 
Specifications or the Plans or Specifications pursuant to Section 2.3 or Section 2.5, or Section 
3.1(a)  or (b), respectively, are material and/or materially inconsistent and are therefore subject to 
Owner’s approval; and 

(b) Any contention by Developer that Owner has unreasonably failed to approve or 
give its consent to any modifications to the Preliminary Plans and Specifications pursuant to 
Section 2.3 or to the Plans and Specifications pursuant to Section 2.5, Section 3.1(a) or 3.1(b). 
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ARTICLE 4 
LAND USES AND DEVELOPMENT OBLIGATIONS 

Section 4.1 Covenant Regarding Land Uses.   

Developer agrees and covenants to devote the Project only to the uses specified in this 
Agreement and the Ground Lease and to be bound by and comply with all of the provisions and 
conditions of this Agreement.  Except with respect to the Project Amendments and any waivers or 
variances sought by Developer pursuant to and in accordance with Section 2.2(d), Developer shall 
not have the right to seek or obtain different uses or a change in such uses either by requesting a 
zoning change or by court or administrative action without first obtaining the City’s approval, which 
approval may be granted or denied in the City’s sole discretion. 

Section 4.2 Concurrency. 

(a) [Planning Dept to confirm] Developer shall be solely responsible for obtaining all 
land use permits for the Project, including all permits and approvals required pursuant to Section 
163.3180, Florida Statutes, and Chapter 122, City Code, with respect to mobility fees and 
concurrency requirements for roads, sanitary sewer, solid waste, drainage, potable water, 
recreation and open space, and public schools (the “Concurrency Requirements”).  Prior to 
applying for the Building Permit for the Project, Developer shall apply for preliminary 
concurrency determinations for the Project with the applicable review departments, as defined in 
Section 122-4 of the City Code.  Developer shall diligently and in good faith comply with all of 
the requirements of Section 122-6 of the City Code to obtain an estimate of concurrency 
mitigation and mobility fees, and if the applicable review department determines that the required 
public facilities are or will be available to serve the proposed development, the applicable review 
department shall issue a concurrency determination impact of no less than 36 months from the 
date of issuance of the determination, which shall be specified on the face of the concurrency 
determination. In the event the issuance of a concurrency determination is based on an approved 
mitigation program, such determination shall be expressly conditioned upon compliance with 
such program. Provided that (i) a concurrency determination impact certificate is issued, (ii) the 
Design Review Board approves a Development Order or Development Orders for the Project and 
such order(s) becomes final (after all appeal periods have expired without an appeal being filed, 
or if filed, resolved favorably for Developer), and (iii) Developer pays applicable mitigation fees 
(including impact fees, concurrency fees, and/or mobility fees that may be due) or provides for 
applicable mitigation prior to building permit, then in that event, a final reservation certificate 
shall be issued and the available capacity for public facilities will be reduced by the projected 
demand for the Project until the reservation of the capacity expires or becomes permanent. 
Notwithstanding the foregoing and in accordance with Section 122-3(b) of the City Code, no 
Development Order shall be issued unless the Developer has proof of payment for all applicable 
concurrency mitigation and mobility fees as may be due to all agencies having jurisdiction over 
the Project. 

Section 4.3 Compliance with Local Regulations Regarding Development Permits.   
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This Agreement is not and shall not be construed as a Development Permit, approval or 
authorization to commence any development, fill, or other land modification. Developer and the City 
agree that the failure of this Agreement to address a particular permit, approval, procedure, 
condition, fee, term or restriction in effect on the Effective Date shall not relieve Developer of the 
necessity of complying with the regulation governing said permitting requirements, conditions, fees, 
terms or restrictions, subject to the terms of this Agreement. 

Section 4.4 Presently Permitted Development.   

The development that is presently permitted on the Project Site, including population 
densities, and building intensities and height, which are subject to this Agreement, is more 
specifically set forth in Exhibit J hereto. 

Section 4.5 Public Facilities to Serve the Project Site.  

A description of the public facilities that will service the Project subject to this Agreement, 
including who shall provide such facilities; the date any new facilities, if needed, will be 
constructed; and a schedule to assure public facilities are available concurrent with the impacts of the 
development is included as Exhibit K hereto. 

Section 4.6 Public Reservations, Dedications.  

A description of the reservations and/or dedications of land for public purposes that are 
proposed under the terms of this Agreement is included as Exhibit L hereto. 

Section 4.7 Required Development Permits.   

Attached and made a part hereof as Exhibit M is a listing and description of certain local 
Development Permits approved or needed to be approved for the development of the Project, 
provided that City makes no representation or warranty that the information set forth on Exhibit M is 
correct or complete.  Developer releases City from any liability with respect to such information and 
Developer acknowledges and Developer agrees that Developer is solely responsible for confirming 
the correctness and completeness of such information and obtaining all applicable Permits and 
Approvals whether or not set forth on Exhibit M. 

Section 4.8 Duration of This Development Agreement. 

The Term of this Agreement shall not exceed eighty-five (85) months from the NTP Date, as 
reasonably extended or tolled for (i) Unavoidable Delays, (ii) City Delays and/or (iii) during the 
pendency of any Lawsuit, if applicable and each in accordance with this Agreement; provided, 
however, that the duration of this Agreement may be extended by mutual agreement of the Owner 
and Developer, subject to a public hearing(s) pursuant to Section 163.3225, Florida Statutes.  No 
notice of termination shall be required by either Party upon the expiration of this Agreement, and 
after the expiration of this Agreement the Parties shall have no further rights or obligations under 
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this Agreement except for those obligations that expressly survive the expiration of this Agreement.  
During the Term of this Agreement, the City’s laws and policies governing the development of land 
in effect as of the Effective Date shall govern development of the Project and the Project Site.  
Notwithstanding the foregoing, the City may apply subsequently adopted laws and policies to the 
Project Site and the Project (particularly as they may relate to quality of life issues such as, but not 
limited to noise, litter, and hours of operation) as permitted or required by the Development 
Agreement Act, only if the City has held a public hearing pursuant to Section 163.3233(2) and 
determined the requisite elements of Section 163.3233(2), Florida Statutes, as the same may be 
amended from time to time, have been met; provided, however, that this provision shall not be 
deemed to apply to regulations governing height, FAR, density, parking requirements or permitted 
uses, which are not subject to modification during the Term of this Agreement.   

Section 4.9 Confirmation of Land Development Regulations. 

The City Commission held a duly noticed public hearing on __________, after which it 
determined, pursuant to Section ______ of the City Code, that the zoning district classification of the 
Land under the Ground Lease is ____, as defined in the Land Development Regulations . 

Section 4.10 Tax Exempt Status of the Public Parking Replacement Component.   

The Parties shall structure the transaction and the terms thereof so that, to the fullest extent 
permitted by applicable law, the Public Parking Replacement Component will be exempt from ad 
valorem property taxes.  In order to obtain such exemptions, the Project may be subdivided as a 
leasehold commercial condominium (subject to the Ground Lease) pursuant to a Declaration of 
Leasehold Condominium in form and substance reasonably approved by the Parties (the 
“Declaration”) consisting of two (2) commercial condominium units:  one (1) unit comprised of the 
Public Parking Replacement Component, which shall be owned by Owner; and one (1) unit 
comprised of the Ground Lease Component, which shall be owned by Developer, and which shall 
grant reciprocal easements between the Public Parking Replacement Component and Ground Lease 
Component, provide for certain cost-sharing and maintenance obligations with respect to any 
common elements, and grant such other rights and obligations as may be reasonably required by the 
Parties in connection with the ownership and operation of their respective units. 

Section 4.11 Project Approvals Expiration. 

[Notwithstanding anything to the contrary herein, pursuant to and in accordance with 
[___________] [NTD:  Applicable law to be inserted], the Project Approvals shall not expire prior 
to the Outside Approvals Date and the Building Permit shall expire no sooner than the Outside 
Building Permit Date.  Notwithstanding the foregoing, in no event shall any such tolling or extension 
of the Project Approvals or Building Permit be, or be deemed, an Unavoidable Delay or a City Delay 
hereunder or otherwise extend or toll the occurrence of any Target Date or Outside Date.] [In 
accordance with Section 118-4(4) of the City Code, the Development Agreement shall extend the 
expiration date for a City Land Use Board Order (as defined below) beyond the time periods 
contemplated in:  Section 118-193 for conditional use permits issued by the Planning Board; Section 
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118-258 for design review and variance approvals issued by the Design Review Board; and Section 
118-355 for variance approvals issued by the Board of Adjustment. The term “Land Use Board 
Order” means an order by the Planning Board but [with the approval of] Design Review Board 
and/or by the Board of Adjustment.  In such cases, the Outside Dates set forth in this Agreement 
shall control over any contained in a City Land Use Order. [NTD:  Under continuing review] 

ARTICLE 5 
OWNER PARTICIPATION 

Section 5.1 Owner’s Right to Use Field Personnel. 

Owner reserves the right, at its sole cost and expense, to maintain one (1) on-site 
representative (from Owner’s Consultant, Owner or another entity designated by Owner) at the 
Project Site to conduct inspections of the Project Site (provided, however, that Owner shall be 
entitled to maintain additional on-site representatives from time to time to the extent reasonably 
necessary to perform such inspections), and Developer agrees to provide safe access to the Project 
Site, including, without limitation, access to inspect the Work, including the preparation work and 
work in progress wherever located.  No such inspection by the Owner’s on-site representatives shall 
impose upon Owner responsibility or liability for any failure by Developer to observe any 
Requirements or safety practices in connection with such Work, or constitute an acceptance of any 
Work which does not comply with the provisions of this Agreement, and no such inspection shall 
constitute an assumption by Owner of any responsibility or liability for the performance of 
Developer’s obligations hereunder, nor any liability arising from the improper performance thereof.  
The Owner’s on-site representatives shall not interfere with or disrupt any Work being performed at 
the Project Site and shall comply with all safety standards and other job-site rules and regulations of 
Developer.  Owner’s on-site representative is an inspector only. The on-site representative shall 
make only such communications with Developer’s construction manager(s), the General Contractor, 
its subcontractors, or any other Person involved in the Construction of the Project, as are reasonably 
necessary to enable such on-site representative to conduct its investigations, and in no event shall the 
on-site representative give directions to such Persons.  Developer shall provide a reasonable work 
area and services for Owner’s on-site representative as is customarily provided at similar 
construction sites.  All expenses incurred by Owner’s on-site representative shall be paid by Owner. 

Section 5.2 Owner’s Right to Notice, Access and Review. 

(a) Developer acknowledges that Owner has appointed the Owner’s Consultant as the 
Owner’s consultant in connection with the Construction of the Project in accordance with the 
terms of this Agreement.  In connection therewith, Developer agrees to cooperate fully with the 
Owner’s Consultant.  In furtherance thereof, Developer agrees that the Owner’s Consultant, and 
its authorized representatives, shall have such rights of notice, access and review with respect to 
the Project and the Construction Agreements as is reasonably necessary to achieve the foregoing 
(including, but not limited to verifying on Owner’s behalf that the Construction of the Project is 
being conducted in accordance with the terms hereof), including, without limitation, the 
following: 
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(i) the opportunity for attendance by the Owner’s Consultant at regularly 
scheduled Work meetings (which shall be scheduled not less frequently than twice each month) and 
at any special meetings which Developer deems necessary in its reasonable discretion as to change 
orders, delays and other material issues concerning the Project; 

(ii) the inspection by the Owner’s Consultant of all Work (in accordance with the 
provisions of Section 5.1);  

(iii) the opportunity for attendance by the Owner’s Consultant at the interior 
design presentations given to Developer (or an equivalent presentation); 

(iv) the delivery by Developer to the Owner’s Consultant of two (2) copies of or 
electronic copies (in such file format(s) as Owner may reasonably require) of : 

(1) the executed General Construction Contract; 

(2) the Plans and Specifications (and modifications made thereto from time 
to time, with such modifications being clearly indicated, by “ballooning”, highlighting, or 
blacklining on the Plans and Specifications or describing in writing in sufficient detail in a 
memorandum accompanying such modified Plans and Specifications), working and other drawings, 
renderings, blueprints, specifications, layouts and change orders (collectively, as modified from time 
to time, the “Detailed Plans”); 

(3) all insurance certificates required by Article 8 of this Agreement 
(including those of Developer and all contractors and subcontractors); 

(4) a monthly construction cost-to-date report reasonably acceptable to 
Owner; 

(5) all periodic (but not less than monthly) updates to the Development 
Budget, which updates shall show all variances; and 

To the extent the exercise of the Owner’s rights hereunder requires the opportunity for review of any 
documents or the opportunity for participation in any meetings, Developer agrees, without request 
therefor by Owner, to promptly provide copies of such documents or notice of such meetings to 
Owner and the Owner’s Consultant, as applicable, after receipt of the same by Developer and 
reasonably in advance of any meetings to allow for appropriate travel arrangements to the extent 
practical under the circumstances. If Owner’s Consultant is not in attendance, the meeting will 
proceed and Developer will promptly provide Owner’s Consultant with minutes of the meeting.  The 
Owner’s Consultant shall not interfere with any Work being performed at the Project Site and shall 
comply with all safety standards and other job-site rules and regulations of Developer. 

(b) Prior to the Commencement of Construction, Developer shall provide to Owner a 
construction schedule for each phase of the Project, which schedule shall be prepared using the 
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critical path method (“CPM”); such schedule, as it shall be amended from time to time in 
accordance with the Construction Agreements, shall be referred to as the “CPM Schedule”), 
including a CPM network diagram, for use in scheduling and controlling the Construction.  The 
CPM Schedule shall, at a minimum, show: 

(i) the early and late start and stop times for each major construction activity; 

(ii) all “critical path” activities and their duration; 

(iii) the sequencing of all procurement, approval, delivery and work activities; 

(iv) manpower levels; 

(v) late order dates for all long lead time materials and equipment;  

(vi) Work will be commenced and completed in accordance with the applicable 
Target Dates and no later than the Outside Dates, in each case, as may be reasonably extended for an 
Unavoidable Delay and/or City Delay, if applicable and in accordance with this Agreement; and 

(vii) critical Developer and Owner decision dates. 

Developer shall promptly provide to the Owner’s Consultant three (3) hard copies of the 
CPM Schedule or an electronic, soft copy (in such file format(s) as Owner may reasonably require) 
of the CPM Schedule, as the same may be amended from time to time.  The CPM Schedule shall (1) 
be revised by Developer whenever there is a material variance in the progress of the Construction 
from the then current CPM Schedule and otherwise at appropriate intervals, but in no event less 
frequently than monthly and (2) provide for expeditious and practicable execution of the 
Construction. 

A copy of the CPM network diagram highlighting the completed and partially completed 
activities and manpower schedule shall be maintained by Developer on a current basis, at the Project 
Site, to accurately reflect the actual progress of the Construction and shall be displayed at all times in 
a manner that is readily accessible to the Owner’s Consultant.  Three (3) hard copies or an electronic, 
soft copy (in such file format(s) as Owner may reasonably require) of the updated CPM Schedule, 
CPM network diagram and manpower schedule shall be delivered to the Owner’s Consultant 
promptly after the same have been revised as required herein.  The CPM network diagram shall 
reflect the actual progress of Construction to date.  The manpower schedule shall reflect actual 
manpower levels each week compared to manpower levels set forth in the CPM Schedule. 

Developer shall keep the Owner’s Consultant informed on a periodic basis (but not less than 
twice per month), unless circumstances dictate the need to do so more frequently, as to actual 
progress made.  Developer shall provide the Owner’s Consultant with reasonable access to the 
reports, logs and other systems in which Developer records or notes the daily progress of the Work.  
Developer shall inform the Owner’s Consultant of any deviation from the CPM Schedule which, in 
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Developer’s good faith determination, is likely to cause a material delay in the Substantial 
Completion of the Project (as shown on the current CPM Schedule), within three (3) Business Days 
after such deviation becomes apparent to Developer. 

ARTICLE 6 
MISCELLANEOUS CONSTRUCTION PROVISIONS 

Section 6.1 Prevailing Wage and Local Workforce Participation. 

(a) All Persons employed by Developer with respect to Construction of the Project 
shall be paid, without subsequent deduction or rebate unless expressly authorized by 
Requirements, not less than the relevant prevailing wage as prescribed by the City of Miami 
Beach Prevailing Wage Ordinance, Miami Beach City Code, Section 31-27, as amended, and as 
further described on Exhibit I of this Agreement  

(b) Developer shall cause the General Contractor to comply with Section 31-40 of the 
City Code which provides, in pertinent part, that the contractor in any construction contract 
valued in excess of $1,500,000 for the construction of buildings or improvements on City-owned 
land shall make of reasonable efforts to promote employment opportunities for local Miami-Dade 
County residents and seek to achieve a project goal of having thirty percent (30%) of all 
construction labor hours performed by Miami-Dade County and City of Miami Beach residents 
and as further described on Exhibit I of this Agreement.   

Section 6.2 Construction Agreements. 

All Construction Agreements which provide for the performance of labor on the Project Site 
shall include the provisions set forth on Exhibit D (or language substantially similar thereto which is 
approved in advance by Owner); provided, however, that any Construction Agreement having 
aggregate payments of Five Hundred Thousand Dollars ($500,000) or less shall not be required to 
include the provisions set forth on Exhibit D. 

Section 6.3 Demolition of the Project Site. 

Developer shall demolish the asphalt improvements on the Project Site prior to 
Commencement of Construction and in accordance with the Plans and Specifications and all 
applicable Requirements.   
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ARTICLE 7 
FINANCING OF PROJECT CONSTRUCTION 

AND DISBURSEMENT PROCEDURES 

Section 7.1 Developer’s Contributions. 

Developer shall provide the Funded Equity as set forth in Section 3.3(b).  Developer shall 
also provide all of the funds necessary to complete Construction of the Project in accordance with 
this Agreement. 

Section 7.2 Fees. 

(a) City Permit Fees.  Developer assumes payment responsibility for any and all 
Permits and Approvals, now or hereafter, required to be obtained from the City for the 
construction of the Project, which include, without limitation, building permit applications, 
inspection, certification, impact, concurrency, transportation/mobility and connection fees that the 
City may levy (including, without limitation, water and sewer fees) and those fees, to the extent 
applicable, listed in the most current edition of the City of Miami Beach Building Department Fee 
Schedule adopted by the City, which fee schedule is hereby incorporated by reference and made a 
part of this Agreement (collectively, the “Fees”).  Developer shall remain responsible for payment 
of the Fees notwithstanding any and all modifications or changes in price structure as imposed by 
the City or any other Governmental Authority authorized to impose such Fees.   

(b) Non-City Permit Fees.  Developer shall assume responsibility for payment of all 
fees charged by Governmental Authorities relating to the Project. 

ARTICLE 8 
INSURANCE 

Developer shall, in accordance with the Ground Lease, carry or cause to be carried the 
insurance required under Section 7.10 of the Ground Lease, including the relevant provisions of 
Sections 7.2, 7.3, 7.6 and 7.14 of the Ground Lease. 

ARTICLE 9 
DAMAGE, DESTRUCTION AND RESTORATION 

Section 9.1 Casualty. 

If the Project Site is damaged or destroyed in whole or in part by fire or other casualty, the 
provisions of the Ground Lease applicable to damage or destruction by fire or other casualty to the 
“Premises” described under the Ground Lease shall govern the rights and obligations of Developer, 
Owner and the Recognized Mortgagee hereunder, and such provisions are incorporated herein by 
this reference. 



 

 
 

38 
 

Section 9.2 Effect of Casualty on this Agreement.  

Except as provided in Section 9.1 or the Ground Lease, this Development Agreement shall 
not terminate, be forfeited or be affected in any manner, by reason of any damage to, or total or 
partial destruction of, or untenantability of the Project Site or any part thereof resulting from such 
damage or destruction. 

ARTICLE 10 
CONDEMNATION 

Section 10.1 Taking. 

If all or any portion of the Project Site is taken for any public or quasi-public purpose by any 
lawful power or authority by the exercise of the right of condemnation or eminent domain or by 
agreement among Owner, Developer, the Recognized Mortgagee and those authorized to exercise 
such right, the provisions of the Ground Lease applicable to such taking of the “Premises” described 
under the Ground Lease shall govern the rights and obligations of Developer, Owner and the 
Recognized Mortgagee hereunder, and such provisions are incorporated herein by this reference. 

Section 10.2 Effect of Taking on this Agreement. 

Except as provided in Section 10.1, this Agreement shall not terminate, be forfeited or be 
affected in any manner, by reason of any taking of the Project Site or any part thereof. 

ARTICLE 11 
RIGHTS OF RECOGNIZED MORTGAGEE AND RECOGNIZED MEZZANINE 

LENDER 

Section 11.1 Notice and Right to Cure Developer’s Defaults. 

(a)  Owner shall give to the Recognized Mortgagee and Recognized Mezzanine 
Lender a copy of each notice of Default at the same time as it gives notice of such Default to 
Developer, and no such notice of Default shall be deemed effective with respect to the 
Recognized Mortgagee unless and until a copy thereof shall have been so received by or refused 
by such Recognized Mortgagee, and no such notice of Default shall be deemed effective with 
respect to the Recognized Mezzanine Lender unless and until a copy thereof shall have been so 
received by or refused by such Recognized Mezzanine Lender.  All such notices to the 
Recognized Mortgagee or Recognized Mezzanine Lender shall be sent as set forth in Section 
11.4(a) of the Ground Lease.  Owner shall also give the Recognized Mortgagee and the 
Recognized Mezzanine Lender notice (“Notice of Failure to Cure”) in the event Developer fails 
to cure a Default within the period, if any, provided in this Agreement for such cure, promptly 
following the expiration of such period (i.e., an Event of Default). 
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(b) The Recognized Mortgagee shall have a period of sixty (60) days after receipt of 
the Notice of Failure to Cure, in the case of any Event of Default, to (1) cure the Event of Default 
referred to in the Notice of Failure to Cure or (2) cause it to be cured, subject to the same 
additional time periods provided to Developer pursuant to the provisions of Section 20.1(g) unless 
such default is not susceptible of being cured by the Recognized Mortgagee (i.e., defaults stated 
in Section 20.1(j), (k) and (l)).  Nothing contained herein shall be construed as imposing any 
obligation upon the Recognized Mortgagee to so perform or comply on behalf of Developer. 

(c) If the Recognized Mortgagee does not elect to cure or cause to be cured any Event 
of Default within sixty (60) days after receipt of the Notice of Failure to Cure, the Recognized 
Mezzanine Lender shall have a period of thirty (30) days after the expiration of the Recognized 
Mortgagee’s cure period set forth in Section 11.1(b) above, to (1) cure the Event of Default 
referred to in the Notice of Failure to Cure or (2) cause it to be cured, subject to the same 
additional time periods provided to Developer pursuant to the provisions of Section 20.1(g) unless 
such default is not susceptible of being cured by the Recognized Mezzanine Lender (i.e., defaults 
stated in Section 20.1(j), (k) and (l)).  Nothing contained herein shall be construed as imposing 
any obligation upon (i) the Recognized Mezzanine Lender to so perform or comply on behalf of 
Developer or (ii) Owner to notify the Recognized Mezzanine Lender of whether the Recognized 
Mortgagee did or did not cure or cause to be cured any such Event of Default. 

(d) Owner shall accept performance by the Recognized Mortgagee or the Recognized 
Mezzanine Lender within the time periods specified herein of any covenant, condition or 
agreement on Developer’s part to be performed hereunder with the same force and effect as 
though performed by Developer. 

(e) Notwithstanding any other provision of this Agreement, no payment made to 
Owner by the Recognized Mortgagee or the Recognized Mezzanine Lender shall constitute the 
Recognized Mortgagee’s or the Recognized Mezzanine Lender’s, as applicable, agreement that 
such payment was, in fact, due under the terms of this Agreement. 

(f) Notwithstanding the foregoing provisions of this Section 11.1, if the Recognized 
Mortgagee or the Recognized Mezzanine Lender, as applicable, fails (for any reason) to cure any 
Event of Default by Developer within the applicable period set forth in Sections 11.1(b) and 
11.1(c) above, respectively, then Owner may, but shall be under no obligation to, perform the 
obligation of Developer the breach of which gave rise to such Event of Default (including, 
without limitation, the performance of any of the obligations of Developer under any 
Construction Agreement), without waiving or releasing Developer from its obligations with 
respect to such Event of Default.  Developer hereby grants Owner access to the Project Site in 
order to perform any such obligation.  Any amount paid by Owner in performing Developer’s 
obligations as provided in this Section 11.1(f), including, without limitation, all costs and 
expenses incurred by Owner in connection therewith, shall be reimbursed to Owner within thirty 
(30) days following Owner’s demand therefor, together with a late charge on amounts actually 
paid by Owner, calculated at the Late Charge Rate from the date of notice of any such payment by 
Owner to the date on which payment of such amounts is received by Owner. 
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ARTICLE 12 
NO SUBORDINATION 

Owner’s Interest in the Premises, including, without limitation, Owner’s interest in the 
Ground Lease and this Agreement, as the same may be modified, amended or renewed, shall not be 
subject or subordinate to (a) any Mortgage now or hereafter existing, (b) any other liens or 
encumbrances hereafter affecting Developer’s Interest in the Premises and Developer’s interest in 
this Development Agreement or (c) any sublease or any mortgages, liens, or encumbrances now or 
hereafter placed on any subtenant’s interest in the Project Site.  Developer’s Interest in the Premises 
and this Development Agreement and all rights of Developer hereunder are and shall be subject to 
the Title Matters as set forth on Exhibit [___] to the Ground Lease. 

ARTICLE 13 
WASTE DISPOSAL 

Developer, at its sole cost and expense, shall store, dispose of, and remove or cause to be 
removed from the Project Site all trash and refuse which may accumulate in unreasonable quantities 
and arise from Developer’s use of the Project Site in a prompt and sanitary manner.  Upon 
Substantial Completion of portions of the Work, Developer shall and shall cause the General 
Contractor to promptly remove all rubbish, tools, scaffolding and surplus materials related to such 
Substantially Complete portions of the Work from the Project Site.  

ARTICLE 14 
REQUIREMENTS 

Section 14.1 Requirements. 

In connection with any Work, and with the maintenance, management, use, construction and 
operation of the Project Site and Developer’s performance of its obligations hereunder, Developer 
shall comply promptly with all applicable Requirements, without regard to the nature of the work 
required to be done, whether extraordinary or ordinary, and whether requiring the removal of any 
encroachment (but Developer may seek to obtain an easement in order to cure an encroachment, if 
permitted by any applicable Requirements), or affecting the maintenance, use or occupancy of the 
Project Site, or involving or requiring any structural changes or additions in or to the Project Site and 
regardless of whether such changes or additions are required by reason of any particular use to which 
the Project Site, or any part thereof, may be put.  No consent to, approval of or acquiescence in any 
plans or actions of Developer by Owner, in its proprietary capacity as owner of the Land, or by 
Owner’s designee, shall be relied upon or construed as being a determination that such are in 
compliance with applicable Requirements, or, in the case of construction plans, are structurally 
sufficient, prudent or in compliance with applicable Requirements.  Failure of this Agreement to 
address a particular permit, condition, term or restriction shall not relieve Developer of the necessity 
of complying with the law governing said permitting requirements, conditions, term or restriction.  
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ARTICLE 15 
DISCHARGE OF LIENS 

Section 15.1 Creation of Liens. 

(a) Developer shall not create, cause to be created, or suffer or permit to exist (i) any 
lien, encumbrance or charge upon this Agreement, the Project Site or any part thereof or 
appurtenance thereto, which is not removed within the time period required pursuant to Section 
15.2, (ii) any lien, encumbrance or charge upon any assets of, or funds appropriated to, Owner, or 
(iii) any other matter or thing whereby Owner’s Interest in the Premises or any part thereof or 
appurtenance thereto might be materially impaired; provided, however, notwithstanding the 
above, Developer shall have the right to execute the Recognized Mortgage in favor of the 
Recognized Mortgagee, the mezzanine loan documents in favor of the Recognized Mezzanine 
Lender, loan documents in favor of the Institutional Lender providing C-PACE financing for the 
Project, subleases and other instruments (including, without limitation, equipment leases) as 
provided by, and in each case in accordance with, the provisions of the Ground Lease. 

(b) Owner shall not create, cause to be created, or suffer or permit to exist (i) any lien, 
encumbrance upon this Agreement, the Ground Lease or the income therefrom (except as 
expressly provided in the Ground Lease), the Project Site, or any part thereof or appurtenance 
thereto, which is not removed within the time period required pursuant to Section 15.2, (ii) any 
lien, encumbrance or charge upon any assets of, or funds appropriated to, Developer, or (iii) any 
other matter or thing whereby Developer’s Interest in the Premises any part thereof or appurtenant 
thereto might be materially impaired. 

Section 15.2 Discharge of Liens. 

(a) If any mechanic’s, laborer’s, vendor’s, materialman’s or similar statutory lien 
(including tax liens, provided the underlying tax is an obligation of Developer by the 
Requirements or by a provision of this Development Agreement) is filed against the Project Site 
or any part thereof, or if any public improvement lien created, or caused or suffered to be created 
by Developer shall be filed against any assets of, or funds appropriated to, Developer or Owner, 
Developer shall, within thirty (30) days after Developer receives notice of the filing of such 
mechanic’s, laborer’s, vendor’s, materialman’s or similar statutory lien or public improvement 
lien, cause it to be discharged of record by payment, deposit, bond, order of a court of competent 
jurisdiction or otherwise.  However, Developer shall not be required to discharge any such lien if 
Developer shall have (i) furnished Owner with, at Developer’s option, a cash deposit, bond, letter 
of credit from an Institutional Lender (in form reasonably satisfactory to Owner) or other security 
(such as a personal guaranty or title company indemnity) reasonably satisfactory to Owner, in an 
amount sufficient to pay the lien with interest and penalties; and (ii) brought an appropriate 
proceeding to discharge such lien and is prosecuting such proceeding with diligence and 
continuity; except that if, despite Developer’s efforts to seek discharge of the lien, Owner 
reasonably believes that a court judgment or order foreclosing such lien is about to be entered or 
granted and so notifies Developer, Developer shall, within ten (10) days of notice to such effect 
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from Owner (but not later than three (3) Business Days prior to the entry or granting of such 
judgment or order of foreclosure), cause such lien to be discharged of record or Owner may 
thereafter discharge the lien in accordance with Section 19.2 and look to the security furnished by 
Developer for reimbursement of its cost in so doing.  Notwithstanding anything to the contrary 
contained in this Section 15.2(a), in the case of a public improvement lien which provides for 
installment payments as a means of satisfying such lien, Developer shall be required only to pay, 
on a timely basis, all installments when due. 

(b) Notwithstanding anything to the contrary contained in Section 15.2(a), if any 
mechanic’s, laborer’s, vendor’s, materialman’s or similar statutory lien (including tax liens, 
provided the underlying tax is an obligation of Developer pursuant to the Requirements or a 
provision of this Development Agreement) is filed against the Project Site or any part thereof or 
Developer’s Interest in the Premises or Owner’s Interest in the Premises as a result of any action 
of Owner, its officers, employees, representatives or agents, Owner shall, within thirty (30) days 
after Owner receives notice of the filing of such mechanic’s, laborer’s, vendor’s, materialman’s or 
similar statutory lien, cause it to be discharged of record by payment, deposit, bond, order of a 
court of competent jurisdiction or otherwise.  However, Owner shall not be required to discharge 
any such lien if Owner shall have (i) furnished Developer with, at Owner’s option, a cash deposit, 
bond, letter of credit from an Institutional Lender (in form reasonably satisfactory to Developer) 
or other security (such as a personal guaranty or title company indemnity) reasonably satisfactory 
to Developer, in an amount sufficient to pay the lien with interest and penalties and (ii) brought an 
appropriate proceeding to discharge such lien and is prosecuting such proceeding with diligence 
and continuity; except that if, despite Owner’s efforts to seek discharge of the lien, Developer 
reasonably believes that a court judgment or order foreclosing such lien is about to be entered or 
granted and so notifies Owner, Owner shall, within ten (10) days of notice to such effect from 
Developer (but not later than three (3) Business Days prior to the entry or granting of such 
judgment or order of foreclosure), cause such lien to be discharged of record or Developer may 
thereafter discharge the lien in accordance with Section 19.2 and look to the security furnished by 
Owner for reimbursement of its cost in so doing. 

Section 15.3 No Authority to Contract in Name of Owner. 

Nothing contained in this Section shall be deemed or construed to constitute the consent or 
request of Owner, express or implied, by implication or otherwise, to any contractor, subcontractor, 
laborer or materialman for the performance of any labor or the furnishing of any materials for any 
specific improvement of, alteration to, or repair of, the Project Site or any part thereof, nor as giving 
Developer any right, power or authority to contract for, or permit the rendering of, any services or 
the furnishing of materials that would give rise to the filing of any lien, mortgage or other 
encumbrance against Owner’s Interest in the Premises or any part thereof or against any assets of 
Owner.  Notice is hereby given, and Developer shall cause all Construction Agreements to provide, 
that to the extent enforceable under Florida law, Owner shall not be liable for any work performed or 
to be performed at the Project Site or any part thereof for Developer or for any subtenant or for any 
materials furnished or to be furnished to the Project Site or any part thereof for any of the foregoing, 
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and no mechanic’s, laborer’s, vendor’s, materialman’s or other similar statutory lien for such work 
or materials shall attach to or affect Owner’s Interest in the Premises or any part thereof or any assets 
of Owner.  The foregoing shall not require Developer to request advance waivers of lien from 
contractors or subcontractors. 

ARTICLE 16 
NO LIABILITY FOR INJURY OR DAMAGE, ETC. 

The provisions of Article 19 of the Ground Lease shall be applicable to this Agreement as if 
the references to the “Premises” in such Article 19 were references to the “Project Site,” and such 
provisions are incorporated herein by this reference. 

ARTICLE 17 
INDEMNIFICATION 

Section 17.1 Indemnification Generally. 

The provisions of Article 20 of the Ground Lease shall be applicable to this Agreement as if 
the references to the “Premises” in such Article 20 were references to the “Project Site,” and such 
provisions are incorporated herein by this reference. 

Section 17.2 Governs Agreement. 

The provisions of this Article 17 shall govern every other provision of this Agreement.  The 
absence of explicit reference to this Article 17 in any particular provision of this Agreement shall not 
be construed to diminish the application of this Article 17 to such provision. 

Section 17.3 Survival. 

The provisions of this Article 17 shall survive the expiration of the Term of this Agreement. 

ARTICLE 18 
CERTIFICATES BY OWNER AND DEVELOPER 

Upon request for reasonable purposes, either party shall provide a written statement to the 
requesting party certifying as to the relevant information required pursuant to Article 27 of the 
Ground Lease with respect to this Agreement and the date to which amounts payable hereunder by 
either party have been paid. 

ARTICLE 19 
OWNER’S RIGHT TO PERFORM DEVELOPER’S OBLIGATIONS 

Section 19.1 Owner’s Right to Perform Developer’s Obligations. 
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If an Event of Default shall occur, Owner may, but shall be under no obligation to, perform 
the obligations of Developer the breach of which gave rise to such Event of Default, without waiving 
or releasing Developer from any of its obligations contained herein, provided that Owner shall 
exercise such right only in the event of a bona fide emergency or after five (5) Business Days’ 
notice, and Developer hereby grants Owner access to the Project Site in order to perform any such 
obligation. 

Section 19.2 Discharge of Liens. 

(a) If  Developer fails to cause any mechanic’s, laborer’s, vendor’s, materialman’s or 
similar statutory lien (including tax liens, provided the underlying tax is an obligation of 
Developer by the Requirements or by a provision of this Development Agreement) to be 
discharged of record in accordance with the provisions of Article 15, Owner may, but shall not be 
obligated to, discharge such lien of record either by paying the amount claimed to be due or by 
procuring the discharge of such lien by deposit or by bonding proceedings.  

(b) If Owner fails to cause any mechanic’s, laborer’s, vendor’s, materialman’s or 
similar statutory lien (including, tax liens, provided the underlying tax is an obligation of 
Developer by the Requirements or by a provision of this Agreement) to be discharged of record in 
accordance with the provisions of Article 15, Developer may, but shall not be obligated to, 
discharge such lien of record either by paying the amount claimed to be due or by procuring the 
discharge of such lien by deposit or by bonding proceedings.  If Developer’s Interest in the 
Premises (or any portion thereof) is threatened or a material interest of Developer is impaired, 
Developer may also, if Owner has not done so (or bonded such lien), compel the prosecution of 
an action for the foreclosure of such lien by the lienor and the payment of the amount of the 
judgment in favor of the lienor with interest, costs and allowances. 

Section 19.3 Reimbursement for Amounts Paid Pursuant to this Article. 

(a) Any amount paid by Owner in performing Developer’s obligations as provided in 
this Article 19, including all costs and expenses incurred by Owner in connection therewith, shall 
constitute additional Rental under the Ground Lease and shall be reimbursed to Owner within 
thirty (30) days of Owner’s demand, together with a late charge on amounts actually paid by 
Owner, calculated at the Late Charge Rate from the date of notice of any such payment by Owner 
to the date on which payment of such amounts is received by Owner. 

(b) Any amount paid by Developer in performing Owner’s obligations as provided in 
this Article 19, including all costs and expenses incurred by Developer in connection therewith, 
shall be reimbursed to Developer within thirty (30) days of Developer’s demand, together with a 
late charge on amounts actually paid by Developer, calculated at the Late Charge Rate from the 
date of notice of any such payment by Developer to the date on which payment of such amounts 
is received by Developer. 
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Section 19.4 Waiver, Release and Assumption of Obligations. 

(a) Owner’s payment or performance pursuant to the provisions of this Article 19 shall 
not be, nor be deemed to constitute, Owner’s assumption of Developer’s obligations to pay or 
perform any of Developer’s past, present or future obligations hereunder. 

(b) Developer’s payment or performance pursuant to the provisions of this Article 19 
shall not be, nor be deemed to constitute, Developer’s assumption of Owner’s obligations to pay 
or perform any of Owner’s past, present or future obligations hereunder. 

ARTICLE 20 
EVENTS OF DEFAULT, CONDITIONAL 

LIMITATIONS, REMEDIES, ETC. 

Section 20.1 Events of Default. 

Each of the following events shall be an “Event of Default” hereunder: 

(a) if Developer fails to obtain final, non-appealable Project Approvals on or before 
the Outside Approvals Date; 

(b) if Developer fails to obtain the Building Permit on or before the Outside Building 
Permit Date; 

(c) if Developer fails to satisfy the Conditions Precedent to Commencement of 
Construction and Commence Construction of the Project on or before the Outside 
Commencement Date; 

(d) if Developer fails to Substantially Complete the Project on or before the Outside 
Completion Date; 

(e) if Developer fails to open to the public and operate both the Public Parking 
Replacement Component and the Additional Parking Component   on or before the Outside 
Parking Opening Date;   

(f) if an Event of Default under the Ground Lease shall have occurred and be 
continuing beyond any applicable cure period, including any cure period applicable to the 
Recognized Mortgagee or the Recognized Mezzanine Lender; or 

(g) if Developer shall default in the observance or performance of any term, covenant 
or condition of this Agreement on Developer’s part to be observed or performed and, if no cure 
period is expressly provided for herein, Developer shall fail to remedy such Default within thirty 
(30) days after notice by Owner of such Default (the “Default Notice”), or if such a Default is of 
such a nature that it cannot reasonably be remedied within thirty (30) days (but is otherwise 
susceptible to cure), Developer shall not (i) within thirty (30) days after the giving of such Default 
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Notice, commence such cure and notify Owner in writing of Developer’s intention to institute all 
steps necessary (and from time to time, as reasonably requested by Owner, Developer shall advise 
Owner of the steps being taken) to remedy such default (which such steps shall be reasonably 
designed to effectuate the cure of such Default in a professional manner), and (ii) thereafter 
diligently and continuously prosecute to completion all such steps necessary to remedy the same 
within an additional ninety (90) days [NTD:  No additional extension added since total cure 
period is 120 days from Default Notice]; or 

(h) to the extent permitted by law, if Developer admits, in writing, that it is generally 
unable to pay its debts as such become due; or 

(i) to the extent permitted by law, if Developer makes an assignment for the benefit of 
creditors; or 

(j) to the extent permitted by law, if Developer files a voluntary petition under Title 
11 of the United States Bankruptcy Code, or if Developer files a petition or an answer seeking, 
consenting to or acquiescing in, any reorganization, arrangement, composition, readjustment, 
liquidation, dissolution or similar relief under the present or any future Federal bankruptcy code 
or any other present or future applicable Federal, state or other bankruptcy or insolvency statute 
or law, or seeks, consents to, acquiesces in or suffers the appointment of any trustee, receiver, 
custodian, assignee, sequestrator, liquidator or other similar official of Developer, of all or any 
substantial part of its properties, or of all or any part of Developer’s Interest in the Premises, and 
the foregoing are not stayed or dismissed within one hundred fifty (150) days after such filing or 
other action; or 

(k) if, within one hundred fifty (150) days after the commencement of a proceeding 
against Developer seeking any reorganization, arrangement, composition, readjustment, 
liquidation, dissolution or similar relief under the present or any future Federal bankruptcy code 
or any other present or future applicable Federal, state or other bankruptcy or insolvency statute 
or law, such proceeding has not been dismissed, or if, within one hundred eighty (180) days after 
the appointment, without the consent or acquiescence of Developer, of any trustee, receiver, 
custodian, assignee, sequestrator, liquidator or other similar official of Developer, of all or any 
substantial part of its properties, or of all or any part of Developer’s Interest in the Premises, such 
appointment has not been vacated or stayed on appeal or otherwise, or if, within one hundred 
eighty (180) days after the expiration of any such stay, such appointment has not been vacated; or 

(l) if a levy under execution or attachment in an aggregate amount of Five Hundred 
Thousand Dollars ($175,000) [NTD:  Change represents $100,000 adjusted for inflation] (as 
adjusted for inflation in accordance with the Ground Lease) at any one time is made against the 
Project Site or any part thereof or rights appertaining thereto (except for a levy made in 
connection with actions taken by Owner (other than holding Owner’s Interest in the Premises)), or 
this Agreement and such execution or attachment is not vacated or removed by court order, 
bonding or otherwise within a period of sixty (60) days, subject to Unavoidable Delays after such 
levy or attachment.  
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In the event of a Default which with the giving of notice to Developer and the passage of 
time would constitute an Event of Default, Owner’s notice to Developer shall state with specificity 
the provision of this Agreement under which the Default is claimed, the nature and character of such 
Default, the facts giving rise to such Default, the date by which such Default must be cured pursuant 
to this Agreement, if applicable, and, if applicable, that the failure of Developer to cure such Default 
by the date set forth in such notice will result in Owner having the right to terminate this Agreement. 
With respect only to Development Disputes, Owner’s allegation of a Default shall be subject to 
expedited arbitration in accordance with the provisions of Article 23, provided Developer shall 
initiate any such arbitration within the applicable grace period provided in this Section 20.1 or within 
ten (10) Business Days after receipt of Owner’s notice if no such grace period is provided therein. 

Section 20.2 Enforcement of Performance and Termination. 

If any Event of Default occurs, Owner shall be entitled to all rights and remedies available at 
law or in equity and as set forth in this Agreement.  Without limiting the foregoing, Owner may elect 
to (a) enforce performance or observance by Developer of the applicable provisions of this 
Agreement, (b) exercise and enforce the City’s rights pursuant to the assignment of Plans and 
Specifications, assignment of General Construction Contract and assignment of Construction 
Agreements delivered to Owner pursuant to the Ground Lease, or (b) recover damages for breach of 
this Agreement or (c) in the circumstances described in Section 20.3(a), terminate this Agreement 
pursuant to Section 20.3(a).  Owner’s election of a remedy hereunder with respect to an Event of 
Default shall not limit or otherwise affect Owner’s right to elect any of the remedies available to 
Owner hereunder with respect to any other Event of Default. Notwithstanding the foregoing or 
anything to the contrary herein, neither Owner nor the Developer shall be entitled to consequential, 
special, or punitive damages with respect to or in connection with Development Agreement and/or 
the Ground Lease. 

Section 20.3 Expiration and Termination of Agreement. 

(a) If an Event of Default occurs under the Ground Lease which results in a 
termination of the Ground Lease, this Agreement shall terminate.  If such termination is stayed by 
order of any court having jurisdiction over any proceeding described in Sections 20.1(j) or 20.1(k) 
or by federal or state statute, then, following the expiration of any such stay, or if the trustee 
appointed in any such case, Developer or Developer as debtor-in-possession fails to assume 
Developer’s obligations under this Agreement within the period prescribed therefor by law or 
within thirty (30) days after entry of the order for relief or as may be allowed by the court, Owner, 
to the extent permitted by law or by leave of the court having jurisdiction over such case, shall 
have the right, at its election, to terminate this Agreement on five (5) days’ notice to Developer, 
Developer as debtor-in-possession or the trustee.  Upon the expiration of the five-day period this 
Agreement shall expire and terminate and Developer, Developer as debtor-in-possession and/or 
the trustee immediately shall quit and surrender Developer’s Interest in the Premises and 
possession thereof. 
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(b) If this Agreement is terminated as provided in Section 20.3(a), Owner may, 
without notice, re-enter and repossess Developer’s Interest in the Premises and may dispossess 
Developer by summary proceedings, writ of possession, proceedings in bankruptcy court or 
otherwise, subject to applicable Requirements. 

(c) As an additional inducement to and material consideration for Owner agreeing to 
this Agreement, Developer agrees that in the event any Bankruptcy or Judicial Action (as 
hereinafter defined) is commenced which subjects Owner to any stay in the exercise of Owner’s 
rights and remedies under this Agreement, including the automatic stay imposed by section 362 
of the United States Bankruptcy Code (individually and collectively, “Stay”), then, provided the 
Stay is lifted and released as to the Recognized Mortgagees and Recognized Mezzanine Lender 
(to the extent the applicable mortgage and mezzanine loan documents include Stay relief 
provisions), Developer irrevocably consents and agrees to the Stay being lifted and released 
against Owner, and Owner shall thereafter be entitled to exercise all of its rights and remedies 
against Developer under this Agreement. Developer acknowledges that it is knowingly, 
voluntarily, and intentionally waiving its rights to any Stay and agrees that the benefits provided 
to Developer under the terms of this Agreement are valuable consideration for such waiver.  As 
used in this Section, the term “Bankruptcy or Judicial Action” shall mean any voluntary or 
involuntary case filed by or against Developer under the Bankruptcy Code, or any voluntary or 
involuntary petition in composition, readjustment, liquidation, or dissolution, or any state and 
federal bankruptcy law action filed by or against Developer, any action where Developer is 
adjudicated as bankrupt or insolvent, any action for dissolution of Developer or any action in 
furtherance of any of the foregoing, or any other action, case, or proceeding that has the effect of 
staying (or in which a Stay is being obtained against) the enforcement by Owner of its rights and 
remedies under this Agreement. 

(d) Notwithstanding the foregoing, in the event that Developer seeks to assume and 
assign this Agreement pursuant to section 365 of the Bankruptcy Code it will be required to 
provide to Owner adequate assurance of future performance which shall consist of evidence that 
such assignee satisfies the “Acceptable Owner Criteria” set forth in Exhibit [B] of the Ground 
Lease. 

Section 20.4 Strict Performance. 

No failure by Owner or Developer to insist upon strict performance of any covenant, 
agreement, term or condition of this Agreement or to exercise any right or remedy available to such 
party by reason of the other Party’s default or an Event of Default, shall constitute a waiver of any 
such default or Event of Default or of such covenant, agreement, term or condition or of any other 
covenant, agreement, term or condition.  No covenant, agreement, term or condition of this 
Agreement to be performed or complied with by either Party, and no default by either Party, shall be 
waived, altered or modified except by a written instrument executed by the other Party.  No waiver 
of any default or Event of Default shall affect or alter this Agreement, but each and every covenant, 
agreement, term and condition of this Agreement shall continue in full force and effect with respect 
to any other then existing or subsequent default or Event of Default.  Developer’s compliance with 
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any request or demand made by Owner shall not be deemed a waiver of Developer’s right to contest 
the validity of such request or demand. 

Section 20.5 Right to Enjoin Defaults. 

With respect to Development Disputes, the Parties shall have the right to submit the same to 
arbitration in accordance with Article 23 of this Agreement.  In the event of Developer’s Default or 
an Event of Default, Owner shall be entitled to seek to enjoin the Default or Event of Default and 
shall have the right to invoke any rights and remedies allowed at law or in equity or by statute or 
otherwise, except to the extent Owner’s remedies are expressly limited by the terms hereof. Each 
right and remedy of Owner and Developer provided for in this Agreement shall be cumulative and 
shall be in addition to every other right or remedy provided for in this Agreement or now or hereafter 
existing at law or in equity or by statute or otherwise, except to the extent Owner’s remedies and 
Developer’s remedies are expressly limited by the terms hereof, and the exercise or beginning of the 
exercise by Owner or Developer of any one or more of the rights or remedies provided for in this 
Agreement or now or hereafter existing at law or in equity or by statute or otherwise shall not 
preclude the simultaneous or later exercise by Owner or Developer of any or all other rights or 
remedies provided for in this Agreement or now or hereafter existing at law or in equity or by statute 
or otherwise, except to the extent Owner’s remedies and Developer’s remedies are expressly limited 
by the terms hereof. 

Section 20.6 Remedies under Bankruptcy and Insolvency Codes. 

If an order for relief is entered or if any stay of proceeding or other act becomes effective 
against Developer, Developer’s Interest in the Premises, or Developer’s interest in this Agreement, 
or Owner, Owner’s Interest in the Premises, or Owner’s interest in this Agreement, as applicable, in 
any proceeding which is commenced by or against Developer or Owner, as applicable, under the 
present or any future Bankruptcy Code or in a proceeding which is commenced by or against 
Developer or Owner, as applicable, seeking a reorganization, arrangement, composition, 
readjustment, liquidation, dissolution or similar relief under any other present or future applicable 
federal, state or other bankruptcy or insolvency statute or law, Owner or Developer, as applicable, 
shall be entitled to invoke any and all rights and remedies available to it under such bankruptcy or 
insolvency code, statute or law or this Agreement (except to the extent Owner’s remedies and 
Developer’s remedies are expressly limited by the terms hereof or have been waived). 

Section 20.7 Inspection. 

Without in any way limiting Article 5, Owner and its representatives shall have the right, 
upon at least twenty-four (24) hours prior notice to Developer, to enter upon the Project Site to 
conduct inspections for the purpose of determining whether a Default or an Event of Default has 
occurred, provided that Owner shall be accompanied by a representative of Developer and provided 
further that such entry shall not unreasonably interfere with the Construction of the Project.  
Developer agrees to make a representative of Developer available to accompany Owner on any such 
inspection. 
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Section 20.8 Economic Force Majeure.   

If, prior to Commencement of Construction, Developer is delayed, hindered or prevented from 
being able to obtain a commitment for or otherwise unable to secure adequate financing, on 
commercially reasonable terms in connection with the Construction Loan, or to the extent 
applicable, commitments for the Mezzanine Loan or C-PACE financing, each in accordance with the 
Ground Lease, due to Economic Force Majeure, then the Outside Commencement Date, the Outside 
Completion Date, the Outside Parking Opening Date, and the Outside Stabilization Date shall each 
be extended for the period of such delay not to exceed six (6) months in the aggregate; provided, 
that, in order to avail itself of any such extension due to Economic Force Majeure, Developer must 
give written notice of such occurrence to Owner within twenty-one (21) calendar days after 
Developer has knowledge of such occurrence, which notice shall describe in reasonable detail the 
events giving rise to the Economic Force Majeure and shall be delivered to Owner prior to 
Commencement of Construction.  Developer must diligently attempt to remove, resolve, or 
otherwise seek to mitigate such delay, and keep Owner advised with respect thereto.  Time is of the 
essence with respect to this provision, and any failure by Developer to timely deliver such notice of 
Economic Force Majeure or to diligently attempt to remove, resolve or otherwise mitigate such 
delay shall be deemed a waiver of Developer’s right to extend such Outside Dates as a result of such 
Economic Force Majeure. 

ARTICLE 21 
NOTICES, CONSENTS AND APPROVALS 

Section 21.1 Service of Notices and Other Communications. 

(a) In Writing.  Whenever it is provided herein that notice, demand, request, consent, 
approval or other communication shall or may be given to, or served upon, either of the Parties by 
the other (or the Recognized Mortgagee or the Recognized Mezzanine Lender), or whenever 
either of the Parties desires to give or serve upon the other any notice, demand, request, consent, 
approval or other communication with respect hereto or to the Project Site, each such notice, 
demand, request, consent, approval or other communication (referred to in this Section 21.1 as a 
“Notice”) shall be in writing (whether or not so indicated elsewhere in this Agreement) and shall 
be effective for any purpose only if given or served by (i) certified or registered U.S. Mail, 
postage prepaid, return receipt requested, (ii) personal delivery with a signed receipt or (iii) a 
recognized national courier service, addressed as follows: 

if to Developer: [1664 MERIDIAN AVENUE [GENERAL PARTNER], LLC 
   c/o The Peebles Corporation 
   13876 SW 56 St. #268  
   Miami, FL 33175 

    Attention: Donahue Peebles III, Executive Vice President]  
 with a copies to:  

   Greenberg Traurig, LLP 
   1840 Century Park East 
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   Suite 1900 
   Los Angeles, CA 90067-2121 
   Attention: Alison Weinberg-Fahey, Esq.  
 
and:   Holland & Knight 
   701 Brickell Avenue 
   Suite 3300 
   Miami, FL 33131 
   Attention: Tracy Slavens, Esq. 
 
if to Owner:  City of Miami Beach 

City Manager 
1700 Convention Center Drive 
Miami Beach, Florida 33139 

with a copy to:  

City of Miami Beach 
City Attorney 
1700 Convention Center Drive 
Miami Beach, Florida 33139 

with a copy to:  Grady Hunt PLLC 
   2525 Ponce de Leon Boulevard 
   Suite 300 
   Coral Gables, Florida 33134 
   Attention:  Lauren M. Hunt, Esq. 
 

Any Notice may be given, in the manner provided in this Section 21.1, (x) on either party’s behalf by 
its attorneys designated by such party by Notice hereunder, and (y) at Developer’s request, on its 
behalf by the Recognized Mortgagee or the Recognized Mezzanine Lender designated in such 
request. 

(b) Effectiveness.  Every Notice shall be effective on the date actually received, as 
indicated on the receipt therefor or on the date delivery thereof is refused by the recipient thereof. 

(c) References.  All references in this Agreement to the “date” of Notice shall mean 
the effective date, as provided in the preceding subsection (b). 

Section 21.2 Consents and Approvals. 

(a) Effect of Granting or Failure to Grant Approvals or Consents.  All consents and 
approvals which may be given under this Development Agreement shall, as a condition of their 
effectiveness, be in writing.  The granting by a Party of any consent to or approval of any act 
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requiring consent or approval under the terms of this Development Agreement, or the failure on 
the part of a Party to object to any such action taken without the required consent or approval, 
shall not be deemed a waiver by the Party whose consent was required of its right to require such 
consent or approval for any other act. 

(b) Standard.  Except in instances where a “sole discretion” standard applies to a 
consent or approval by Owner, consents and approvals which may be given by a Party under this 
Development Agreement shall not be unreasonably withheld, conditioned, or delayed by such 
Party and shall be given or denied within the time period provided, and if no such time period has 
been provided, within a reasonable time.  In furtherance of the foregoing, in determining whether 
Owner has acted reasonably in not giving its consent or approval, the trier of fact shall take into 
consideration (for so long as Owner is the City or any Governmental Authority) that Owner is a 
political body governed by elected officials or persons that are appointed, directly or indirectly, 
by elected officials.  Upon disapproval of any request for a consent or approval, the disapproving 
Party shall, together with notice of such disapproval, submit to the requesting Party a written 
statement setting forth with specificity its reasons for such disapproval. 

(c) Deemed Approval.   

(i) If a Party entitled to grant or deny its consent or approval (the “Consenting 
Party”) within the specified time period shall fail to do so, then, except as otherwise provided in 
Section 20.2(c)(ii) below, and provided that the request for consent or approval (and the envelope in 
which such request is transmitted to the extent permitted by the carrier shall be marked 
“PRIORITY”) bears the legend at the top of the first page thereof, set forth below in capital letters 
and in a type size not less than that provided below (14 point) and with the applicable time period 
specified, the matter for which such consent or approval is requested shall be deemed consented to or 
approved, as the case may be: 

“FAILURE TO RESPOND TO THIS REQUEST WITHIN [___] DAYS 
FROM THE DATE OF THIS NOTICE (WHICH CONSTITUTES THE 
TIME PERIOD PROVIDED IN THE DEVELOPMENT AGREEMENT 
BETWEEN CITY OF MIAMI BEACH, FLORIDA AND 
_______________) SHALL CONSTITUTE AUTOMATIC 
APPROVAL OF THE MATTERS DESCRIBED HEREIN WITH 
RESPECT TO SECTION [____] [FILL IN APPLICABLE SECTION] 
OF SUCH DEVELOPMENT AGREEMENT.” 

(ii) Notwithstanding anything to the contrary contained in Section 20.2(c)(i) 
above, if the “Owner” hereunder and the matter, other than a matter referred to in Section 20.2(c)(iii) 
below, to be consented to or approved requires the consideration of the City Commission, as 
applicable (whether pursuant to Requirements or the written opinion of the City Attorney, then, 
provided Owner gives Developer notice of such requirement within the time period provided for 
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such consent or approval, such matter shall not be deemed approved or consented to unless Owner 
shall fail to respond to Developer’s request by the date which is five (5) Business Days after the first 
regular meeting of the City Commission which occurs no earlier than thirty (30) days following the 
receipt of such request (or second request, as applicable); but in any event not later than ninety (90) 
days following such request (or second request), as applicable. 

(iii) Owner hereby agrees, for so long as the City shall be the “Owner” hereunder, 
that, subject to Requirements, the City Manager, as applicable, shall be authorized to grant consents 
or approvals on behalf of the City with respect to (A) matters for which consents or approvals are 
required pursuant to Section 2.2, Section 2.3, and Article 3 and (B) such other matters as the City 
Commission may from time to time delegate to the City Manager. 

(iv) The foregoing provisions of this Subsection shall not be construed to modify 
or otherwise affect a Party’s right to arbitrate or litigate, as applicable, the failure of a Party to act 
reasonably in granting or denying a request for consent or to timely respond to a request for a 
consent, but such right to arbitrate or litigate, as applicable, shall not serve to delay the time period 
within which a grant or denial of such request is required hereunder. 

(d) Remedy for Refusal to Grant Consent or Approval.  If, pursuant to the terms of 
this Agreement, any consent or approval by Owner or Developer is alleged to have been 
unreasonably withheld, conditioned or delayed, then any dispute as to whether such consent or 
approval has been unreasonably withheld, conditioned or delayed shall be settled by arbitration or 
litigation, as applicable.  In the event there shall be a final determination that the consent or 
approval was unreasonably withheld, conditioned or delayed so that the consent or approval 
should have been granted, the consent or approval shall be deemed granted and the Party 
requesting such consent or approval shall be entitled to any and all damages resulting therefrom, 
subject to the limitations provided in this Agreement. 

(e) No Fees, etc. Except as specifically provided herein, no fees or charges of any kind 
or amount shall be required by either Party hereto as a condition of the grant of any consent or 
approval which is required under this Agreement, provided that the foregoing shall not be deemed 
in any way (i) to limit Owner acting in its governmental or regulatory, as distinct from its 
proprietary, capacity from charging governmental fees on a nondiscriminatory basis or (ii) to limit 
Owner acting in its proprietary capacity to require modifications of financial terms in 
consideration of amending the terms of this Agreement, including without limitation the granting 
of extensions of time. 

(f) Governmental Capacity.  Notwithstanding anything to the contrary contained in 
this Section 20.2, the City shall not be required by this Development Agreement to give its 
consent to any matter arising from or in connection with this Development Agreement when the 
City is acting in its governmental or regulatory capacity.  
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Section 21.3 Notice of Detailed Plans. 

Notwithstanding anything to the contrary contained in this Agreement (including without 
limitation Articles 3, 5 and 21): 

(a) Copies of the Detailed Plans shall be submitted to Owner’s Consultant. 

(b) Copies of all Notices to Owner pursuant to Sections 3, 5 and 6 (whether or not 
such Notice includes Detailed Plans) shall be distributed to Owner’s Consultant. 

ARTICLE 22 
FINANCIAL REPORTS AND RECORDS 

Section 22.1 Books and Records; Audit Rights. 

(a) Developer shall at all times during the Term keep and maintain (separate from any 
of Developer’s other books, records and accounts), accurate and complete records pertaining to 
the construction of the Project, parking operations during Construction and such other matters 
referenced in this Agreement, in accordance with the Accounting Principles with such exceptions 
as may be provided for in this Agreement (collectively, “Developer’s Books and Records”).  
Owner and its representatives shall have, during normal business hours and upon reasonable 
advance notice, access to Developer’s Books and Records for the purpose of examination and 
audit (including copying), including books of account properly reflecting the construction of the 
Project and parking operations during Construction. 

(b) The obligations of Developer under this Article to maintain, and to provide Owner 
and its representatives access to, Developer’s Books and Records shall survive the expiration of 
this Agreement for a period of seven (7) years. 

(c) The right of Owner to audit Developer’s Books and Records, including the books 
of account regarding the Work and parking operations during Construction, shall be governed by 
the provisions of Article 28 of the Ground Lease as if such books and records were specifically 
described in such Article 28 as being part of the “books and records” described in such Article 28; 
provided, however, copying of all such “books and records” shall specifically be allowed. 

ARTICLE 23 
ARBITRATION 

Section 23.1 Expedited Arbitration of Development Disputes.  

(a) If Developer or Owner asserts that a Development Dispute has arisen, such 
asserting Party shall give prompt written notice thereof to the other Party and to the Development 
Arbitrator. 
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(b) The Development Arbitrator shall no later than five (5) Business Days after receipt 
of such notice, hold a preliminary, informal meeting with Owner and Developer to mediate such 
Development Dispute.  If such Development Dispute shall not be resolved at that meeting, the 
Development Arbitrator shall at such mediation meeting establish a date, not earlier than five (5) 
Business Days after the mediation hearing nor later than twenty (20) Business Days after the 
mediation hearing for a hearing (a “Hearing”) to be held in accordance with this Agreement to 
resolve such Development Dispute. 

(c) Developer and Owner shall have the right to make one (1) written submission to 
the Development Arbitrator prior to any Hearing.  Such submission shall be received by the 
Development Arbitrator and the other party not later than two (2) Business Days prior to the 
Hearing Date.  The Parties agree that no discovery (as the term is commonly construed in 
litigation proceedings) will be needed and agree that neither Party nor the Development Arbitrator 
shall have discovery rights in connection with a Development Dispute. 

(d) Each Hearing shall be conducted by the Development Arbitrator.  It is the intention 
of the Parties that the Hearings shall be conducted in an informal and expeditious manner.  No 
transcript or recording shall be made.  Each Party shall have the opportunity to make a brief 
statement and to present documentary and other support for its position, which may include the 
testimony of not more than four (4) individuals, two (2) of whom may be outside experts.  There 
shall be no presumption in favor of either Party’s position.  Any procedural matter not covered 
herein shall be governed by procedures mutually agreed upon by the Parties, or if they are unable 
to agree, in accordance with the [CPR Rules for the Arbitration of Business Disputes and the 
Florida Arbitration Code] [NTD:  Under continuing review] to the extent not inconsistent with 
this Section 23.1.  

(e) The Hearings shall be held in a location selected by the Development Arbitrator in 
Miami-Dade County, Florida.  Provided the Development Arbitrator is accompanied by 
representatives of both Developer and Owner, the Development Arbitrator may, at its option, visit 
the Project Site to make an independent review in connection with any Development Dispute. 

(f) Once it has been determined by the Development Arbitrator or by agreement of the 
Parties with respect to any Development Dispute that Developer’s proposed modifications are 
material with regard to, or materially inconsistent with, the Project Concept Plan, the Approved 
Preliminary Plans or the Plans or Specifications, as applicable, Arbitrator shall take into account, 
in determining whether Owner has acted unreasonably in failing to grant an approval or consent 
as described in Section 3.5(b) such factors as the Development Arbitrator deems relevant which 
are not inconsistent with this Agreement (including items 1 through 7, below), which in all events 
shall include the following factors: 

(1) Owner does not have any approval rights with respect to the matter of 
interior design and decor of the Project except to the extent the same is reflected in the Preliminary 
Plans and Specifications; 
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(2) The Project shall be a mixed-use building with Class A office space, 
retail space, residential apartment units (as applicable), and a parking garage at a quality compatible 
with the quality set forth in the original approved Preliminary Plans and Specifications or the 
original approved Plans and Specifications (without regard to changes thereto) and shall include all 
Mandatory Project Elements; 

(3) The mutual goal of Developer and Owner that Project Construction 
Costs overruns shall be minimized; 

(4) The mutual goal of Developer and Owner that (A) the Project be 
Substantially Completed on or before the Outside Completion Date (B) the opening to the public and 
operation of both the Public Parking Replacement Component and the Additional Parking 
Component  occur on or before the Outside Parking Opening Date and (C) the Stabilization of the 
Project be achieved on or before the Outside Stabilization Date;. 

(5) Applicability of any Requirement;  

(6) The magnitude of the modification to the previously approved 
Preliminary Plans and Specifications or Plans and Specifications, as applicable; and 

(7) The magnitude of the consistency or inconsistency from the previously 
approved Preliminary Plans and Specifications or Plans and Specifications, as applicable.  

(g) Pending resolution of the Development Dispute, Developer may not implement the 
matter which is the subject of such Development Dispute. 

(h) The Development Arbitrator shall render a decision, in writing, as to any 
Development Dispute not later than two (2) Business Days following the conclusion of the 
Hearings regarding such Development Dispute, which decision shall include a brief written basis 
for its decision.  As to each Development Dispute, the Development Arbitrator’s decision shall be 
limited to whether or not [(i) the Preliminary Plans and Specifications conform in all material 
respects with the Project Concept Plan, (ii) the Preliminary Plans and Specifications include all of 
the Mandatory Project Elements, (iii) Developer’s proposed modification(s) to the Preliminary 
Plans and Specifications or the Plans and Specifications pursuant to Section 3.1(a) or (b), 
respectively, is materially inconsistent with or contains material modifications to the previously 
approved Preliminary Plans and Specifications or Plans and Specifications, respectively, (iv) 
Developer’s proposed modification(s) to the Preliminary Plans and Specifications or the Plans 
and Specifications diminish any of the levels of quality of the Project, (v) Developer’s proposed 
modification(s) to the Preliminary Plans and Specifications or the Plans and Specifications 
materially deviate, individually or in the aggregate, from any of the Mandatory Project Elements 
or the Project Concept Plan, (vi) Developer’s proposed modification(s) to the Preliminary Plans 
and Specifications or the Plans and Specifications could reasonably be expected to have a 
material adverse effect on the ability of Developer to complete Construction of the Project or any 
portions thereof by the applicable Outside Dates, (vii) Owner has unreasonably failed to approve 
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or give its consent to any modifications to the Preliminary Plans or Specifications or the Plans and 
Specifications pursuant to Section 3.1(a) or (b) and/or (viii) Developer or Owner is entitled to any 
extension of any Outside Date] [NTD:  Under continuing review].  The Development Arbitrator 
may not award any other or different relief.  

(i) The decision of the Development Arbitrator shall be final and binding on the 
Parties for all purposes and may be entered in any court of competent jurisdiction. 

(j) The Parties shall cooperate to select an independent, neutral, professional firm 
having commercial development or construction experience to serve as the arbitrator (the 
“Development Arbitrator”).  If the Parties cannot agree, then any Party may ask the CPR 
Institute for Dispute Resolution to select a substitute who will act as Development Arbitrator of 
that Development Dispute. 

Section 23.2 Litigation. 

Any dispute between the parties, other than a Development Dispute, shall be subject to 
litigation and not arbitration. 

ARTICLE 24 
NO PERMIT OR WAIVER OF FEES 

This Development Agreement is not and shall not be construed as a Development Permit or 
Development Order, approval or authorization to commence development, nor shall it relieve 
Developer of the obligations to obtain necessary Permits and Approvals that are required under 
applicable Requirements and under and pursuant to the terms of this Development Agreement.  
Nothing contained in this Development Agreement shall be deemed to constitute a waiver of any fee, 
charge or cost imposed by the City in connection with the issuance of any Permits and Approvals. 

ARTICLE 25 
INVESTIGATIONS, ETC. 

To the extent required by Requirements, Developer shall cooperate fully and faithfully with 
any investigation, audit or inquiry conducted by any Governmental Authority that is empowered 
directly or by designation to compel the attendance of witnesses and to examine witnesses under 
oath, or conducted by a Governmental Authority that is a party in interest to the transaction, 
submitted bid, submitted proposal, contract, lease, permit, or license that is the subject of the 
investigation, audit or inquiry.  In addition, Developer shall promptly report in writing to the City 
Attorney of the City of Miami Beach, Florida any solicitation, of which Developer’s officers or 
directors have knowledge, of money, goods, requests for future employment or other benefit or thing 
of value, by or on behalf of any employee of Owner, City or other Person relating to the procurement 
or obtaining of this Development Agreement by Developer or affecting the performance of this 
Development Agreement. 
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ARTICLE 26 
HAZARDOUS MATERIALS 

Section 26.1 General Provision. 

The provisions of Article 35 of the Ground Lease are hereby incorporated into this 
Agreement by this reference and shall be applicable to this Agreement as if the references in such 
Article 35 to “Owner”, “Tenant” and the “Premises” were references to Owner, Developer and the 
Project Site, respectively. 

Section 26.2 Survival. 

The provisions of this Article 26 shall survive the expiration or sooner termination of this 
Agreement. 

ARTICLE 27 
MISCELLANEOUS 

Section 27.1 Governing Law and Exclusive Venue. 

This Agreement shall be governed by, and construed in accordance with, the laws of the State 
of Florida, both substantive and remedial, without regard to principles of conflict of laws.  The 
exclusive venue for any litigation arising out of this Agreement shall be Miami-Dade County, 
Florida, if in state court, and the U.S. District Court, Southern District of Florida, if in federal court.  
The exclusive venue for any expedited arbitration arising out of this Agreement shall be as specified 
in Article 23 herein. 

Section 27.2 References. 

(a) Captions.  The captions of this Development Agreement are for the purpose of 
convenience of reference only, and in no way define, limit or describe the scope or intent of this 
Development Agreement or in any way affect this Development Agreement.  All captions, when 
referring to Articles or Sections, refer to Articles or Section in this Development Agreement, 
unless specified otherwise. 

(b) Table of Contents.  The Table of Contents is for the purpose of convenience of 
reference only and is not to be deemed or construed in any way as part of this Agreement. 

(c) Reference to Owner and Developer.  The use herein of the neuter pronoun in any 
reference to Owner or Developer shall be deemed to include any individual Owner or Developer, 
and the use herein of the words “successors and assigns” or “successors or assigns” of Owner or 
Developer shall be deemed to include the heirs, legal representatives and permitted assigns of any 
individual Owner or Developer. 
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(d) City’s Governmental Capacity.  Nothing in this Agreement or in the parties’ acts 
or omissions in connection herewith shall be deemed in any manner to waive, impair, limit or 
otherwise affect the authority of the City in the discharge of its police, regulatory or governmental 
power. 

(e) Reference to “herein”, “hereunder”, etc.  All references in this Agreement to the 
terms “herein”, “hereof”, “hereunder” and words of similar import shall refer to this Agreement 
as a whole, as distinguished from the paragraph, Section or Article within which such term is 
located. 

(f) Reference to “Approval” or “Consent”, etc.  All references in this Agreement to 
the terms “approval”, “consent” and words of similar import shall mean “reasonable written 
approval” or “reasonable written consent” except where specifically provided otherwise. 

(g) Pronouns and Drafting.  All pronouns and any variations thereof shall be deemed 
to refer to the masculine, feminine, neuter, singular or plural, as appropriate.  This Agreement will 
be interpreted without interpreting any provision in favor of or against either party by reason of 
the drafting of such provision by such Party or such Party’s counsel. 

(h) Reference to “include”, “including”, etc.  The terms “include” and “including” and 
words of similar import shall each be construed as if followed by the phrase “without limitation”. 
  

Section 27.3 Entire Agreement, etc. 

(a) Entire Agreement.  This Agreement, together with the exhibits, schedules and 
other attachments hereto, contains all of the promises, agreements, conditions, inducements and 
understandings between Owner and Developer concerning the development and construction of 
the Project on the Project Site and there are no promises, agreements, conditions, understandings, 
inducements, warranties or representations, oral or written, express or implied, between them 
other than as expressly set forth herein and in such attachments thereto or as may be expressly 
contained in any enforceable written agreements or instruments executed simultaneously herewith 
by the parties hereto.  Notwithstanding anything to the contrary set forth in this Agreement, the 
terms of this Agreement shall supersede the terms of the RFP and Developer’s response thereto.  
This Agreement may be executed in counterparts, each of which shall be deemed an original but 
all of which together shall represent one instrument. 

(b) Waiver, Modification, etc.  No covenant, agreement, term or condition of this 
Development Agreement shall be changed, modified, altered, waived or terminated except by a 
written instrument of change, modification, alteration, waiver or termination executed by Owner 
and Developer.  No waiver of any Default or default shall affect or alter this Agreement, but each 
and every covenant, agreement, term and condition of this Agreement shall continue in full force 
and effect with respect to any other then existing or subsequent Default or default thereof. 
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(c) Effect of Other Transactions.  No Mortgage or other financing document, whether 
executed simultaneously with this Agreement or otherwise, and whether or not consented to by 
Owner, shall be deemed to modify this Agreement in any respect, and in the event of an 
inconsistency or conflict between this Agreement and any such instrument, this Agreement shall 
control as between City and Developer. 

(d) Recitals.  The recitals set forth above are true and correct and are incorporated 
herein by this reference. 

Section 27.4 Invalidity of Certain Provisions. 

If any provision of this Agreement or the application thereof to any Person or circumstances 
is, to any extent, finally determined by a court of competent jurisdiction to be invalid and 
unenforceable, the remainder of this Agreement, and the application of such provision to Persons or 
circumstances other than those as to which it is held invalid and unenforceable, shall not be affected 
thereby and each term and provision of this Agreement shall be valid and enforceable to the fullest 
extent permitted by law. 

Section 27.5 Remedies Cumulative. 

Each right and remedy of either Party provided for in this Agreement shall be cumulative and 
shall be in addition to every other right or remedy provided for in this Agreement, or now or 
hereafter existing at law or in equity or by statute or otherwise (except as otherwise expressly limited 
by the terms of this Agreement), and the exercise or beginning of the exercise by a Party of any one 
or more of the rights or remedies provided for in this Agreement, or now or hereafter existing at law 
or in equity or by statute or otherwise (except as otherwise expressly limited by the terms of this 
Agreement), shall not preclude the simultaneous or later exercise by such Party of any or all other 
rights or remedies provided for in this Agreement or now or hereafter existing at law or in equity or 
by statute or otherwise (except as otherwise expressly limited by the terms of this Agreement). 

Section 27.6 Performance at Each Party’s Sole Cost and Expense. 

Unless otherwise expressly provided in this Agreement and/or the Reimbursement 
Agreement, when either party exercises any of its rights, or renders or performs any of its obligations 
hereunder, such Party shall do so at its sole cost and expense. 

Section 27.7 Recognized Mortgagee Charges and Fees. 

Developer shall pay any and all fees, charges and expenses owing to the Recognized 
Mortgagee in connection with any services rendered by it as a depositary pursuant to the provisions 
of this Agreement. 



 

 
 

61 
 

Section 27.8 Time is of the Essence. 

Time is of the essence with respect to all matters in, and requirements of, this Development 
Agreement as to both Owner and Developer including, but not limited to, the times within which 
Developer must commence and complete Construction of the Project. 

Section 27.9 Successors and Assigns. 

The agreements, terms, covenants and conditions herein shall be binding upon, and inure to 
the benefit of, Owner and Developer, and, except as otherwise provided herein, their respective 
successors and permitted assigns.  If, while City is the Owner hereunder, the City shall cease to exist, 
the City, by its signature hereto, hereby agrees to be bound with respect to all of the terms, covenants 
and conditions of Owner hereunder and Developer agrees to recognize the City as Owner hereunder. 
There can be no assignment by Developer of its rights or obligations hereunder or its interest in this 
Agreement except as expressly permitted by the Ground Lease and Developer may assign all its 
rights hereunder to the Recognized Mortgagee as security for the performance of Developer’s 
obligations under the Mortgage Loan Documents.  This Agreement, however, shall automatically 
transfer in connection with a transfer of Developer’s (as Tenant) interest in the Ground Lease in 
accordance with the provisions of the Ground Lease. 

Section 27.10 City Manager’s Delegated Authority. 

Notwithstanding any provision to the contrary in this Agreement, nothing herein shall 
preclude the City Manager from seeking direction from or electing to have the City Commission 
determine any matter arising out of or related to this Agreement, including, without limitation, any 
Approval contemplated under this Agreement (within the timeframe specified therefor as if the 
Approval was being determined by the City Manager), any proposed amendment or modification to 
this Agreement or any separate agreement relating to the Project or otherwise referenced in this 
Agreement.  

Section 27.11 Corporate Obligations. 

It is expressly understood that this Agreement and obligations issued hereunder are solely 
corporate obligations, and that, except as otherwise provided in Section [19.2(b)] of the Ground 
Lease incorporated herein pursuant to Article 16, no personal liability will attach to, or is or shall be 
incurred by, the incorporators, stockholders, officers, directors, elected or appointed officials 
(including, without limitation, the Mayor and City Commissioners of the City) or employees, as 
such, of Owner or Developer, or of any successor corporation, or any of them, under or by reason of 
the obligations, covenants or agreements contained in this Agreement or implied therefrom; and, 
except as otherwise provided in Article 15, that any and all such personal liability, either at common 
law or in equity or by constitution or statute, of, and any and all such rights and claims against, every 
such incorporator, stockholder, officer, director, elected or appointed officials (including, without 
limitation, the Mayor and City Commissioners of the City) or employee, as such, or under or by 
reason of the obligations, covenants or agreements contained in this Agreement or implied therefrom 
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are expressly waived and released as a condition of, and as a consideration for, the execution of this 
Agreement. 

Section 27.12 Nonliability of Officials and Employees. 

Except as otherwise provided in Section [19.2(b)] of the Ground Lease incorporated herein 
pursuant to Article 16, No member, official or employee of Owner shall be personally liable to 
Developer, or any successor in interest, in the event of any default or breach by Owner or for any 
amount or obligation which may become due to Developer or successor under the terms of this 
Agreement; and any and all such personal liability, either at common law or in equity or by 
constitution or statute, of, and any and all such rights and claims against, every such Person, under or 
by reason of the obligations, covenants or agreements contained in this Agreement or implied 
therefrom are expressly waived and released as a condition of, and as a consideration for, the 
execution of this Development Agreement. 

Section 27.13 Partnership Disclaimer. 

Developer acknowledges, represents and confirms that it is an independent contractor in the 
performance of all activities, functions, duties and obligations pursuant to this Development 
Agreement. 

The Parties hereby acknowledge that it is not their intention to create between themselves a 
partnership, joint venture, tenancy-in-common, joint tenancy, co-ownership or agency relationship 
for the purpose of developing the Project, or for any other purpose whatsoever.  Accordingly, 
notwithstanding any expressions or provisions contained herein, nothing in this Agreement, the 
Ground Lease or other documents executed by the Parties or statements made by the Parties with 
respect to the Project shall be construed or deemed to create, or to express an intent to create, a 
partnership, joint venture, tenancy-in-common, joint tenancy, co-ownership or agency relationship of 
any kind or nature whatsoever between the parties hereto.  The provisions of this Section 27.13 shall 
survive expiration or earlier termination of this Agreement. 

Section 27.14 Time Periods. 

Any time periods in this Agreement of less than thirty (30) days (other than pursuant to 
Section 27.17 below and/or the time for giving notice of an Unavoidable Delay or Economic Force 
Majeure) shall be deemed to be computed based on Business Days (regardless of whether any such 
time period is already designated as being computed based on Business Days).  In addition, any time 
period which shall end on a day other than a Business Day shall be deemed to extend to the next 
Business Day. 

Section 27.15 No Third Party Rights. 

Nothing in this Development Agreement, express or implied, shall confer upon any Person 
(including any condominium association or any individual members thereof), other than the parties 
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hereto and their respective successors and assigns, any rights or remedies under or by reason of this 
Agreement; provided, however, that the Recognized Mortgagee, the Recognized Mezzanine Lender 
or their respective Designee (as such term is defined in the Ground Lease) shall be third party 
beneficiaries hereunder to the extent same are granted rights hereunder. 

Section 27.16 No Conflict of Interest. 

Developer represents and warrants that, to the best of its actual knowledge, no member, 
official or employee of the City has any direct or indirect financial interest in this Development 
Agreement nor has participated in any decision relating to this Development Agreement that is 
prohibited by law.  Developer represents and warrants that, to the best of its knowledge, no officer, 
agent, employee or representative of the City has received any payment or other consideration for 
the making of this Agreement, directly or indirectly, from Developer. Developer represents and 
warrants that it has not been paid or given, and will not pay or give, any third person any money or 
other consideration for obtaining this Agreement, other than normal costs of conducting business and 
costs of professional services such as architects, engineers, contractors, consultants, and attorneys.  
Developer acknowledges that Owner is relying upon the foregoing representations and warranties in 
entering into this Agreement and would not enter into this Agreement absent the same. 

Section 27.17 Recording of Development Agreement. 

Within fourteen (14)  calendar days after the Effective Date, the City shall record this 
Agreement with the Clerk of the Circuit Court of Miami-Dade County.  Developer shall submit a 
copy of the recorded Development Agreement to the State of Florida’s Land Planning Agency 
within  fourteen (14)  calendar days after this Agreement is recorded.  This Development Agreement 
shall become effective only after (i) it has been recorded in the Public Records of Miami-Dade 
County, and (ii) thirty (30) days have elapsed after the State of Florida Land Planning Agency’s 
receipt of a copy of the recorded Development Agreement.  Developer agrees that it shall be 
responsible for all recording fees and other related fees and costs related to the recording and 
delivery of this Agreement as described in this Section 27.17.  The provisions hereof shall remain in 
full force and affect during the term hereto, and subject to the conditions of this Agreement shall be 
binding upon the undersigned, and all successors in interest to the parties to this Agreement.  
Whenever an extension of any deadline is permitted or provided for under the terms of this 
Agreement, at the request of either party, the other party shall join in a short-form recordable 
Memorandum of Agreement confirming such extension to be recorded in the Public Records of 
Miami-Dade County. 

Section 27.18 Waiver of Trial by Jury. 

EACH PARTY HEREBY IRREVOCABLY, UNCONDITIONALLY, KNOWINGLY, AND 
VOLUNTARILY WAIVES ALL RIGHT TO TRIAL BY JURY IN ANY ACTION, 
PROCEEDING, OR COUNTERCLAIM BROUGHT BY A PARTY AGAINST ANOTHER 
PARTY ON ANY MATTER ARISING OUT OF OR IN ANY WAY CONNECTED WITH THIS 
AGREEMENT. 
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[EXECUTION ON FOLLOWING PAGE] 
 



 

 
 
 

 

 EXECUTION 

IN WITNESS WHEREOF, Owner, intending to be legally bound, has executed this 
Development Agreement as of the day and year first above written. 

WITNESSES: 

 
      
Print Name: 
 
 
      
Print Name: 
 

CITY OF MIAMI BEACH, FLORIDA, a 
municipal corporation of the State of Florida 

 

By:      
 Dan Gelber, Mayor 

 ATTEST: 

By:      
 Rafael E. Granado, City Clerk 
 
     [SEAL] 
 

 
 

STATE OF FLORIDA   ) 
     )ss: 
COUNTY OF MIAMI-DADE ) 
 

The foregoing instrument was acknowledged before me, by means of [__] physical presence 
or [__] online notarization, this     day of  ________________, 202__, by Dan 
Gelber, as Mayor, and Rafael E. Granado, as City Clerk, of the CITY OF MIAMI BEACH, 
FLORIDA, a municipal corporation of the State of Florida, on behalf of such municipal corporation. 
 They are personally known to me or produced valid Florida driver’s licenses as identification. 

 
My commission expires:     
  

Notary Public, State of Florida 
Print Name:   

 



 

 
 
 

 

IN WITNESS WHEREOF, Developer, intending to be legally bound, has executed this 
Development Agreement as of the day and year first above written. 

WITNESSES: 

 
      
Print Name: 
 
 
      
Print Name: 
 

1664 MERIDIAN AVENUE [GENERAL 
PARTNER], LLC, a Florida limited liability 
company 

 
By:      
Name: 
Title:  

 

STATE OF FLORIDA  ) 
     )ss: 
COUNTY OF MIAMI-DADE ) 

The foregoing instrument was acknowledged before me, by means of [__] physical presence 
or [__] online notarization, this   day of ______________, 202__, by __________, as 
_________________ of 1664 MERIDIAN AVENUE [GENERAL PARTNER], LLC, a Florida 
limited liability company, on behalf of such limited liability company.  They are personally known 
to me or produced valid Florida driver’s licenses as identification. 

 
My commission expires: 

  
Notary Public, State of Florida 
Print Name:   

 



 

 

EXHIBIT A  
 

 LEGAL DESCRIPTION OF THE LAND 

[To be inserted] 

 

 

 

 

 

 

 

 

Folio Numbers: 
02-3234-007-0560 
02-3234-007-0570 
02-3234-007-0630 
02-3234-007-0640 
02-3234-007-0650 
02-3234-007-0660 
02-3234-007-0670 
  



 

 

EXHIBIT B 

PROJECT CONCEPT PLAN 

[see attached] 

  



 

 

EXHIBIT C 

DEVELOPMENT BUDGET 

[see attached] 

 



 

 

EXHIBIT D 

CONSTRUCTION AGREEMENTS REQUIRED CLAUSES  

[NTD:  Under continuing review]   

1. An agreement by the Contractor to provide, prior to the commencement of its portion of the 
work, and maintain during the performance thereof, the insurance set forth on in Section [7.10] 
of the Ground Lease attached to this Agreement and incorporated by reference herein.  Such 
Contractor shall procure an appropriate clause in, or endorsement on, any policy of insurance 
carried by it pursuant to which the insurance company waives subrogation or consents to a 
waiver of right of recovery consistent with the release, discharge, exoneration and covenants not 
to sue contained herein.  Original certificates of insurance, in quadruplicate (all of which shall be 
original signed counterparts) shall name the City of Miami Beach, Florida (and any successor 
Owner), as additional insureds (the “Certificate of Insurance”), and shall be furnished to 
Developer by Contractor prior to commencement of work, denoting all insurance required of 
Contractor pursuant to the terms of the Construction Agreement.  The Contractor shall secure an 
original certificate of insurance from each of its sub-contractors and/or suppliers with limits of 
liability equal to those carried by the Contractor; 

2. “Contractor hereby waives all rights of recovery, claims, actions or causes of action against the 
City of Miami Beach, Florida (and any successor Owner), and their respective elected and 
appointed officials (including, without limitation, the City’s Mayor and City Commissioners), 
directors, officials, officers, shareholders, members, employees, successors, assigns, agents, 
contractors, subcontractors, experts, licensees, lessees, mortgagees, trustees, partners, principals, 
invitees and affiliates, for any loss or damage to property of Contractor which may occur at any 
time in connection with the Project.”; 

3. “To the fullest extent permitted by law, [and except to the extent caused by the gross negligence 
or willful misconduct by City] [NTD:  Under continuing review], Contractor shall and does 
hereby indemnify and hold harmless the City of Miami Beach, Florida (and any successor 
Owner), and their respective elected and appointed officials (including the City’s Mayor and 
City Commissioners), directors, officials, officers, shareholders, members, employees, 
successors, assigns, agents, contractors, subcontractors, experts, licensees, lessees, mortgagees, 
trustees, partners, principals, invitees and affiliates, from and against any and all liability, claims, 
demands, damages, losses, fines, penalties, expenses and costs of every kind and nature, 
including, without limitation, costs of suit and attorneys’ fees and disbursements (collectively, 
“Expenses”), resulting from or in any manner arising out of, in connection with or on account of: 
 (1) any act, omission, fault or neglect of Contractor, or anyone employed by it in connection 
with the work or any phase thereof, or any of its agents, contractors, subcontractors, employees, 
invitees or licensees in connection with the Work, or anyone for whose acts any of them may be 
liable, (2) claims of injury (including physical, emotional, economic or otherwise) to or disease, 
sickness or death of persons or damage to property (including, without limitation, loss of use 
resulting therefrom) occurring or resulting directly or indirectly from the Work or any portion 
thereof or the activities of Contractor or anyone employed by it in connection with the Work, or 



 

 

any portion thereof, or any of its respective agents, contractors, subcontractors, employees, 
invitees or licensees in connection with the work, or anyone for whose acts any of them may be 
liable, or (3) mechanics’ or materialmen’s or other liens or claims (and all costs or expenses 
associated therewith) asserted, filed or arising out of the Work or any phase thereof.  In no event 
shall Contractor be able to seek or be entitled to consequential damages (including, without 
limitation, loss of profits or loss of business opportunity) for claims arising under this contract.  
This indemnification obligation shall not be limited in any way by: (x) any limitation on the 
amount or type of damages, compensation or benefits payable to Contractor under worker’s 
compensation acts, disability benefit acts or other employee benefit acts or other insurance 
provided for by this contract; or (y) the fact that the Expenses were caused in part by a party 
indemnified hereunder.  The Contractor further agrees that this indemnification shall be made a 
part of all contracts and purchase orders with sub-contractors or material suppliers.  The 
indemnification agreement included in this contract is to be assumed by all sub-contractors.  The 
indemnification obligations set forth in this Section shall survive the termination and/or 
expiration of the Construction Agreement”; 

4. (1)  the right of Developer to assign to Owner, subject and subordinate to the rights of Lender, 
the Construction Agreement and Developer’s rights thereunder, at the Owner’s request, without 
the consent of the Contractor, (2) that without the necessity of such assignment and without 
thereby assuming any of the obligations of Developer under the contract occurring prior to such 
assignment and/or purchase order, except for Developer’s payment obligations, Owner shall 
have the right to enforce the full and prompt performance by the Contractor of such Contractor’s 
obligations under the Construction Agreement and (3) the City is a third party beneficiary of the 
Construction Agreement; 

5. “Contractor agrees to comply with all laws and requirements applicable to Contractor and the 
Project, including, without limitation, the City of Miami Beach Prevailing Wage Ordinance, 
Miami Beach City Code, Section 31-27, as amended”; 

6. “Upon an Event of Default by Developer resulting in a termination of that certain Agreement of 
Lease between Developer and Owner, dated as of ______________, 20___, pursuant to which 
Developer (as tenant) has agreed to lease the Land on which the Project is to be constructed, 
Contractor shall, at the option of the City of Miami Beach, Florida, subject and subordinate to 
the rights of Lender, be terminated or Contractor will honor this agreement as if this agreement 
had been originally entered into with the City of Miami Beach, Florida.”; 

7. “Nothing contained in this contract is in any way intended to be a waiver of the prohibition on 
Contractor’s ability to record liens against property of the City of Miami Beach, Florida, or of 
any other constitutional, statutory, common law or other protections afforded to public bodies or 
governments.”; 

8. “Upon an Event of Default by Developer resulting in a termination of that certain Agreement of 
Lease between Developer and Owner, dated as of ______________, 20___, pursuant to which 
Developer (as tenant) has agreed to lease the Land on which the Project is to be constructed, all 
covenants, representations, guarantees and warranties of Contractor hereunder shall be, subject 



 

 

and subordinate to the rights of Lender, deemed to be made for the benefit of the City of Miami 
Beach, Florida, (and the City of Miami Beach, Florida, shall be deemed to be a third-party 
beneficiary hereof) and shall be, subject and subordinate to the rights of Lender, enforceable by 
the City of Miami Beach, Florida.”; 

9. “Unless and until the City of Miami Beach, Florida, expressly assumes the obligations of 
Developer under this contract (and then only to the extent the same arise from and after such 
assumption), the City of Miami Beach, Florida, shall not be a party to this contract and will in no 
way be responsible to any party for any claims of any nature whatsoever arising or which may 
arise in connection with such contract.”;  

10. “Contractor hereby agrees that notwithstanding that Contractor performed work at the Project 
Site or any part thereof, the City of Miami Beach, Florida shall not be liable in any manner for 
payment or otherwise to Contractor in connection with the work performed at the Project Site, 
except to the extent the City of Miami Beach, Florida, expressly assumes the obligations of 
Developer hereunder (and then only to the extent such obligations arise from and after such 
assumption).”; and 

11. “Contractor warrants that all materials and equipment included in the Work will be new except 
where indicated otherwise in the Plans and Specifications or the Construction Agreement 
(collectively, the “Contract Documents”), and that such work will be of good quality, free from 
improper workmanship and defective materials and in conformance with the Contract Documents, 
and that such Work will provide proper and continuous service under all conditions of service 
required by, specified in, or which may be reasonably inferred from the Contract Documents. 
With respect to the same Work, Contractor further agrees to correct all Work found by 
Developer or the City of Miami Beach, Florida to be defective in material and workmanship or 
not in conformance with the Contract Documents for a period of one year from Substantial 
Completion of the Work or for such longer periods of time as may be set forth with respect to 
specific warranties contained in the trade sections of the Contract Documents, as well as any 
damage to the work resulting from defective design, materials, equipment, or workmanship 
which develop during construction or during the applicable warranty period. Contractor shall 
collect and deliver to Developer and the City of Miami Beach, Florida any specific written 
warranties given by subcontractors or others as required by the Contract Documents (and such 
warranties shall be in addition to, and not substitutes for, those warranties mandated to be obtained 
pursuant to the Contract Documents). All such warranties shall commence upon Substantial 
Completion or such other dates as provided for in the Contract Documents, or unless the 
warranted Work is not completed or has been rejected, in which case the warranty for the Work 
shall commence on the completion or acceptance of the Work.” 

 

 



 

 

EXHIBIT E 

MANDATORY PROJECT ELEMENTS 

(1) a Class A office component consisting of approximately [80,000] square feet of space 
(the “Office Component”) which shall constitute not less than 50% of the available floor area ratio 
(FAR) utilized by Developer for the Project;  

(2) a ground floor retail component consisting of approximately  [9,500] square feet of 
space which shall include a fully activated liner of retail, restaurant, personal service or similar 
active uses, with a minimum depth of 50 feet along the entire ground floor portions of the Project 
facing a street, sidewalk or Lincoln Lane North (provided, however, an exception to the liner 
requirement shall be made for utilities (to the extent such utilities cannot reasonably or functionally 
be located elsewhere), access points and emergency access for vehicles and pedestrians, including 
stairs and ramps, alleys, and loading docks), the design of which shall be subject to the review and 
approval by all applicable, required, City boards and departments in accordance with this Agreement 
(the “Retail Component”); 

(3) to the extent the necessary Project Amendment permitting the development of the 
residential portion of the Project is obtained, a residential component consisting of approximately 
[69,500] square feet and  43 rental units, provided that (A) no short term/transient rentals, as defined 
by Chapter 114 of the City Code, shall be permitted, (B) the units shall have minimum lease term of 
twelve (12) months and (C) no such units shall be co-living or micro units (less than 400 square feet) 
(the “Residential Component”);   

(4) a public parking component to replace the existing public parking spaces on Lot P27 
consisting of at least one hundred fifty-one (151) public parking spaces (the “Public Parking 
Replacement Component”) (for the avoidance of doubt, the City shall operate the Public Parking 
Replacement Component and it shall be excluded from the Ground Lease Component (as defined 
below) pursuant to the Declaration, provided, the City shall have the right, in its sole discretion, to 
cause the Developer to operate the Public Parking Replacement Component by written notice to the 
Developer by or before the date that is sixty (60) days from the [Effective] [NTP] Date [NTD:  
Under continuing review]). In the event the City requires Developer to operate the Public Parking 
Replacement Component, the Developer and the City, each acting reasonably and in good faith, shall 
enter into a mutually agreed operating agreement with respect thereto; and  

(5) additional parking component consisting of the number of parking spaces required by 
the City Code (subject to any variance or amendment to the Land Use Regulations that may be 
approved by the City in its sole discretion) for the exclusive use of the occupants, customers, 
residents and guests of the Office Component, the Residential Component  and the Retail 
Component (the “Additional Parking Component” and together with the Office Component, the 
Retail Component and, if applicable, the Residential Component, collectively, the “Ground Lease 
Component”).   

 



 

 

EXHIBIT F 

 FORM OF UNITY OF TITLE 

[NTD:  Under continuing review; to be further updated] 

This instrument was prepared by: 

Name:   
Address:  

 
 

Folio Nos:  
02-3234-007-0560 
02-3234-007-0570 
02-3234-007-0630 
02-3234-007-0640 
02-3234-007-0650 
02-3234-007-0660 
02-3234-007-0670        (Space Reserved for Clerk) 
___________________________________________________________________________

______      

DECLARATION OF RESTRICTIVE COVENANTS 
IN LIEU OF UNITY OF TITLE 

 

KNOW ALL BY THESE PRESENTS that the undersigned Owners hereby make, declare, 
and impose on the land herein described, the easement and covenants running with the title to the 
land, which shall be binding on the Owners, their heirs, successors and assigns, personal 
representatives, mortgagees, lessees, and against all persons claiming by, through or under them; 

WITNESSETH: 

WHEREAS, the City of Miami Beach, Florida holds fee-simple title to certain property in 
the City of Miami Beach, Florida, located at __________________________________, Miami 
Beach, Florida, bearing the following folio number(s) 02-3234-007-0560, 02-3234-007-0570, 02-
3234-007-0630, 02-3234-007-0640, 02-3234-007-0650, 02-3234-007-0660, 02-3234-007-0670,  
legally described in Exhibit "A," attached hereto and made a part hereof ("Property"); and  

WHEREAS, on ________ [date] [1664 Meridian Avenue, LLC] obtained approval of the 
[Design Review Board (DRB) / Planning Board (PB)] under File No.     
  as recorded in Official Records Book   , at Page    of the Public 
Records of Miami-Dade; and 



 

 

WHEREAS, the Owners may develop the buildings on the Property in a condominium 
format of ownership and/or in two or more phases; and 

WHEREAS, the Owners may develop the buildings on the Property for sale to multiple 
owners or in a condominium or association format of ownership and/or in two or more phases; and 

WHEREAS, the Owners may wish to convey portions of the Property from time to time, and 
may wish to offer units as condominiums, this instrument is executed in order to assure that the 
phased development, or development of the property with future multiple ownership, will not violate 
the Land Development Regulations of the City of Miami Beach. 

NOW THEREFORE, in consideration of the premises, Owner hereby agrees as follows: 

1.  The subject site will be developed as a unified development site in substantial accordance 
with the approved site plan, after one has been submitted and approved under the City’s land 
development regulations.  No modification shall be effectuated in such site plan without the written 
consent of the then owner(s) of the phase or portion of the property for which modification is sought, 
all owners within the original unified development site, or their successors, whose consent shall not 
be unreasonably withheld, and the Director of the City’s Planning Department; provided the Director 
finds that the modification is in compliance with the land development regulations.  Should the 
Director withhold such approval, the then owner(s) of the phase or portion of the property for which 
modification is sought shall be permitted to seek such modification by application to modify the plan 
at public hearing before the appropriate City board or the City Commission of Miami Beach, Florida, 
(whichever by law has jurisdiction over such matters).  Such application shall be in addition to all 
other required approvals necessary for the modification sought.  Proposed modifications to the 
property’s use, operation, physical condition, or site plan shall also be required to return to the 
appropriate development review board or boards for consideration of the effect on prior approvals 
and the affirmation, modification or release of previously issued approvals or imposed conditions. 

2.  If the subject property will be developed in phases, each phase will be developed in 
substantial accordance with the approved site plan. 

3.  In the event of multiple ownerships subsequent to site plan approval, each of the 
subsequent owners shall be bound by the terms, provisions, and conditions of the declaration of 
restrictive covenants. Owners further agree that they will not convey portions of the subject property 
to such other parties unless and until the Owners and such other party or parties shall have executed 
and mutually delivered, in recordable form, an instrument to be known as an easement and operating 
agreement which shall contain, among other things: 

(i) Easements in the common area of each parcel for ingress to and egress from 
the other parcels; 

(ii) Easements in the common area of each parcel for the passage and parking of 
vehicles: 



 

 

(iii) Easements in the common area of each parcel for the passage and 
accommodation of pedestrians; 

(iv) Easements for access roads across the common area of each parcel to public 
and private roadways; 

(v) Easements for the installation, use, operation, maintenance, repair, 
replacement, relocation, and removal of utility facilities in appropriate areas 
in each such parcel; 

(vi) Easements on each such parcel for construction of buildings and 
improvements in favor of each such other parcel; 

(vii) Easements upon each such parcel in favor of each adjoining parcel for the 
installation, use, maintenance, repair, replacement, and removal of common 
construction improvements such as footings, supports and foundations; 

(viii) Easements on each parcel for attachment of buildings; 

(ix) Easements on each parcel for building overhangs and other overhangs and 
projections encroaching upon such parcel from the adjoining parcels such as, 
by way of example, marquees, canopies, lights, lighting devices, awnings, 
wing walls and the like; 

(x) Appropriate reservation of rights to grant easements to utility companies; 

(xi) Appropriate reservation of rights to road right-of-ways and curb cuts; 

(xii) Easements in favor of each such parcel for pedestrian and vehicular traffic 
over dedicated private ring roads and access roads; and 

(xiii) Appropriate agreements between the owners of the several parcels as to the 
obligation to maintain and repair all private roadways, parking facilities, 
common areas and common facilities and the like. 

The easement provisions or portions thereof may be waived by the Director if they are not 
applicable to the subject property (such as for conveyances to purchasers of individual condominium 
units).  These provisions of the easement and operating agreement shall not be amended without 
prior written approval of the City Attorney.  In addition, such easement and operating agreement 
shall contain such other provisions with respect to the operation, maintenance, and development of 
the property as to which the parties thereto may agree, or the Director may require, all to the end that 
although the property may have several owners, it will be constructed, conveyed, maintained, and 
operated in accordance with the approved site plan.  

4. The provisions of this instrument shall become effective upon their recordation in the 
public records of Miami-Dade County, Florida, and shall continue in effect for a period of Ninety-



 

 

Nine (99) years after the date of such recordation, after which time they shall be extended 
automatically for successive periods of ten (10) years each, unless released in writing by the then 
owners of the Property and the Director of the Department of Planning, acting for and on behalf of 
the City of Miami Beach, Florida upon the demonstration and affirmative finding that the same is no 
longer necessary to preserve and protect the Property for the purposes herein intended.   

5. The provisions of this instrument may be amended, modified, or released by a written 
instrument executed by the then Owner or Owners of the Property, with joinders by all mortgagees, 
if any.  Should this Declaration of Restrictive Covenants be so modified, amended or released, and 
the Director of the Department of Planning or his successor, approves, then such Director or 
successor shall forthwith execute a written instrument effectuating and acknowledging such 
amendment, modification, or release. No modification, amendment or release shall be effective 
without the Director’s, or his successor’s, approval. 

6. Enforcement shall be by action against any parties or persons violating or attempting 
to violate any covenants. The prevailing party to any action or suit pertaining to or arising out of this 
Declaration shall be entitled to recover, in addition to costs and disbursements, allowed by law, such 
sum as the Court may adjudge to be reasonable for the services of his attorney. This enforcement 
provision shall be in addition to any other remedies available at law, in equity or both. 

7. Invalidation of any of these covenants by judgment of Court shall not affect any of 
the other provisions, which shall remain in full force and effect. 

8. This Declaration shall be recorded in the public records of Miami-Dade County at the 
Owners’ expense. 

9. All rights, remedies and privileges granted herein shall be deemed to be cumulative 
and the exercise of any one or more shall neither be deemed to constitute an election of remedies, 
nor shall it preclude the party exercising the same from exercising such other additional rights, 
remedies, or privileges. 

10. In the event of a violation of this Declaration, in addition to any other remedies 
available, the City of Miami Beach is hereby authorized to withhold any future permits and refuse to 
make any inspections or grant any approval, until such time as this Declaration is complied with. 

 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK—SIGNATURE 
PAGES TO FOLLOW] 

 

 



 

 

Signed, witnessed, executed, and acknowledged on this ____ day of  
__________________, _________. 

[*Note: All others require attachment of  original corporate resolution of authorization] 

 

WITNESSES: OWNER: 
 

______________________________ _____________________________________ 
Signature Individual Signature 

 
______________________________ _____________________________________ 
Print Name Print Name 

 
______________________________ _____________________________________ 
Signature Name of Corporate Entity 

 
______________________________ _____________________________________ 
Print Name Position with Corporate Entity (Prez. VP, CEO) 

 
 Address: _____________________________  

    _____________________________ 
    _____________________________  

        
STATE OF     ______________ 

 
COUNTY OF  ______________ 

 
The foregoing instrument was acknowledged before me, by means of [___] physical presence 

or [___] online notarization, by _________________________ 
_______________________________________, who is personally known to me or has 

produced ___________________________, as identification. 
 

Witness my signature and official seal this _____ day of _____________________, 
________, in the County and State aforesaid. 

     
 _____________________________________ 

 
My Commission Expires:                                Notary Public-State of ___________________ 

 
 _____________________________________ 
 Print Name 

 



 

 

Signed, witnessed, executed, and acknowledged on this ____ day of  
__________________, _________. 

 
WITNESSES: OWNER: 

 
___________________________________ ___________________________________ 
Signature Individual Signature 

 
___________________________________ ___________________________________ 
Print Name Print Name 

 
___________________________________  
Signature 
___________________________________ 
Print Name Address: _____________________________  

     _____________________________
     _____________________________     
                                             

STATE OF    ______________ 
 

COUNTY OF ______________ 
 

The foregoing instrument was acknowledged before me, by means of [___] physical presence 
or [___] online notarization, by _________________________ 

_______________________________________, who is personally known to me or has 
produced ___________________________, as identification. 

 
Witness my signature and official seal this ____ day of _____________________, 

________, in the County and State aforesaid. 
 ___________________________________  

 
 Notary Public-State of _________________ 
My Commission Expires: 
 ___________________________________ 
 Print Name 

 
Approved:                            Approved as to form & language & for  
       execution: 

 
_____________________ ________  ______________________        

________ 
Director of Planning Date  City Attorney                              Date 

 
 
 



 

 

EXHIBIT A TO COVENANT IN LIEU OF UNITY OF TITLE



 

 

EXHIBIT G 

RESILIENCY STANDARDS 

The City of Miami Beach requires all new construction over 7,000 square feet or ground floor additions to existing 
structures that encompass over 10,000 square feet of additional floor area to be LEED Gold Certified or have Living 
Building Challenge certification. 

The City’s goal is to design, build, and operate a new generation of efficient, environmentally responsible, 
healthy and resilient buildings, as well as to reduce the City’s greenhouse gas emissions. The practice of green 
building can have a significant impact on reducing energy, water, natural resource consumption, GHG emissions 
and improve our citizens’ and visitors’ well-being through improved indoor air quality and comfort. 

A resilient building and project site should incorporate the following elements: 

Increase energy efficiency in buildings and reduce greenhouse gas production and emissions; 

Encourage water and resource conservation; Reduce 
waste generated by construction projects; 

Reduce long-term building operating and maintenance costs; Improve 
indoor air quality and occupant health; 

Maximize the use of green and blue infrastructure to treat, retain, and manage stormwater; Utilize native 
vegetation and Florida-friendly canopy trees to maximize natural infrastructure and biodiversity 
throughout the site; 

Consider the stresses of climate change, including but not limited to extreme heat, rising ground water, 
and frequency and severity of storms when designing for function and form; Utilize the South Florida 
Climate Change Compacts Unified Sea Level Rise Projection when considering elevations of the site; 

Utilize public art and placemaking opportunities to enhance the resiliency of the site; Placemaking 
should incorporate business and marketing opportunities; 

community aesthetics, cultural identity, and cohesion; and serve to brand the City of Miami Beach as a 
resilient City; 

Encourage sound urban planning principles; Encourage 
social equity. 

Resiliency design principles should be incorporated into the design and construction of City-Owned Lots and 
Garages. These include: 

Robust design is well-conceived, constructed and managed and includes making provision to ensure 
failure is predictable, safe, and not disproportionate to the cause. For example, protective 
infrastructure that is robust will not fail catastrophically when design thresholds are exceeded. 

Redundancy: refers to spare capacity purposively created to accommodate disruption due to extreme 
pressures, surges in demand or an external event. It includes diversity where there are multiple ways to 
achieve a given need. 

Flexibility: refers to the willingness and ability to adopt alternative strategies in response to changing 
circumstances or sudden crises. Systems can be made more flexible through introducing new 
technologies or knowledge, including recognizing traditional practices. 



 

 

Integrated: processes bring together systems and institutions and can also catalyze additional 
benefits as resources are shared and actors are enabled to work together to achieve greater ends. 

 

The successful Bidder will be familiar with the work of the Southeast Florida Regional Climate Compact 
http://www.southeastfloridaclimatecompact.org/ and the Resilient305 Strategy http://resilient305.com/. Urban 
resilience is the capacity of individuals, communities, institutions, businesses, and systems within a city to 
survive, adapt, and grow no matter what kinds of chronic stresses and acute shocks they experience. 

 

Building urban resilience requires looking at a city holistically: understanding the systems that make up the city 
and the interdependencies and risks they may face. By strengthening the underlying fabric of a city and better 
understanding the potential shocks and stresses it may face, a city can improve its development trajectory and 
the well-being of its citizens. 

 

Chronic stresses are slow moving disasters that weaken the fabric of a city. They include, like overtaxed or 
inefficient public transportation system. On the other hand, acute shocks are sudden, sharp events that 
threaten a city, like floods or terrorist attacks for example. 

 

Resilient design is therefore the intentional design of buildings, landscapes, communities, and regions in order 
to respond to natural and manmade disasters and disturbances—as well as long- term changes resulting from 
climate change—including sea level rise, increased frequency of heat waves, and drought. 

http://www.southeastfloridaclimatecompact.org/
http://resilient305.com/


 

 

EXHIBIT H 

FORM OF GROUND LEASE 

[see attached] 



 

 

EXHIBIT I 

PREVAILING WAGE AND  
LOCAL WORKFORCE PARTICIPATION REQUIREMENTS 

The Requirements of the 
Prevailing Wage and Local Workforce Participation Programs 

shall apply to the award of this project. 
 

The purpose of this exhibit is to summarize, for clarity, the requirements of the City’s Prevailing Wage and Local Workforce Program 
Requirements. In the event of any omissions or conflicts, the requirements of the City Code, with respect to these programs, shall 
prevail. 

 I. MINIMUM WAGES AND BENEFITS   

1. Employee Compensation. The rate of wages and fringe benefits, or cash equivalent, for all laborers, mechanics and 
apprentices employed by the contractor or subcontractor on the work covered by the contract, shall be not less than the 
prevailing rate of wages and fringe benefit payments or cash equivalence for similar skills or classifications of work as 
established by the Federal Register last published by the United States Department of Labor prior to the date of issuance 
of this solicitation. (reference: Sec 31-27). 

 

2. Notice Requirement. On the date on which any laborer or mechanic commences work on a construction contract to 
which this article applies, the contractor shall be required to post a notice in a prominent place at the work site stating the 
requirements of this article. (reference: Sec 31-29). 

 

3. Certified Payrolls. With each payment application, Contractor shall submit a copy of all payrolls, including (at a 
minimum) the name and zip code for the covered employee, to the City accompanied by a signed "Statement of 
Compliance" indicating that the payrolls are correct and complete and that each laborer or mechanic has been paid not less 
than the proper prevailing wage rate for the work performed. Beginning, January 30, 2018, all payroll submittals shall be 
completed electronically via the City’s electronic compliance portal, LCP Tracker. No payment application shall be deemed 
accepted until such time as the Procurement Department has confirmed that a certified payroll for the applicable payment 
application has been accurately submitted in LCP Tracker. 

a. LCP Tracker Training. The Procurement Department offers ongoing training in LCP Tracker to all 
contractors. To schedule a training session, contact Alian Gonzalez at AlianGonzalez@MiamiBeachFL.gov or 
at 305-673-7490. 

 II. LOCAL WORKFORCE PARTICIPATION GOALS  

1. Responsible Contractor Affidavit (RCA). As a condition of being responsive to the requirements of the solicitation and 
eligible to be considered for award, the Contractor shall submit a Responsible Contractor Affidavit affirming that it will 
make its best reasonable efforts to promote employment opportunities for Miami-Dade County residents by seeking to 
achieve a project goal of having thirty percent (30%) of all construction labor hours performed by Miami-Dade County 
residents. The Contractor shall also affirm that it will make its best reasonable efforts to promote employment 
opportunities for Miami Beach residents. Failure to submit the RCA shall result in the bid or proposal being disqualified and 
deemed non-responsive. 
 
2. Workforce Performance Report. Before its final application for payment, the Contractor shall submit its final Certified 
Payroll in LCP Tracker, which shall be deemed its final Workforce Performance Report. If the project goal of thirty percent 
(30%) of all construction labor hours to be performed by Miami-Dade County residents is not met, the Contractor shall submit 
supporting documentation verifying reasonable efforts to promote employment opportunities for Miami Beach and Miami-
Dade County residents. No final payment application may be approved without this information. 

mailto:AlianGonzalez@MiamiBeachFL.gov


 

 

In accordance with Article III, Section 31-40 of the Miami Beach Code, all contractors and subcontractors of any tier performing on a city contract 
valued in excess of $1,500,000 for (i) the construction, demolition, alteration and/or repair of city buildings or city public works projects, or (ii) a 
contract valued in excess of $1,500,000 which provides for privately-funded construction, demolition, alteration and/or repair of buildings or 
improvements located on city-owned land, and which are subject to Section 31-40 of the Miami Beach Code shall comply with the requirements of the 
Local Workforce Participation Program. 

LOCAL WORKFORCE PARTICIPATION PROGRAM 
Responsible Contractor Affidavit Form 

 

The undersigned Contractor affirms that, should it be awarded the contract pursuant to this 
solicitation, it shall comply with the following: 

 

i. The contractor will make its best reasonable efforts to promote employment opportunities for 
local Miami- Dade County residents and seek to achieve a project goal of having thirty percent 
(30%) of all construction labor hours performed by Miami-Dade County residents. 

 

ii. The contractor will also make its best reasonable efforts to promote employment opportunities for 
Miami Beach residents. To verify workers’ residency, contractor(s) shall provide the residence 
address of each worker. 

 

 

Print Name of Affiant   Print Title of Affiant   Signature of Affiant 

 

 

Name of Firm       Date 

 

 

Address of Firm     State    Zip Code 



 

 

Additional Prevailing Wage and Local Workforce Participation Documentation  

[see attached] 

 



 

 

EXHIBIT J 

PRESENTLY PERMITTED DEVELOPMENT 

(a)        Permitted Development and Uses.   [To be inserted] 

(b)        Density, Building Heights, Setbacks and Intensities. [To be inserted] 

(c) Calculation of Floor Area. [To be inserted] 

 

THIS EXHIBIT DESCRIBES THE PRESENTLY PERMITTED DEVELOPMENT FOR 
PURPOSES OF THE DEVELOPMENT AGREEMENT ACT ONLY.  THE PROJECT 
SHALL CONFORM TO THE DESCRIPTION, TERMS AND CONDITIONS SET FORTH 
IN THIS AGREEMENT. 

 



 

 

EXHIBIT K 

PUBLIC FACILITIES 

[City to update as applicable] 

[The proposed development will be serviced by those roadway transportation facilities 
currently in existence as provided by state, county, and local roadways.  The proposed development 
will also be serviced by public transportation facilities currently in existence, as provided by Miami- 
Dade County, the City of Miami Beach, and such other governmental entities as may presently 
operate public transportation services within the City of Miami Beach.  Sanitary sewer, solid waste, 
drainage, and potable water services for the proposed development shall be those services currently 
in existence and owned or operated by Miami-Dade County, the Miami-Dade County Water and 
Sewer Department, the City of Miami Beach, and State of Florida.  The proposed development shall 
be serviced by those existing educational facilities owned or operated by the Miami-Dade Public 
Schools District, if applicable.  The proposed development shall be serviced by those existing parks 
and recreational facilities owned or operated by the United States Government within Miami Dade 
County, by the State of Florida, by Miami-Dade County, and by the City of Miami Beach.  The 
proposed development shall be serviced by those existing health systems and facilities operated by 
the United States Government within Miami-Dade County, by the State of Florida, by Miami-Dade 
County, and by the City of Miami Beach. 

The proposed development will also be serviced by any and all public facilities, as such are 
defined in Section 163.3221(13) of the Development Agreement Act, that are described in the City 
of Miami Beach Comprehensive Plan, specifically including those facilities described in the 
Infrastructure Element and the Capital Improvements Element therein, a copy of which is available 
for public inspection in the offices of the City Clerk of the City of Miami Beach.  Notwithstanding 
the foregoing, the Project may be required to provide for some of its own services, including solid 
waste removal and stormwater drainage.  The foregoing, however, shall not be deemed to be an 
approval of, nor shall it be deemed to relieve Developer of the obligation to comply with Section 
163.3180, Florida Statutes.] 

 



 

 

EXHIBIT L 

PUBLIC RESERVATIONS AND DEDICATIONS 

[To be inserted] 



 

 

EXHIBIT M 

REQUIRED DEVELOPMENT PERMITS 

Design Review Board Approval 
Planning Board Approval, if applicable 
Certificate of Use and Occupancy 
Demolition Permit 
Department of Environmental Protection Permit 
Department of Environmental Resource Management Permit 
FDOP Permit 
Full Building Permit, covering 

Foundation 
Electrical 
Plumbing 
Mechanical and Cooling Towers 
Elevator 
Fire/Life Safety Systems 
Roofing 
Glazing (Windows and Doors) 
Stair and Balcony Railings 
Signs 

Miami-Dade County Public Works Department Permit 
Miami-Dade Water and Sewer Department Approval 
Public Works Permit, Paving and Drainage 
Public Works Permit, Water and Sewer 
South Florida Water Management District Permit (Storm Water Management) 
Florida Department of Health 
Such other permits as may be required by Federal, State and local law 

 

 

 
 
 



 

 

[EXHIBIT N] 

[Form of CPM Schedule] 
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	ARTICLE 1  VOTER REFERENDUM, EFFECTIVE DATE AND DEFINITIONS
	Section 1.1 Voter Referendum Requirement.
	The Parties acknowledge and agree that, pursuant to Section 1.03(b)(2) of the City Code, the Ground Lease (as hereinafter defined), and the rights and obligations therein, are subject to and contingent upon the approval of the Ground Lease and by vote...

	Section 1.2 Effective Date.
	(a) If a Referendum is successful and all requirements of the City Code and applicable law are satisfied, this Agreement shall be effective upon the latest to occur of (a) the Parties’ mutual execution and delivery of this Agreement, (b) the approval ...
	(b) Developer acknowledges and agrees that the Project and Option 5 Project will likely be phased, taking into account all appropriate factors, including the construction of the Miami Beach Convention Center Hotel.  Developer may submit to the City su...

	Section 1.3 Definitions.
	All capitalized terms used herein and not specifically defined herein shall have the meanings ascribed thereto in the Ground Lease.  For all purposes of this Agreement the terms defined in this Section 1.3 shall have the following meanings and the oth...
	(a) “Outside Approvals Date” means the date by which Developer shall obtain all final, non-appealable Project Approvals, which is thirteen (13) months (inclusive of one month to allow all appeal periods to expire) after the NTP Date;
	(b) “Outside Building Permit Date” means the date by which Developer shall obtain the Building Permit, which is twenty (20) months after the date of issuance of all final Project Approvals and not later than thirty-three (33) months after the NTP Date;
	(c) “Outside Commencement Date” means the date by which Developer shall Commence Construction of the Project, which is one (1) month after the issuance of the Building Permit and not later than thirty-four (34) months after the NTP Date;
	(d) “Outside Completion Date” means the date by which Developer shall Substantially Complete Construction of the Project and the Certificate of Occupancy – Project shall have been issued, which is twenty-seven (27) months after Commencement of Constru...
	(e) “Outside Parking Opening Date” means the date by which Developer shall open to the public and operate both the Public Parking Replacement Component and the Additional Parking Component, which is three (3) months after Completion of Construction of...
	(f) “Outside Stabilization Date” means the date by which Developer shall have achieved Stabilization of the Project, which is twenty-four (24) months after Completion of Construction of the Project and not later than eighty-five (85) months after the ...
	(a) any and all laws, constitutions, rules, regulations, orders, ordinances, charters, statutes, codes, executive orders and requirements of all Governmental Authorities having jurisdiction over a Person and/or the Project Site or any street, road, av...
	(b) the Certificates of Occupancy issued for the Project Site as then in force;
	(c) the requirements of the City of Miami Beach Prevailing Wage Ordinance, Miami Beach City Code, Section 31-27, as amended;
	(d) the requirements of the City of Miami Beach Local Workforce Participation Program, Miami Beach City Code, Section 31-40; and
	(e) any and all provisions and requirements of any property, casualty or other insurance policy required to be carried by Developer under this Agreement.
	(a) “Target Approval Date” means the date targeted for obtaining the Project Approvals, which is eight (8) months after the NTP Date;
	(b) “Target Building Permit Date” means the date targeted for issuance of the Building Permit, which is fourteen (14) months after the date of issuance of all final Project Approvals and twenty-two (22) months after the NTP Date;
	(c) “Target Commencement Date” means the date targeted for Commencement of Construction of the Project, which is one (1) month after the issuance of the Building Permit and twenty-three (23) months after the NTP Date;
	(d) “Target Completion Date” means the date targeted for Completion of Construction and issuance of a Certificate of Occupancy for the Project, which is twenty  (20) months after Commencement of Construction of the Project and forty-three (43) months ...
	(e) “Target Parking Opening Date” means the date targeted for the opening to the public and operation of both the Public Parking Replacement Component and the Additional Parking Component, which is one (1) month after Completion of Construction of the...


	ARTICLE 2  CONSTRUCTION
	Section 2.1 Consistency with City’s Comprehensive Plan and Zoning Regulations.
	Section 2.2 Design of the Project.
	(a) The Developer shall be solely responsible for the design of the Project, and such design shall (1) conform in all material respects with the Project Concept Plan attached hereto as Exhibit B, except to the extent that changes thereto have been neg...
	(b) Promptly following the City Manager’s approval of the Preliminary Plans and Specifications in accordance with clause (a) above, Developer shall submit same to the applicable City Land Development Boards and any other applicable Governmental Author...
	(c) The City acknowledges and agrees that the City Land Development Boards and/or any other applicable Governmental Authority may require revisions to the Preliminary Plans and Specifications as a condition to the issuance of the Project Approvals; pr...
	(d) Specifically with respect to the DRB approval, the Developer intends to seek a waiver for up to an additional five feet (5') of height as measured from the base flood elevation plus maximum freeboard, to the top of the second floor slab of the bui...

	Section 2.3 Plans and Specifications.
	Upon receipt of the Project Approvals, Developer shall prepare the Plans and Specifications for construction of the Project, consistent with the Approved Preliminary Plans, for review by Owner (acting in its proprietary capacity as owner of the Land)....

	Section 2.4 Pre-Construction Obligations.
	(a) Prior to Commencement of Construction of the Project, Developer shall cause the General Contractor to furnish to Owner a payment and performance bond (the “Payment and Performance Bond”), in a form reasonably acceptable to Owner, issued by a suret...
	(b) Developer’s selection of the General Contractor shall be subject to the advance approval of the City Manager, after consultation with the City Attorney, as to the qualifications and responsibility of the proposed General Contractor to perform the ...
	(i) Has a State of Florida Building and Business License;
	(ii) Has achieved final completion of at least five projects of similar size and scope as the Project within the last ten (10) years; and
	(iii) Has total bonding capacity of at least One Hundred Million and No/100 Dollars ($100,000,000.00).

	(c) All Construction Agreements shall include the provisions set forth on Exhibit D (or language substantially similar thereto which is approved in advance by the City Manager).
	(d) Owner (solely in its capacity as the owner of the Land and not in its governmental capacity) shall [NTD:  City has confirmed with its Public Works and Environment and Sustainability Departments that they do not have any environmental reports for t...
	(e) Developer shall use diligent, good faith efforts to obtain the Building Permit for the Project on or before the Target Building Permit Date.  Developer shall obtain the Building Permit for the Project on or before the Outside Building Permit Date....
	(f) At all times prior to Commencement of Construction of the Project, City and the public shall have right to use the Land as a surface parking lot and the City shall continue to retain all revenues therefrom  Notwithstanding the foregoing, from and ...
	(g) Developer, in coordination with Owner, shall be responsible for development and implementation of community outreach and public information campaigns for the Project.

	Section 2.5 Conditions Precedent to Developer’s Commencement of Construction of the Project.
	The term of Developer’s possession of the Land shall commence immediately following Developer’s satisfaction of each of the Possession Conditions set forth in the Ground Lease, and Commencement of Construction of the Project shall be subject to Develo...

	Section 2.6 Parking Mitigation.
	(a) Developer shall stage construction of the Project in a manner that minimizes the extent and duration of displacement of the existing public parking spaces on the Land during construction.
	(b) [In furtherance of and without limiting the foregoing clause (a), contemporaneously with the satisfaction of the Conditions Precedent to Commencement of Construction of the Project and prior to Commencement of Construction of the Project, Develope...

	Section 2.7 Commencement and Completion of Construction of the Project.
	(a) Developer, at its sole cost and expense, (a) shall use diligent, good faith efforts to satisfy all Possession Conditions and Commence Construction of the Project on or before the Target Commencement Date and (b) shall Commence Construction of the ...
	(b) From and after satisfaction of the Possession Conditions and Commencement of Construction of the Project, Developer shall prosecute Construction of the Project with diligence and continuity through completion.  If, after Developer has Commenced Co...

	Section 2.8 Construction Obligations.
	During Construction of the Project, Developer shall, or shall cause its General Contractor to:
	(a) Select the means and methods of construction and use only adequate and safe procedures, methods, structures and equipment ;
	(b) Furnish, erect, maintain and remove such construction plant and such temporary work as may be required; and be responsible for the safety, efficiency and adequacy of the plant, appliance and methods used and any damage which may result from failur...
	(c) Engage all architectural and engineering services, including for the provision of scaffolding, hoists, or any temporary structures, light, heat, power, toilets and temporary connections, as well as all equipment, tools and materials and whatever e...
	(d) Order and have delivered all materials required for the Work and shall be responsible for all materials so delivered to remain in good condition;
	(e) Protect all Work prior to its completion and acceptance;
	(f) Maintain the Project Site and adjacent streets, properties, and sidewalks in good and safe order and condition and promptly make any repairs necessary to keep in good and safe order and condition;
	(g) Maintain the Project Site and adjacent streets, properties and sidewalks in a clean and orderly manner at all times and be free from vandalism (including graffiti), waste materials, debris, and rubbish;
	(h) Restore and repair any streets, properties, and sidewalks adjacent and leading to the Project Site damaged as a result of Construction of the Project, whether such streets, properties or sidewalks are publicly or privately owned;
	(i) Promptly rectify any damage or interference caused by Developer to any improvements, equipment, structures or vegetation outside of the Project Site which is owned or controlled by Owner or the City; and
	(j) Implement, and maintain in place at all times, a comprehensive hurricane and flood plan for the Project Site and the Work, and provide a copy of same to the City.

	Section 2.9 Connection of Buildings to Utilities.
	(a) Developer, at its sole cost and expense for the Project Site and in compliance with all Permits and Approvals and Requirements, shall install or cause to be installed all necessary connections between the Improvements, and the water, sanitary and ...
	(b) Developer shall pay for the cost, if any, of locating, grounding and installing within the Project Site, as applicable, new facilities for sewer, water, electrical, and other utilities as needed to service the Project, and, at its sole cost and ex...

	Section 2.10 Completion of Construction of the Project.
	(a) Substantial Completion of the Project shall be accomplished in a diligent manner, and in any event by the Outside Completion Date, the failure of which shall constitute an Event of Default under this Agreement and the Ground Lease.  Final completi...
	(b) Upon Substantial Completion of Construction of the Project, Developer shall furnish Owner with the following as and when Substantial Completion of such portion of the Project occurs:
	(i) a certification of the Architect (certified to Owner on the standard AIA certification form) that it has examined the Plans and Specifications and that, in its professional judgment, after diligent inquiry, Construction of such portion of the Proj...
	(ii) a copy or copies of the Certificates of Occupancy for the Project (or portion thereof, as applicable) issued by the City of Miami Beach Building Department;
	(iii) final lien waivers in form and substance reasonably satisfactory to Owner from each contractor, subcontractor, supplier or materialman at every tier retained by or on behalf of Developer in connection with the Construction of the Project, eviden...
	(iv) a complete set of “as built” plans and a survey showing the Improvement(s) (excluding personalty) for which the Construction of the Project has been completed.  Owner shall have an unrestricted license to use such “as built” plans and survey for ...
	(v) a final contractor payment affidavit in form and substance reasonably satisfactory to Owner executed by the General Contractor (a) evidencing that all contractors, subcontractors, suppliers and materialmen retained by or on behalf of Developer in ...


	Section 2.11 Developer’s Right of Termination.
	Section 2.12 Representations.
	(a) Developer’s Representation.  Developer represents to Owner that its principals and Affiliates are experienced in the development, construction, and operation of properties similar to the Project, and that Developer has independently determined the...
	(b) No Representation or Warranties by Owner.  Developer acknowledges and agrees that it has been or will be given the opportunity to perform all inspections and investigations concerning the Project Site, and (i) Owner is not making and has not made ...
	(c) “AS IS” Condition of Project Site.  Developer acknowledges it has and will have  relied solely on Developer’s own inspections, tests, evaluations and investigations of and related to this Agreement and the Project Site in its determination of whet...
	(d) Survival.  The provisions of this Section shall survive the expiration or earlier termination of this Agreement.

	Section 2.13 Developer’s Project Obligations.
	Developer is obligated to and shall (i) design, permit, and construct the Project to comply with the City’s resiliency standards attached as Exhibit G hereto, including being designed with the objective of meeting LEED® Gold or Living Building Challen...

	Section 2.14 Art in Public Places.
	Developer shall comply with the City’s Art In Public Places (AIPP) program requirements under Section 82-536 through 82-612 of the City Code, as applicable, and shall contribute to the City’s Art in Public Places fund the total of 2% of the “construct...


	ARTICLE 3  PLANS AND SPECIFICATIONS
	Section 3.1 Approval and Modification of Plans and Specifications.
	(a)  In accordance with Sections 2.2 and 2.3 above and prior to submitting its application for the Building Permit, Developer shall  prepare and submit to Owner (acting in its proprietary capacity as owner of the Land), the Plans and Specifications, w...
	(b) If Developer desires to modify previously approved Plans and Specifications (as such may have been modified by approved Plans and Specifications), Developer shall submit any such modified Plans and Specifications to Owner for Owner’s approval.  Su...
	(c) If Owner disapproves any material inconsistencies or material modification in the Plans and Specifications from the Preliminary Plans and Specifications pursuant to Section 3.1(a) above, or Owner disapproves any of the material modifications to or...

	Section 3.2 Compliance with Requirements; Construction Standards.
	(a)  Notwithstanding anything to the contrary contained herein, the Plans and Specifications shall comply with all applicable Requirements.  It is Developer’s responsibility to assure such compliance at Developer’s sole cost and expense.  No approval ...
	(b) Construction of the Project shall be carried out pursuant to Plans and Specifications prepared by licensed architects and engineers, with controlled inspections conducted by a licensed architect or professional engineer as required by applicable R...

	Section 3.3 Budget.
	(a)  Developer has previously submitted to Owner a preliminary pre-construction budget and development budget for the Project (collectively, the “Development Budget”), copies of which are attached hereto and incorporated by reference herein as Exhibit...
	(b) Developer hereby covenants and agrees that: [NTD:  Parties to discuss.]
	(i) Developer shall initially invest or cause to be invested [(including amounts that are financed and all costs associated with, and directly related to, the planning, development, construction and ownership of the Improvements)] [NTD:  Parties to di...
	(ii) Not less than ________________ Dollars ($_________) shall be spent on hard construction costs of the initial Project, subject to any adjustments due to value engineering which do not change the design quality or scope of the Project; and
	(iii) Developer shall invest not less than ___________________ Dollars ($__________) in cash as its equity contribution to the total initial Project cost (the “Funded Equity”), provided, however, that any increase in Project Construction Costs shall c...

	(c) Upon Substantial Completion of the Project, Developer shall certify to Owner that Developer has, in fact, expended not less than said amounts for total construction costs and hard construction costs.

	Section 3.4 Design and Decor.
	Section 3.5 Development Dispute.
	(a) Any dispute as to whether Developer’s modifications to the Preliminary Plans and Specifications or the Plans or Specifications pursuant to Section 2.3 or Section 2.5, or Section 3.1(a)  or (b), respectively, are material and/or materially inconsis...
	(b) Any contention by Developer that Owner has unreasonably failed to approve or give its consent to any modifications to the Preliminary Plans and Specifications pursuant to Section 2.3 or to the Plans and Specifications pursuant to Section 2.5, Sect...


	ARTICLE 4  LAND USES AND DEVELOPMENT OBLIGATIONS
	Section 4.1 Covenant Regarding Land Uses.
	Developer agrees and covenants to devote the Project only to the uses specified in this Agreement and the Ground Lease and to be bound by and comply with all of the provisions and conditions of this Agreement.  Except with respect to the Project Amend...

	Section 4.2 Concurrency.
	(a) [Planning Dept to confirm] Developer shall be solely responsible for obtaining all land use permits for the Project, including all permits and approvals required pursuant to Section 163.3180, Florida Statutes, and Chapter 122, City Code, with resp...

	Section 4.3 Compliance with Local Regulations Regarding Development Permits.
	This Agreement is not and shall not be construed as a Development Permit, approval or authorization to commence any development, fill, or other land modification. Developer and the City agree that the failure of this Agreement to address a particular ...

	Section 4.4 Presently Permitted Development.
	The development that is presently permitted on the Project Site, including population densities, and building intensities and height, which are subject to this Agreement, is more specifically set forth in Exhibit J hereto.

	Section 4.5 Public Facilities to Serve the Project Site.
	A description of the public facilities that will service the Project subject to this Agreement, including who shall provide such facilities; the date any new facilities, if needed, will be constructed; and a schedule to assure public facilities are av...

	Section 4.6 Public Reservations, Dedications.
	A description of the reservations and/or dedications of land for public purposes that are proposed under the terms of this Agreement is included as Exhibit L hereto.

	Section 4.7 Required Development Permits.
	Attached and made a part hereof as Exhibit M is a listing and description of certain local Development Permits approved or needed to be approved for the development of the Project, provided that City makes no representation or warranty that the inform...

	Section 4.8 Duration of This Development Agreement.
	The Term of this Agreement shall not exceed eighty-five (85) months from the NTP Date, as reasonably extended or tolled for (i) Unavoidable Delays, (ii) City Delays and/or (iii) during the pendency of any Lawsuit, if applicable and each in accordance ...

	Section 4.9 Confirmation of Land Development Regulations.
	Section 4.10 Tax Exempt Status of the Public Parking Replacement Component.
	The Parties shall structure the transaction and the terms thereof so that, to the fullest extent permitted by applicable law, the Public Parking Replacement Component will be exempt from ad valorem property taxes.  In order to obtain such exemptions, ...

	Section 4.11 Project Approvals Expiration.
	[Notwithstanding anything to the contrary herein, pursuant to and in accordance with [___________] [NTD:  Applicable law to be inserted], the Project Approvals shall not expire prior to the Outside Approvals Date and the Building Permit shall expire n...


	ARTICLE 5  OWNER PARTICIPATION
	Section 5.1 Owner’s Right to Use Field Personnel.
	Section 5.2 Owner’s Right to Notice, Access and Review.
	(a) Developer acknowledges that Owner has appointed the Owner’s Consultant as the Owner’s consultant in connection with the Construction of the Project in accordance with the terms of this Agreement.  In connection therewith, Developer agrees to coope...
	(i) the opportunity for attendance by the Owner’s Consultant at regularly scheduled Work meetings (which shall be scheduled not less frequently than twice each month) and at any special meetings which Developer deems necessary in its reasonable discre...
	(ii) the inspection by the Owner’s Consultant of all Work (in accordance with the provisions of Section 5.1);
	(iii) the opportunity for attendance by the Owner’s Consultant at the interior design presentations given to Developer (or an equivalent presentation);
	(iv) the delivery by Developer to the Owner’s Consultant of two (2) copies of or electronic copies (in such file format(s) as Owner may reasonably require) of :
	(1) the executed General Construction Contract;
	(2) the Plans and Specifications (and modifications made thereto from time to time, with such modifications being clearly indicated, by “ballooning”, highlighting, or blacklining on the Plans and Specifications or describing in writing in sufficient d...
	(3) all insurance certificates required by Article 8 of this Agreement (including those of Developer and all contractors and subcontractors);
	(4) a monthly construction cost-to-date report reasonably acceptable to Owner;
	(5) all periodic (but not less than monthly) updates to the Development Budget, which updates shall show all variances; and


	(b) Prior to the Commencement of Construction, Developer shall provide to Owner a construction schedule for each phase of the Project, which schedule shall be prepared using the critical path method (“CPM”); such schedule, as it shall be amended from ...
	(i) the early and late start and stop times for each major construction activity;
	(ii) all “critical path” activities and their duration;
	(iii) the sequencing of all procurement, approval, delivery and work activities;
	(iv) manpower levels;
	(v) late order dates for all long lead time materials and equipment;
	(vi) Work will be commenced and completed in accordance with the applicable Target Dates and no later than the Outside Dates, in each case, as may be reasonably extended for an Unavoidable Delay and/or City Delay, if applicable and in accordance with ...
	(vii) critical Developer and Owner decision dates.



	ARTICLE 6  MISCELLANEOUS CONSTRUCTION PROVISIONS
	Section 6.1 Prevailing Wage and Local Workforce Participation.
	(a) All Persons employed by Developer with respect to Construction of the Project shall be paid, without subsequent deduction or rebate unless expressly authorized by Requirements, not less than the relevant prevailing wage as prescribed by the City o...
	(b) Developer shall cause the General Contractor to comply with Section 31-40 of the City Code which provides, in pertinent part, that the contractor in any construction contract valued in excess of $1,500,000 for the construction of buildings or impr...

	Section 6.2 Construction Agreements.
	All Construction Agreements which provide for the performance of labor on the Project Site shall include the provisions set forth on Exhibit D (or language substantially similar thereto which is approved in advance by Owner); provided, however, that a...

	Section 6.3 Demolition of the Project Site.
	Developer shall demolish the asphalt improvements on the Project Site prior to Commencement of Construction and in accordance with the Plans and Specifications and all applicable Requirements.


	ARTICLE 7  FINANCING OF PROJECT CONSTRUCTION AND DISBURSEMENT PROCEDURES
	Section 7.1 Developer’s Contributions.
	Section 7.2 Fees.
	(a) City Permit Fees.  Developer assumes payment responsibility for any and all Permits and Approvals, now or hereafter, required to be obtained from the City for the construction of the Project, which include, without limitation, building permit appl...
	(b) Non-City Permit Fees.  Developer shall assume responsibility for payment of all fees charged by Governmental Authorities relating to the Project.


	ARTICLE 8  INSURANCE
	ARTICLE 9  DAMAGE, DESTRUCTION AND RESTORATION
	Section 9.1 Casualty.
	Section 9.2 Effect of Casualty on this Agreement.

	ARTICLE 10  CONDEMNATION
	Section 10.1 Taking.
	Section 10.2 Effect of Taking on this Agreement.

	ARTICLE 11  RIGHTS OF RECOGNIZED MORTGAGEE AND RECOGNIZED MEZZANINE LENDER
	Section 11.1 Notice and Right to Cure Developer’s Defaults.
	(a)  Owner shall give to the Recognized Mortgagee and Recognized Mezzanine Lender a copy of each notice of Default at the same time as it gives notice of such Default to Developer, and no such notice of Default shall be deemed effective with respect t...
	(b) The Recognized Mortgagee shall have a period of sixty (60) days after receipt of the Notice of Failure to Cure, in the case of any Event of Default, to (1) cure the Event of Default referred to in the Notice of Failure to Cure or (2) cause it to b...
	(c) If the Recognized Mortgagee does not elect to cure or cause to be cured any Event of Default within sixty (60) days after receipt of the Notice of Failure to Cure, the Recognized Mezzanine Lender shall have a period of thirty (30) days after the e...
	(d) Owner shall accept performance by the Recognized Mortgagee or the Recognized Mezzanine Lender within the time periods specified herein of any covenant, condition or agreement on Developer’s part to be performed hereunder with the same force and ef...
	(e) Notwithstanding any other provision of this Agreement, no payment made to Owner by the Recognized Mortgagee or the Recognized Mezzanine Lender shall constitute the Recognized Mortgagee’s or the Recognized Mezzanine Lender’s, as applicable, agreeme...
	(f) Notwithstanding the foregoing provisions of this Section 11.1, if the Recognized Mortgagee or the Recognized Mezzanine Lender, as applicable, fails (for any reason) to cure any Event of Default by Developer within the applicable period set forth i...


	ARTICLE 12  NO SUBORDINATION
	ARTICLE 13  WASTE DISPOSAL
	ARTICLE 14  REQUIREMENTS
	Section 14.1 Requirements.
	In connection with any Work, and with the maintenance, management, use, construction and operation of the Project Site and Developer’s performance of its obligations hereunder, Developer shall comply promptly with all applicable Requirements, without ...


	ARTICLE 15  DISCHARGE OF LIENS
	Section 15.1 Creation of Liens.
	(a) Developer shall not create, cause to be created, or suffer or permit to exist (i) any lien, encumbrance or charge upon this Agreement, the Project Site or any part thereof or appurtenance thereto, which is not removed within the time period requir...
	(b) Owner shall not create, cause to be created, or suffer or permit to exist (i) any lien, encumbrance upon this Agreement, the Ground Lease or the income therefrom (except as expressly provided in the Ground Lease), the Project Site, or any part the...

	Section 15.2 Discharge of Liens.
	(a) If any mechanic’s, laborer’s, vendor’s, materialman’s or similar statutory lien (including tax liens, provided the underlying tax is an obligation of Developer by the Requirements or by a provision of this Development Agreement) is filed against t...
	(b) Notwithstanding anything to the contrary contained in Section 15.2(a), if any mechanic’s, laborer’s, vendor’s, materialman’s or similar statutory lien (including tax liens, provided the underlying tax is an obligation of Developer pursuant to the ...

	Section 15.3 No Authority to Contract in Name of Owner.

	ARTICLE 16  NO LIABILITY FOR INJURY OR DAMAGE, ETC.
	ARTICLE 17  INDEMNIFICATION
	Section 17.1 Indemnification Generally.
	Section 17.2 Governs Agreement.
	Section 17.3 Survival.

	ARTICLE 18  CERTIFICATES BY OWNER AND DEVELOPER
	ARTICLE 19  OWNER’S RIGHT TO PERFORM DEVELOPER’S OBLIGATIONS
	Section 19.1 Owner’s Right to Perform Developer’s Obligations.
	If an Event of Default shall occur, Owner may, but shall be under no obligation to, perform the obligations of Developer the breach of which gave rise to such Event of Default, without waiving or releasing Developer from any of its obligations contain...

	Section 19.2 Discharge of Liens.
	(a) If  Developer fails to cause any mechanic’s, laborer’s, vendor’s, materialman’s or similar statutory lien (including tax liens, provided the underlying tax is an obligation of Developer by the Requirements or by a provision of this Development Agr...
	(b) If Owner fails to cause any mechanic’s, laborer’s, vendor’s, materialman’s or similar statutory lien (including, tax liens, provided the underlying tax is an obligation of Developer by the Requirements or by a provision of this Agreement) to be di...

	Section 19.3 Reimbursement for Amounts Paid Pursuant to this Article.
	(a) Any amount paid by Owner in performing Developer’s obligations as provided in this Article 19, including all costs and expenses incurred by Owner in connection therewith, shall constitute additional Rental under the Ground Lease and shall be reimb...
	(b) Any amount paid by Developer in performing Owner’s obligations as provided in this Article 19, including all costs and expenses incurred by Developer in connection therewith, shall be reimbursed to Developer within thirty (30) days of Developer’s ...

	Section 19.4 Waiver, Release and Assumption of Obligations.
	(a) Owner’s payment or performance pursuant to the provisions of this Article 19 shall not be, nor be deemed to constitute, Owner’s assumption of Developer’s obligations to pay or perform any of Developer’s past, present or future obligations hereunder.
	(b) Developer’s payment or performance pursuant to the provisions of this Article 19 shall not be, nor be deemed to constitute, Developer’s assumption of Owner’s obligations to pay or perform any of Owner’s past, present or future obligations hereunder.


	ARTICLE 20  EVENTS OF DEFAULT, CONDITIONAL LIMITATIONS, REMEDIES, ETC.
	Section 20.1 Events of Default.
	(a) if Developer fails to obtain final, non-appealable Project Approvals on or before the Outside Approvals Date;
	(b) if Developer fails to obtain the Building Permit on or before the Outside Building Permit Date;
	(c) if Developer fails to satisfy the Conditions Precedent to Commencement of Construction and Commence Construction of the Project on or before the Outside Commencement Date;
	(d) if Developer fails to Substantially Complete the Project on or before the Outside Completion Date;
	(e) if Developer fails to open to the public and operate both the Public Parking Replacement Component and the Additional Parking Component   on or before the Outside Parking Opening Date;
	(f) if an Event of Default under the Ground Lease shall have occurred and be continuing beyond any applicable cure period, including any cure period applicable to the Recognized Mortgagee or the Recognized Mezzanine Lender; or
	(g) if Developer shall default in the observance or performance of any term, covenant or condition of this Agreement on Developer’s part to be observed or performed and, if no cure period is expressly provided for herein, Developer shall fail to remed...
	(h) to the extent permitted by law, if Developer admits, in writing, that it is generally unable to pay its debts as such become due; or
	(i) to the extent permitted by law, if Developer makes an assignment for the benefit of creditors; or
	(j) to the extent permitted by law, if Developer files a voluntary petition under Title 11 of the United States Bankruptcy Code, or if Developer files a petition or an answer seeking, consenting to or acquiescing in, any reorganization, arrangement, c...
	(k) if, within one hundred fifty (150) days after the commencement of a proceeding against Developer seeking any reorganization, arrangement, composition, readjustment, liquidation, dissolution or similar relief under the present or any future Federal...
	(l) if a levy under execution or attachment in an aggregate amount of Five Hundred Thousand Dollars ($175,000) [NTD:  Change represents $100,000 adjusted for inflation] (as adjusted for inflation in accordance with the Ground Lease) at any one time is...

	Section 20.2 Enforcement of Performance and Termination.
	If any Event of Default occurs, Owner shall be entitled to all rights and remedies available at law or in equity and as set forth in this Agreement.  Without limiting the foregoing, Owner may elect to (a) enforce performance or observance by Developer...

	Section 20.3 Expiration and Termination of Agreement.
	(a) If an Event of Default occurs under the Ground Lease which results in a termination of the Ground Lease, this Agreement shall terminate.  If such termination is stayed by order of any court having jurisdiction over any proceeding described in Sect...
	(b) If this Agreement is terminated as provided in Section 20.3(a), Owner may, without notice, re-enter and repossess Developer’s Interest in the Premises and may dispossess Developer by summary proceedings, writ of possession, proceedings in bankrupt...
	(c) As an additional inducement to and material consideration for Owner agreeing to this Agreement, Developer agrees that in the event any Bankruptcy or Judicial Action (as hereinafter defined) is commenced which subjects Owner to any stay in the exer...
	(d) Notwithstanding the foregoing, in the event that Developer seeks to assume and assign this Agreement pursuant to section 365 of the Bankruptcy Code it will be required to provide to Owner adequate assurance of future performance which shall consis...

	Section 20.4 Strict Performance.
	Section 20.5 Right to Enjoin Defaults.
	Section 20.6 Remedies under Bankruptcy and Insolvency Codes.
	Section 20.7 Inspection.
	Section 20.8 Economic Force Majeure.
	If, prior to Commencement of Construction, Developer is delayed, hindered or prevented from being able to obtain a commitment for or otherwise unable to secure adequate financing, on commercially reasonable terms in connection with the Construction Lo...


	ARTICLE 21  NOTICES, CONSENTS AND APPROVALS
	Section 21.1 Service of Notices and Other Communications.
	(a) In Writing.  Whenever it is provided herein that notice, demand, request, consent, approval or other communication shall or may be given to, or served upon, either of the Parties by the other (or the Recognized Mortgagee or the Recognized Mezzanin...
	(b) Effectiveness.  Every Notice shall be effective on the date actually received, as indicated on the receipt therefor or on the date delivery thereof is refused by the recipient thereof.
	(c) References.  All references in this Agreement to the “date” of Notice shall mean the effective date, as provided in the preceding subsection (b).

	Section 21.2 Consents and Approvals.
	(a) Effect of Granting or Failure to Grant Approvals or Consents.  All consents and approvals which may be given under this Development Agreement shall, as a condition of their effectiveness, be in writing.  The granting by a Party of any consent to o...
	(b) Standard.  Except in instances where a “sole discretion” standard applies to a consent or approval by Owner, consents and approvals which may be given by a Party under this Development Agreement shall not be unreasonably withheld, conditioned, or ...
	(c) Deemed Approval.
	(i) If a Party entitled to grant or deny its consent or approval (the “Consenting Party”) within the specified time period shall fail to do so, then, except as otherwise provided in Section 20.2(c)(ii) below, and provided that the request for consent ...
	(ii) Notwithstanding anything to the contrary contained in Section 20.2(c)(i) above, if the “Owner” hereunder and the matter, other than a matter referred to in Section 20.2(c)(iii) below, to be consented to or approved requires the consideration of t...
	(iii) Owner hereby agrees, for so long as the City shall be the “Owner” hereunder, that, subject to Requirements, the City Manager, as applicable, shall be authorized to grant consents or approvals on behalf of the City with respect to (A) matters for...
	(iv) The foregoing provisions of this Subsection shall not be construed to modify or otherwise affect a Party’s right to arbitrate or litigate, as applicable, the failure of a Party to act reasonably in granting or denying a request for consent or to ...

	(d) Remedy for Refusal to Grant Consent or Approval.  If, pursuant to the terms of this Agreement, any consent or approval by Owner or Developer is alleged to have been unreasonably withheld, conditioned or delayed, then any dispute as to whether such...
	(e) No Fees, etc. Except as specifically provided herein, no fees or charges of any kind or amount shall be required by either Party hereto as a condition of the grant of any consent or approval which is required under this Agreement, provided that th...
	(f) Governmental Capacity.  Notwithstanding anything to the contrary contained in this Section 20.2, the City shall not be required by this Development Agreement to give its consent to any matter arising from or in connection with this Development Agr...

	Section 21.3 Notice of Detailed Plans.
	(a) Copies of the Detailed Plans shall be submitted to Owner’s Consultant.
	(b) Copies of all Notices to Owner pursuant to Sections 3, 5 and 6 (whether or not such Notice includes Detailed Plans) shall be distributed to Owner’s Consultant.


	ARTICLE 22  FINANCIAL REPORTS AND RECORDS
	Section 22.1 Books and Records; Audit Rights.
	(a) Developer shall at all times during the Term keep and maintain (separate from any of Developer’s other books, records and accounts), accurate and complete records pertaining to the construction of the Project, parking operations during Constructio...
	(b) The obligations of Developer under this Article to maintain, and to provide Owner and its representatives access to, Developer’s Books and Records shall survive the expiration of this Agreement for a period of seven (7) years.
	(c) The right of Owner to audit Developer’s Books and Records, including the books of account regarding the Work and parking operations during Construction, shall be governed by the provisions of Article 28 of the Ground Lease as if such books and rec...


	ARTICLE 23  ARBITRATION
	Section 23.1 Expedited Arbitration of Development Disputes.
	(a) If Developer or Owner asserts that a Development Dispute has arisen, such asserting Party shall give prompt written notice thereof to the other Party and to the Development Arbitrator.
	(b) The Development Arbitrator shall no later than five (5) Business Days after receipt of such notice, hold a preliminary, informal meeting with Owner and Developer to mediate such Development Dispute.  If such Development Dispute shall not be resolv...
	(c) Developer and Owner shall have the right to make one (1) written submission to the Development Arbitrator prior to any Hearing.  Such submission shall be received by the Development Arbitrator and the other party not later than two (2) Business Da...
	(d) Each Hearing shall be conducted by the Development Arbitrator.  It is the intention of the Parties that the Hearings shall be conducted in an informal and expeditious manner.  No transcript or recording shall be made.  Each Party shall have the op...
	(e) The Hearings shall be held in a location selected by the Development Arbitrator in Miami-Dade County, Florida.  Provided the Development Arbitrator is accompanied by representatives of both Developer and Owner, the Development Arbitrator may, at i...
	(f) Once it has been determined by the Development Arbitrator or by agreement of the Parties with respect to any Development Dispute that Developer’s proposed modifications are material with regard to, or materially inconsistent with, the Project Conc...
	(1) Owner does not have any approval rights with respect to the matter of interior design and decor of the Project except to the extent the same is reflected in the Preliminary Plans and Specifications;
	(2) The Project shall be a mixed-use building with Class A office space, retail space, residential apartment units (as applicable), and a parking garage at a quality compatible with the quality set forth in the original approved Preliminary Plans and ...
	(3) The mutual goal of Developer and Owner that Project Construction Costs overruns shall be minimized;
	(4) The mutual goal of Developer and Owner that (A) the Project be Substantially Completed on or before the Outside Completion Date (B) the opening to the public and operation of both the Public Parking Replacement Component and the Additional Parking...
	(5) Applicability of any Requirement;
	(6) The magnitude of the modification to the previously approved Preliminary Plans and Specifications or Plans and Specifications, as applicable; and
	(7) The magnitude of the consistency or inconsistency from the previously approved Preliminary Plans and Specifications or Plans and Specifications, as applicable.

	(g) Pending resolution of the Development Dispute, Developer may not implement the matter which is the subject of such Development Dispute.
	(h) The Development Arbitrator shall render a decision, in writing, as to any Development Dispute not later than two (2) Business Days following the conclusion of the Hearings regarding such Development Dispute, which decision shall include a brief wr...
	(i) The decision of the Development Arbitrator shall be final and binding on the Parties for all purposes and may be entered in any court of competent jurisdiction.
	(j) The Parties shall cooperate to select an independent, neutral, professional firm having commercial development or construction experience to serve as the arbitrator (the “Development Arbitrator”).  If the Parties cannot agree, then any Party may a...

	Section 23.2 Litigation.

	ARTICLE 24  NO PERMIT OR WAIVER OF FEES
	ARTICLE 25  INVESTIGATIONS, ETC.
	ARTICLE 26  HAZARDOUS MATERIALS
	Section 26.1 General Provision.
	Section 26.2 Survival.

	ARTICLE 27  MISCELLANEOUS
	Section 27.1 Governing Law and Exclusive Venue.
	Section 27.2 References.
	(a) Captions.  The captions of this Development Agreement are for the purpose of convenience of reference only, and in no way define, limit or describe the scope or intent of this Development Agreement or in any way affect this Development Agreement. ...
	(b) Table of Contents.  The Table of Contents is for the purpose of convenience of reference only and is not to be deemed or construed in any way as part of this Agreement.
	(c) Reference to Owner and Developer.  The use herein of the neuter pronoun in any reference to Owner or Developer shall be deemed to include any individual Owner or Developer, and the use herein of the words “successors and assigns” or “successors or...
	(d) City’s Governmental Capacity.  Nothing in this Agreement or in the parties’ acts or omissions in connection herewith shall be deemed in any manner to waive, impair, limit or otherwise affect the authority of the City in the discharge of its police...
	(e) Reference to “herein”, “hereunder”, etc.  All references in this Agreement to the terms “herein”, “hereof”, “hereunder” and words of similar import shall refer to this Agreement as a whole, as distinguished from the paragraph, Section or Article w...
	(f) Reference to “Approval” or “Consent”, etc.  All references in this Agreement to the terms “approval”, “consent” and words of similar import shall mean “reasonable written approval” or “reasonable written consent” except where specifically provided...
	(g) Pronouns and Drafting.  All pronouns and any variations thereof shall be deemed to refer to the masculine, feminine, neuter, singular or plural, as appropriate.  This Agreement will be interpreted without interpreting any provision in favor of or ...
	(h) Reference to “include”, “including”, etc.  The terms “include” and “including” and words of similar import shall each be construed as if followed by the phrase “without limitation”.

	Section 27.3 Entire Agreement, etc.
	(a) Entire Agreement.  This Agreement, together with the exhibits, schedules and other attachments hereto, contains all of the promises, agreements, conditions, inducements and understandings between Owner and Developer concerning the development and ...
	(b) Waiver, Modification, etc.  No covenant, agreement, term or condition of this Development Agreement shall be changed, modified, altered, waived or terminated except by a written instrument of change, modification, alteration, waiver or termination...
	(c) Effect of Other Transactions.  No Mortgage or other financing document, whether executed simultaneously with this Agreement or otherwise, and whether or not consented to by Owner, shall be deemed to modify this Agreement in any respect, and in the...
	(d) Recitals.  The recitals set forth above are true and correct and are incorporated herein by this reference.

	Section 27.4 Invalidity of Certain Provisions.
	Section 27.5 Remedies Cumulative.
	Section 27.6 Performance at Each Party’s Sole Cost and Expense.
	Section 27.7 Recognized Mortgagee Charges and Fees.
	Section 27.8 Time is of the Essence.
	Section 27.9 Successors and Assigns.
	Section 27.10 City Manager’s Delegated Authority.
	Section 27.11 Corporate Obligations.
	Section 27.12 Nonliability of Officials and Employees.
	Section 27.13 Partnership Disclaimer.
	Section 27.14 Time Periods.
	Section 27.15 No Third Party Rights.
	Section 27.16 No Conflict of Interest.
	Section 27.17 Recording of Development Agreement.
	Section 27.18 Waiver of Trial by Jury.
	CONSTRUCTION AGREEMENTS REQUIRED CLAUSES
	[NTD:  Under continuing review]
	1. An agreement by the Contractor to provide, prior to the commencement of its portion of the work, and maintain during the performance thereof, the insurance set forth on in Section [7.10] of the Ground Lease attached to this Agreement and incorporat...
	2. “Contractor hereby waives all rights of recovery, claims, actions or causes of action against the City of Miami Beach, Florida (and any successor Owner), and their respective elected and appointed officials (including, without limitation, the City’...
	3. “To the fullest extent permitted by law, [and except to the extent caused by the gross negligence or willful misconduct by City] [NTD:  Under continuing review], Contractor shall and does hereby indemnify and hold harmless the City of Miami Beach, ...
	4. (1)  the right of Developer to assign to Owner, subject and subordinate to the rights of Lender, the Construction Agreement and Developer’s rights thereunder, at the Owner’s request, without the consent of the Contractor, (2) that without the neces...
	5. “Contractor agrees to comply with all laws and requirements applicable to Contractor and the Project, including, without limitation, the City of Miami Beach Prevailing Wage Ordinance, Miami Beach City Code, Section 31-27, as amended”;
	6. “Upon an Event of Default by Developer resulting in a termination of that certain Agreement of Lease between Developer and Owner, dated as of ______________, 20___, pursuant to which Developer (as tenant) has agreed to lease the Land on which the P...
	7. “Nothing contained in this contract is in any way intended to be a waiver of the prohibition on Contractor’s ability to record liens against property of the City of Miami Beach, Florida, or of any other constitutional, statutory, common law or othe...
	8. “Upon an Event of Default by Developer resulting in a termination of that certain Agreement of Lease between Developer and Owner, dated as of ______________, 20___, pursuant to which Developer (as tenant) has agreed to lease the Land on which the P...
	9. “Unless and until the City of Miami Beach, Florida, expressly assumes the obligations of Developer under this contract (and then only to the extent the same arise from and after such assumption), the City of Miami Beach, Florida, shall not be a par...
	10. “Contractor hereby agrees that notwithstanding that Contractor performed work at the Project Site or any part thereof, the City of Miami Beach, Florida shall not be liable in any manner for payment or otherwise to Contractor in connection with the...
	11. “Contractor warrants that all materials and equipment included in the Work will be new except where indicated otherwise in the Plans and Specifications or the Construction Agreement (collectively, the “Contract Documents”), and that such work will...
	(1) a Class A office component consisting of approximately [80,000] square feet of space (the “Office Component”) which shall constitute not less than 50% of the available floor area ratio (FAR) utilized by Developer for the Project;
	(2) a ground floor retail component consisting of approximately  [9,500] square feet of space which shall include a fully activated liner of retail, restaurant, personal service or similar active uses, with a minimum depth of 50 feet along the entire ...
	(3) to the extent the necessary Project Amendment permitting the development of the residential portion of the Project is obtained, a residential component consisting of approximately [69,500] square feet and  43 rental units, provided that (A) no sho...
	(4) a public parking component to replace the existing public parking spaces on Lot P27 consisting of at least one hundred fifty-one (151) public parking spaces (the “Public Parking Replacement Component”) (for the avoidance of doubt, the City shall o...
	(5) additional parking component consisting of the number of parking spaces required by the City Code (subject to any variance or amendment to the Land Use Regulations that may be approved by the City in its sole discretion) for the exclusive use of t...





